

CCR No. <u>98-0270</u>	Logged Date <u>3/4/98</u>	Rev.	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release <u>B</u>		Change Class <u>I</u>
Title (description) Update the COTS Software Version Baseline.			
Documents Affected <u>ECS COTS Software Version Baseline (910-TDA-003)</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> 1. Added the Clearcase-DDTS Integration product, Performance Co-Pilot (PCP), DG RAID Driver and PROM, OS/2 (runs on the EMASS AML/2), and license managers (FlexLM and iForLS). 2. For DCE. switched the entries in the Function and Product Name columns 3. Corrected vendor for SGI debugger to be SGI, not Casevision 4. Removed one of the duplicate entries for SQR Workbench.			
<b>Proposed Solution</b> Baseline the attached document.  <p style="text-align: center;"><i>Need Date: 3/20/98</i></p>			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000)      \$100,000 to \$500,000      (Over \$500,000)</small>			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC <u>None</u> Man-Months <u>None</u> Materials _____			
Originator <u>Howard Ausden</u>	"Reserved for Signature" <u><i>HA</i></u>	<u>3-9-98</u>	Date
Office <u>AO</u>	Office Manager "Reserved for Signature" <u><i>TW</i></u>	<u>3/9/98</u>	Date
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  <p style="text-align: right;">CCB Chairperson "Reserved for Signature" <u><i>TW</i></u> <u>3/18/98</u> Date</p>			

ORIGINAL

*cm/et*