

## CCR DISPOSITIONS SINCE SEPTEMBER 1997

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1036A	IN	DUFFY, COLLEEN	09/12/97	Approved	Wyse Terminal for Knine
97-1148-	II	FELDMAN, JUDY	10/30/97	App/Comment	Access Permissions for ESSM
97-1258-	IN	ALABASTRO, M	09/05/97	Approved	Modify Hardware Baseline of g0ic03 (EIN#00004690)
97-1276-	II	GROSS, CHUCK	09/05/97	Approved	Errata 420-TP-015-002 Modifications to the Release B.0 Earth Science Data Model for the ECS Project
97-1291-	II	MELLIS, G.	09/05/97	Approved	Modify Hardware baseline of GSFC RAID Equipment
97-1292-	IN	WHITAKER, CAROL	09/08/97	Approved	Install LPS Simulator in the VATC
97-1293-	IN	CLARK, BRUCE	09/08/97	Approved	VATC B.0 Hardware Allocations
97-1297-	IN	VAN STEENBERG,	09/10/97	App/Comment	VATC needs' a Science Processor
	IN	VAN STEENBERG,	09/10/97	App/Comment	VATC needs' a Science Processor
97-1298-	IN	RAPISARDA , LAR	09/11/97	App/Comment	Install Performance Co-Pilot (PCP) in mini-DAAC
97-1299-	IN	MAGILL, R.A.	09/11/97	App/Comment	Add new common script file for ECS Assistance
97-1300-	IN	MAGILL, R.A.	09/11/97	App/Comment	Renaming "ECS Assistant" files in /tools/bin

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1301-	IN	DUFFY, COLLEEN	09/15/97	Approved	Add 64 MB SIMM to FOS NIS Slave Server 'simba'
97-1302-	II	ALABASTRO, MARK	09/11/97	Approved	Request sudo for "fx" at EDC, LARC, and NSIDC to support performance/system tuning
97-1303-	IN	LINDSEY, CAROL	09/15/97	Approved	Evaluation of Roguewave Produces
97-1304-	IN	LEWIS, N. WAYNE	09/11/97	Approved	COTS Testing on SGI ORIGIN Platform
97-1305-	IN	LARSON, ED	09/12/97	Approved	Designate Solaris 2.5 workstation green for Toolkit development
97-1307-	IN	JOHNSON, MICHEL	09/12/97	Approved	To have "Judge" built for Database Development and Management's Group
97-1308-	IN	JOHNSON, MICHEL	09/12/97	Approved	To have additional disk space installed on "Spre4Sun" EIN#1085
97-1309-	IN	MIILLER, RANDY	09/12/97	Approved	ASTER LUT Database Platform Required in EDF For Early SSI&T
97-1310-	IN	ELENGICAL, GEOR	09/15/97	Approved	Upgrade DDTS to the latest version (i.e.,4.0) The new version includes a built-in Web interface
97-1311-	IN	LOYA, K.	09/15/97	Deferred	Re-Assign Workstation within SDE
	IN	LOYA, K.	09/18/97	App/Comment	Re-Assign Workstation within SDE

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1312-	IN	PETERS, BYRON	09/15/97	Deferred	Implement File Storage Management System SCSI device sharing
	IN	PETERS, BYRON	09/16/97	Approved	Implement File Storage Management System SCSI device sharing
97-1323-	IN	JOHNSON, MICHEL	09/15/97	Approved	Installation of PC'sd for DSS/DTS Subsystem
97-1324-	IN	JOHNSON, MICHEL	09/15/97	Approved	Move "Stallion" and "Yakko" from 31 network ring to the 48 network ring
97-1327-	IN	WASHINGTON, DAR	09/22/97	App/Comment	Additional workstations for DCE Multi-cell testing
97-1332-	IN	DUFFY, COLLEEN	09/22/97	Approved	Install Sybase 11 on "elmyra"
97-1333-	IN	DUFFY, COLLEEN	09/22/97	Approved	Install latest RogueWave software
97-1334-	IN	RILEY, JEREMY	09/18/97	Deferred	Need disk space on Clearcase view servers
	IN	RILEY, JEREMY	09/19/97	Approved	Need disk space on Clearcase view servers
97-1335-	IN	JOHNSON, MICHEL	09/18/97	App/Comment	Installation of Rougewave in the Mini-DAAC
97-1340-	IN	GUBBELS, TIM	09/18/97	Approved	Install new direct videotaping equipment in 1105 demo facility
97-1346-	IN	JOHNSON, MICHEL	09/19/97	Approved	FDDI card is needed for "Green"
97-1347-	IN	JOHNSON, MICHEL	09/19/97	Approved	Swapping of Suns to be replaced with PC/Xterms
97-1348-	IN	JOHNSON, MICHEL	09/19/97	App/Comment	Moving of OODCE on HP Computer in EDF environment

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1349-	IN	JOHNSON, MICHEL	09/19/97	Approved	To have disk space partitions for Toolkit to use
	IN	JOHNSON, MICHEL	09/19/97	Approved	To have disk space partitions for Toolkit to use
97-1350-	IN	JOHNSON, MICHEL	09/19/97	Approved	Request for hardware for the IDG DCE Cell.
97-1351-	I	DOPPLICK, TOM	09/19/97	App/Comment	Access to the B.O system at GDAAC
97-1352-	IN	DAVIS, DEBRA	09/22/97	Approved	Need to install CD Rom Recorder on "godzilla"
97-1353-	IN	HASSAN, KARINN	09/22/97	Approved	Login access and Sudo privileges on Observer
97-1354-	IN	ALABASTRO, MARK	09/24/97	Approved	Modify Release B.O Software baseline for all SGI Servers
97-1356-	II	WASHINGTON, DAR	09/24/97	Approved	Add Chisholm Technology DCE Cell Manager to BO Baseline
97-1360-	IN	DENNISON, SHARO	09/24/97	Deferred	Move SUN from 2135H to 2118
	IN	DENNISON, SHARO	09/29/97	Approved	Move SUN from 2135H to 2118
97-1361-	IN	HYMAN, PAUL M.	09/24/97	Approved	Add version of tcl/tk with sybase extensions to project COTS software
97-1364-	IN	WASHINGTON, LIN	09/24/97	Rejected	Moving of workstation NEMESIS
97-1365-	IN	KLEIN, LARRY	09/24/97	Deferred	International Math and Statistics Library Port to IRIX 6.2 N32-bit.
	IN	KLEIN, LARRY	09/29/97	App/Comment	International Math and Statistics Library Port to IRIX 6.2 N32-bit.
97-1366-	IN	DENNISON, SHARO	09/24/97	Approved	Move SUN from 2134E to 2135H

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1367-	IN	SCHWARTZ, CHIP	09/24/97	App/Comment	To have a Sparc 20 allocated for ABC++efforts
97-1369-	IN	SWENTEK, LOU	09/25/97	App/Comment	Additional disk space for /data on mss1
97-1373-	IN	KLEIS, KAREN	09/25/97	Approved	VATC OPS Database Creation
97-1377-	IN	MCCARTNEY, DOUG	09/26/97	Approved	Install New Versions of XRunner and LoadRunner in EDF and GSFC
97-1380-	IN	SMITH, DOUGLAS	09/26/97	Approved	Install IMSL for HP onto FOS file server "beeper"
97-1381-	IN	DUFFY, COLLEEN	09/26/97	App/Comment	Install Web Server on Pooh
97-1382-	IN	PALMER, STEPHEN	09/26/97	App/Comment	Release B Launch Critical Data Distribution Database Creation
97-1383-	IN	JOHNSON, MICHEL	09/26/97	Approved	"Shelby" (EIN#544) needs to be prepared for Database Development and Management's Group
97-1383A	IN	JOHNSON, MICHEL	10/02/97	Approved	"Shelby" (EIN#544) needs to be prepared for Database Development and Management's Group
97-1385-	IN	SPYRISON, J.A.	09/29/97	Approved	Move McCabe Visual Quality Tool from SDPS 2 to a dedicated desktop workstation
97-1387-	IN	BUTLER, REX	09/29/97	Approved	Emergency Preparedness Plan for Building 402
97-1390-	IN	WYNNE, DAVID A	09/29/97	App/Comment	Access the /home/hdf directory
97-1394-	IN	JOHNSON, MICHEL	09/30/97	Approved	To replace mount points from "Fables" to "Raven".

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1395-	IN	LECOUNT, CHARLE	09/30/97	Approved	Create Purecache directory
97-1396-	IN	SMITH, DOUGLAS	10/01/97	Approved	Move FOS X-Term Servers off of 100 Subnet
97-1397-	IN	DUFFY, COLLEEN	10/01/97	Approved	Machine for Mini-EOC Mini-DAAC integration
97-1398-	IN	SMITH, DOUGLAS	10/01/97	App/Comment	Install Sybase SQL Server 10.0.2 onto FOS File Server "beeper"
97-1399-	IN	MAGILL, R.A.	10/01/97	Approved	Installation of s/w in /tools/bin
97-1400-	IN	MAGILL, ROBERT	10/02/97	Approved	Installation of s/w in /toolsl/bin
97-1401-	IN	WHITAKER, CAROL	10/03/97	App/Comment	Add LPS host names to /etc/hosts file to support Landsat & I/F Tests
97-1401A	IN	WHITAKER, CAROL	10/08/97	Approved	Add LPS host names to /etc/hosts file to support Landsat & I/F Tests
97-1404-	IN	JOHNSON, MICHEL	10/03/97	Approved	Need a FDDI card for "Judge" EIN#0343
97-1405-	IN	JOHNSON, MICHEL	10/03/97	App/Comment	Sudo privileges for "Sioux" EIN #1029 and "Spre4Sun" EIN#1085
97-1406-	IN	CLARK, BRUCE	10/03/97	Approved	Mini-DAAC Disk Reallocation
97-1407-	II	ANDERSON, DAMIA	10/03/97	Approved	Installation of software in /tools/bin
97-1413-	IN	PETERS, BYRON V	10/06/97	Approved	Install second Ethernet interface in cantrbry
97-1417-	IN	JOHNSON, MICHEL	10/07/97	Approved	Additional 1 gigabyte of disk space in/tools is needed for development use

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1418-	IN	CLARK, BRUCE	10/08/97	Approved	Release B Lab Hardware Installation in room 1030
97-1419-	IN	JOHNSON, MICHEL	10/08/97	Rejected	A request for sudo/root access to EDF and Mini-DAAC
97-1420-	II	ROTH, GARY	10/08/97	Deferred	Add Clearcase software patches.
	II	ROTH, GARY	10/09/97	App/Comment	Add Clearcase software patches.
97-1423-	IN	MAGILL, ROBERT	10/09/97	Approved	Installation of directories & s/w under tools
97-1424-	IN	JOHNSON, MICHEL	10/09/97	Approved	A request for a FDDI card to be installed into "Yakko" EIN#0370
97-1425-	II	SINGER, NICK	10/09/97	App/Comment	Pseudo-Root privileges to sorccess for device drivers
97-1426-	IN	MAGILL, ROBERT	10/09/97	Approved	Symlinks needed in /ecs/formal for PLS and DPS
	IN	MAGILL, ROBERT	10/15/97	Withdrawn	Symlinks needed in /ecs/formal for PLS and DPS
97-1428-	II	VANSTEENBERG, C	10/09/97	Approved	Establish LARC DAAC Release B.O System Infrastructure Assignments
97-1429-	II	VANSTEENBERG, C	10/09/97	Approved	Define Release B.O LARC DAAC HW Baseline
97-1430-	II	VAN STEENBERG,	10/09/97	Approved	Define Release B.O LARC DAAC HW/SW Baseline
97-1431-	II	VAN STEENBERG,	10/09/97	Approved	Define LARC DAAC Release B.O internal disk partitions for site installation

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1432-	II	VAN STEENBERG,	10/09/97	Approved	Release B.0 LARC Network Baselines
97-1433-	II	VAN STEENBERG,	10/09/97	Approved	Define LARC DAAC Release B.0 disk partitions for site installation
97-1434-	II	HENDRY, ROBERT	10/09/97	Approved	GSFC Version 2.0 Hardware Diagram (Design)
97-1435-	II	HENDRY, BOB	10/09/97	Approved	GSFC Version 2.0 Floor Plans
97-1436-	II	HENDRY, BOB	10/09/97	Approved	GSFC Version 2 Hardware/Network Diagram
97-1437-	II	HENDRY, BOB	10/09/97	Approved	GSFC Version 2.0 Cable Management Plan
97-1438-	II	HENDRY, BOB	10/09/97	Approved	GSFC Version 2 Vendor Documentation List
97-1439-	II	HENDRY, BOB	10/09/97	Approved	GSFC Version 2.0 VCATS EIN to Host Name Mapping 10/08/97.
97-1440-	IN	VAN STEENBERG,	10/15/97	Approved	HW allocation of SBUS card for Monday
97-1441-	IN	VAN STEENBERG,	10/15/97	Approved	HW Re-allocation
97-1442-	IN	VAN STEENBERG,	10/15/97	Approved	HW Re-allocation
97-1443-	IN	SMITH, DOUGLAS	10/10/97	Approved	Install Sybase 11 on 'babs', etc.
97-1445-	IN	PALMER, STEPHEN	10/10/97	Approved	Upgrade spre4sun and sioux to dss2 with OS patches and COTS software to support run time environment



CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1446-	IN	COCKERILL, K.	10/10/97	Approved	Machine puff (155.157.33.44) requires that an ethernet card be installed to make the machine dual port
97-1447-	IN	JOHNSON, MICHEL	10/10/97	Approved	Establish a new directory structure for the Mini-DAAC
97-1448-	IN	SAGAR, VIDYA	10/10/97	App/Comment	Installing Kerberos under /tools to keep up with baselining COTS products
97-1450-	II	MOLINET, MIKE	10/10/97	Approved	VATC TS1 Database Creation
97-1451-	IN	MOLINET, MIKE	10/14/97	App/Comment	VATC rogue70_new Needed
97-1453-	IN	LI, YANG	10/15/97	Approved	Two new SQS servers on relbsgi for SDSRV Drop3 functionally testing.
97-1455-	II	GROSS, CHUCK	10/15/97	App/Comment	ERRATA (part 2) 420-TP-015-002 Modifications to the Release B.O Earth Science Data Model for the ECS
97-1457-	IN	JOHNSON, MICHEL	10/15/97	Approved	"Judge" EIN#0343 needs additional disk space
97-1463-	IN	MAGILL, ROBERT	10/27/97	App/Comment	Installation of s/w in /tools/bin
97-1465-	II	ROTH, GARY	10/27/97	App/Comment	Clearcase at GDAAC needs more storage capacity and the locations for the Vobs and Views need to be defined
97-1465A	II	MELLIS, GEORGE	11/14/97	Approved	Analysis/solution and baseline change for GDAAC Clearcase storage shortage and Vobs and Views locations
97-1466-	II	ROTH, GARY	10/28/97	App/Comment	Configure Remedy at the GDAAC

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1467-	IN	DEVINE, PATRICK	10/20/97	Approved	Obtain Sparc20 and 96 megs of memory
97-1469-	IN	JOHNSON, MICHEL	10/20/97	Approved	Release BO TSI STMGT Database Rename and Delete
97-1471-	II	MOLINET, MIKE	10/28/97	Deferred	VATC rogue70_new Needed
	II	MOLINET, MIKE	11/03/97	Approved	VATC rogue70_new Needed
97-1472-	IN	ANDRZEJEWSKI, S	10/22/97	App/Comment	Provide "sudo privileges" to Steve Andrzejewski on kodiak
97-1473-	IN	GALLAGHER, TIM	10/28/97	App/Comment	Installation of Release B.0 BLM/ILM Tool on DIPE1SUN
97-1474-	II	MOSES, LINWOOD	10/22/97	App/Comment	Install SQL Server ver. 11.x on Judge to support database replication
97-1475-	IN	MAGILL, ROBERT	10/28/97	Approved	Change/installation of directories and s/w under tools
97-1476-	IN	JOHNSON, MICHEL	10/28/97	Approved	Science Data Server Database Rename
97-1477-	II	HENDRY, BOB	10/23/97	Approved	NSIDC Version 2.0 Floor Plan
97-1478-	II	HENDRY, BOB	10/23/97	Approved	NSIDC Version 2.0 Hardware Diagram (Design)
97-1479-	II	HENDRY, BOB	10/23/97	Approved	NSIDC Version 2 Hardware/Network Diagram
97-1480-	II	HENDRY, BOB	10/23/97	Approved	NSIDC Version 2.0 Cable Management Plan
97-1481-	II	HENDRY, BOB	10/23/97	Approved	NSIDC Version 2.0 VCATS EIN to Host Name Mapping 10/21/97
97-1482-	II	HENDRY, BOB	10/23/97	Approved	NSIDC Version 2 Vendor Documentation List

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1484-	II	LAKE, ALLA	10/23/97	Rejected	Failsafe License Procurement
97-1488-	II	MELLIS, G.	10/23/97	Rejected	SGI Disk Mirroring Procurement
97-1493-	IN	SVEHLA, ERNEST	10/28/97	Approved	Request for establishing the NFS mount points baseline for the Mini-DAAC and VATC
97-1494-	IN	KLEIN, LARRY	10/24/97	Approved	NAG Fortran 90 Compiler
97-1495-	IN	PALMER, STEPHEN	10/24/97	Approved	Upgrade Kidnaped and Juror to Cherokee with DCE ver.1.1B and required OS patches to support runtime
97-1497-	IN	JOHNSON, MICHEL	10/24/97	Approved	Database Creation for TS2 Mode in the Mini-DAAC
97-1501-	IN	JOYNER, KEONDRA	10/28/97	Approved	Please allocate 15MB of space on the EDF network
97-1502-	IN	JOHNSON, MICHEL	10/28/97	Approved	Request to relocate a S-Designor license
97-1506-	IN	THEOBALD, MIKE	10/29/97	Deferred	Disk Space and Mount Points in the Mini-DAAC and VATC for SSI&T
	IN	THEOBALD, MIKE	10/30/97	Approved	Disk Space and Mount Points in the Mini-DAAC and VATC for SSI&T
97-1510-	IN	JOHNSON, MICHEL	10/29/97	Deferred	Release B Sybase Replication Server Baseline upgrade
	IN	JOHNSON, MICHEL	10/30/97	App/Comment	Release B Sybase Replication Server Baseline upgrade
97-1515-	IN	CLARK, BRUCE	10/30/97	Approved	Release B Lab Hardware Installation in room 1028

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1517-	IN	CROFT, CHERYL	11/03/97	App/Comment	Relocation of development platforms
97-1518-	IN	JOHNSON, MICHEL	10/31/97	Approved	Installation of Open Client 11.1.0 on PCs for Database Development and Management's Group
97-1519-	IN	SINGH, B.	11/03/97	Deferred	To add Management Agent (Subagent) to system startup procedure
97-1519A	IN	SINGH, B.	11/25/97	Deferred	To add Management Agent (Subagent) to system startup procedure
97-1519B	IN	SINGH, B.	02/24/98	Approved	To add Management Agent (Subagent) to system startup procedure
97-1520-	IN	ABERNATHY, M.	11/03/97	App/Comment	Create Generic Account for Test Data Archive
97-1521-	IN	ABERNATHY, M.	11/03/97	Approved	Back-Up of AMASS Test Data
97-1522-	IN	RAPISARDA, L.	11/03/97	Approved	Install Tivoli Client
97-1523-	IN	GORSKY, RICHARD	11/04/97	App/Comment	Move Server Klingon and attach tape drives
97-1524-	IN	JOHNSON, MICHEL	11/04/97	Approved	Release BOTSI STMGT Database Resize and Duplicate Ingest Database Deletion
97-1525-	IN	CASE, LYNNE	11/04/97	App/Comment	Install ESRI on network in EDF
97-1528-	II	ROTH, GARY	11/04/97	App/Comment	Make Purify part of the B.0 Science Processor baseline and install on g0sprg01

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1529-	II	UJHAZY, JOHN	11/04/97	App/Comment	IMSL Libraries installation needed for B.0 baseline on Science Processors
97-1531-	II	UJHAZY, J.	11/04/97	Approved	Fortran 77 libraries
97-1532-	I	JOHNSON, GLENN	11/06/97	Approved	Internet Provider Switchover
97-1533-	IN	MOSES, L.	11/05/97	Approved	Install Replication Server Upgrade 11.0.3 on relbhpms and otis
97-1534-	IN	MOSES, LINWOOD	11/05/97	Approved	Create Data Management database on otis and relbhpms
97-1535-	IN	ALABASTRO, MARK	11/05/97	App/Comment	Increase available disk space on "lasher" (EIN#00000724)
97-1537-	IN	TSAI, CHING-TIE	11/13/97	Deferred	NFS mounted dir.required for MSS active mode file
	IN	TSAI, CHING-TIE	12/05/97	Rejected	NFS mounted dir.required for MSS active mode file
97-1538-	II	KELLEY, D.	11/06/97	Deferred	Add Big Brother to SMC and DAAC baselines
97-1539-	IN	TIETZ, DIETMAR	11/06/97	App/Comment	HTML/Web Development Platform for Software Reuse Project on Workstation Stimpy
97-1540-	IN	LINDSEY, C.	11/06/97	App/Comment	Borrow Memory for Performance Testing
97-1541-	IN	MOSES, L.	11/06/97	App/Comment	Utilization of two host and a shared raid device
97-1542-	II	JOHNSON, MICHEL	11/06/97	Approved	To include ESR1 7.1 in the Release B Software Version Baseline

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1543-	II	JOHNSON, MICHEL	11/06/97	App/Comment	Upgrade Operating System of HPs from version 10.01 to 10.20 in Development
97-1545-	II	MAUTHE, MICHAEL	11/07/97	Deferred	IDL needs to be installed on SSI&T machines
	II	MAUTHE, MICHAEL	11/12/97	Deferred	IDL needs to be installed on SSI&T machines
97-1547-	IN	JOHNSON, MICHEL	11/10/97	Approved	Upgrade Sybase Server from 11.01 to 11.02.2
97-1548-	IN	JOHNSON, MICHEL	11/10/97	App/Comment	To remove "Guinness" EIN#461 and replace with XTerm EIN#ncdp61
97-1549-	IN	JOHNSON, MICHEL	11/10/97	Approved	Release B Sybase Open Client for SGI Baseline Upgrade
97-1551-	IN	WHITE, ROYAL	11/12/97	Approved	Mini-DAAC Login
97-1553-	IN	JOHNSON, MICHEL	11/13/97	Approved	To remove "Junior" and "Lodestar" and replace with XTerms
97-1554-	II	MAUTHE, MICHAEL	11/13/97	Approved	IDL needs to be installed on SSI&T machines
97-1555-	II	HENDRY, BOB	11/13/97	Approved	EDC Release 2.0 Hardware Diagram (Design)
97-1556-	II	HENDRY, BOB	11/13/97	Approved	EDC Release 2.0 Vendor Documentation List
97-1557-	II	HENDRY, BOB	11/13/97	Approved	EDC Release 2.0 Hardware/Network Diagram
97-1559-	II	HENDRY, BOB	11/13/97	Approved	EDC Release 2.0 Floor Plan
97-1560-	II	HENDRY, BOB	11/13/97	Approved	EDC Release 2.0 Cable Management Plan

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1561-	II	HENDRY, BOB	11/13/97	Approved	EDC Release 2.0 VCATS EIN to Hoastname Mapping
97-1563-	II	HENDRY, R.	11/13/97	Approved	EDC Release 2.0 IP Address Assignment (DAAC Hosts)
97-1564-	II	HENDRY, R.	11/13/97	Approved	EDC Release 2.0 IP Address Assignemnt (DAAC Network Hardware)
97-1565-	II	HENDRY, R.	11/13/97	Approved	EDC Release 2.0 Dual-Homed Host Static Routes Table
97-1566-	II	HENDRY, R.	11/13/97	Approved	EDC Release 2.0 Ingest Host Static Routes Table
97-1569-	IN	PETERS, B	11/14/97	Approved	Evaluation of new Fibre Channel (FC) RAID Array
97-1570-	IN	ABERNATHY, M.	11/13/97	Approved	Provide FTP Access From the Mini-DAAC Machine "Raven" to the VATC
	IN	ABERNATHY, M.	11/14/97	Deferred	Provide FTP Access From the Mini-DAAC Machine "Raven" to the VATC
97-1572-	II	MELLIS, GEORGE	11/14/97	Approved	EDC DAAC RAID 3 Disk Implementation for Ingest & Science Processing
97-1573-	IN	SAGAR, VIDYA	11/14/97	Approved	Installing Solaris 2.5.1 patch 103738-05 in IDG Cell
97-1574-	IN	JOHNSON, MICHEL	11/14/97	Approved	To establish a Prototyping Cell
97-1576-	II	MCCARTNEY, DOUG	11/17/97	Approved	Installation of software on VATC PC
97-1577-	IN	JOHNSON, MICHEL	11/17/97	Approved	MSS Accountability Database Creation

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1581-	IN	PAYNE, F.	11/18/97	Approved	Sun server requested for RTM is no longer needed
97-1582-	II	MILLER, RANDALL	11/18/97	App/Comment	Implementation of Workstations and SSI&T Servers at Version 2.0 DAACs
97-1583-	IN	JOHNSON, MICHEL	11/18/97	Deferred	Sudo privileges in the EDF and mini-DAAC environment
	IN	JOHNSON, MICHEL	11/21/97	Approved	Sudo privileges in the EDF and mini-DAAC environment
97-1585-	II	JOHNSON, M.	11/19/97	App/Comment	Installing ESRI Version 7.1.2 on "Pretege" EIN#0352
97-1592-	IN	MOSES, L.	11/20/97	Approved	Moving 5 Sun Raid 2GB Disks from Sparc array Identified for Failover Prototyping to Shelby
97-1593-	II	FORTLAGE, B	11/20/97	Approved	NSIDC Network Drawings Changes Creating
97-1594-	II	HAYNES, R	11/20/97	Approved	SMC Initial Network Baseline
97-1596-	II	HAYNES, R	11/20/97	Approved	LaRC Initial Network Baseline
97-1597-	II	HAYNES, R	11/20/97	Approved	GSFC Network Baseline Update
97-1598-	IN	PETERS, BYRON V	11/20/97	App/Comment	Move HIPPI interface from kidnapped to tlspg01
97-1600-	IN	GALLAGHER, TIM	11/21/97	Approved	Need to attach tape drive to dipe 1 sun for testing backups of XRP data.
97-1601-	II	GROSS, CHUCK	11/25/97	Approved	ADDENDUM (part 3) 420-TP-015-002 Appendices to the Release B.O Earth Science Data Model for the ECS



CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1602-	IN	NESPOR, CHRIS	11/21/97	Approved	Remove Forward Files
97-1603-	IN	JOHNSON, MICHEL	11/21/97	App/Comment	DDIST Database Owner change
97-1605-	IN	KLEIN, LARRY	11/24/97	Approved	Install SGI ADA 95 compiler on Lasher
97-1606-	IN	JOHNSON, MICHEL	11/24/97	Approved	Relocate Database Software
97-1607-	IN	PETERS, BYRON	11/24/97	Approved	Fix NFS deadlocks on raven
97-1608-	II	HAYNES, RANDY	11/25/97	Approved	Add Hosts to GSFC Network Documentation
97-1609-	II	FORTLAGE, BARRY	11/25/97	Approved	NSIDC Network Drawing Changes Incorporating CCRs 97-1483 - 97-1582
97-1611-	II	BOLLINGER, RAND	11/25/97	Approved	LaRC Initial Vendor Documentation List
97-1612-	II	MILLER, RANDY	11/25/97	Approved	LaRC Initial Hardware Diagram
97-1613-	II	JAEGER, THOMAS	11/25/97	Approved	LaRC Initial HW Baseline
97-1614-	II	JAEGER, TOM	11/25/97	Approved	Remove Site Specific VCATS EIN to Host Mapping documents from baseline
97-1615-	IN	JOHNSON, MICHEL	11/25/97	Approved	liboodce.a need to be moved
97-1616-	IN	JOHNSON, MICHEL	11/25/97	Approved	Tivoli Sentry Version 3.0 needs to be installed
97-1618-	II	BOLLINGER, RAND	11/25/97	Approved	Update the Release B DAAC, Development and Integration BO Software COTS Version Baseline
97-1621-	IN	RILEY, JEREMY	11/25/97	Approved	CM Build Platforms for HP machines need Fortran compilers

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1622-	II	MANION, DAVID E	11/26/97	Deferred	Add the SGI 7.2 C Compiler to the ECS Baseline
97-1623-	IN	MEW, KEVIN	11/26/97	Deferred	Request for Updating the NFS Mount Points baseline for the MiniDAAC, VATC, and GDAAC
	IN	MEW, KEVIN	12/10/97	Approved	Request for Updating the NFS Mount Points baseline for the MiniDAAC, VATC, and GDAAC
97-1626-	IN	JOHNSON, MICHEL	12/01/97	Approved	To install two more licenses of ESRI 7.1 onto Protege
97-1627-	IN	DUFFY, COLLEEN	12/02/97	Deferred	Machine for Mini-EOC-Mini DAAC integration
	IN	DUFFY, COLLEEN	12/17/97	Approved	Machine for Mini-EOC-Mini DAAC integration
97-1635-	IN	SMITH, DOUGLAS	12/02/97	App/Comment	Install Sybase Server 11.5 on FOS DEC 'doc'
97-1636-	IN	JAEGER, TOM	12/02/97	Deferred	Read Access Required for all Release B Servers
97-1638-	IN	JOHNSON, MICHEL	12/03/97	App/Comment	Mini-DAAC Login Additions
97-1642-	IN	WHITE, ROYAL	12/03/97	App/Comment	VATC Ingest Database Logins
97-1643-	IN	LARSON, ED	12/03/97	Approved	Increase Disk Quota for PGSTKIT Account
97-1644-	II	AUSDEN, H.	12/03/97	Deferred	Baseline Release B0 H/W S/W Mapping for EDC, GSFC, LaRC, NSIDC and SMC
97-1644A	II	AUSDEN, H.	12/04/97	Deferred	Baseline Release B0 H/W S/W Mapping for EDC, GSFC, LaRC, NSIDC and SMC
97-1645-	II	AUSDEN, H.	12/03/97	Approved	Update the Port Map Baseline

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1647-	II	MELLIS, G.	12/04/97	App/Comment	Need 4 gb (OS) Disk to be installed into g0drg01
97-1648-	II	MELLIS, G.	12/04/97	Approved	Limited Internal Disk Space on N0CSS02
97-1650-	II	HAYNES, R.	12/04/97	Approved	VATC Initial Network Baseline
97-1652-	II	AUSDEN, H.	12/04/97	Rejected	Provide login access to all mini-DAAC and VATC Machines
97-1653-	IN	JOHNSON, M.	12/04/97	Approved	EDF Database Logins
97-1654-	IN	JOHNSON, M.	12/04/97	App/Comment	Patch Update to SGI
97-1655-	IN	COLGLAZIER, HAR	12/05/97	Approved	CAST Workbench evaluation
97-1657-	II	AUSDEN, H.	12/05/97	Approved	Baseline Hardware/Software Mapping for EDC, GSFC, LaRC, NSIDC, SMC
97-1658-	IN	DUFFY, C.	12/05/97	Deferred	Reallocation of FOS Machines and movement of home directories
	IN	DUFFY, C.	12/10/97	Approved	Reallocation of FOS Machines and movement of home directories
97-1659-	II	ALABASTRO, M.	12/05/97	Deferred	Bring GSFC STK Powderhorn (EIN #00001792) to At-Launch Configuration
	II	ALABASTRO, M.	12/10/97	Deferred	Bring GSFC STK Powderhorn (EIN #00001792) to At-Launch Configuration
97-1660-	II	WHITE, R.	12/05/97	Approved	VATC PDPS Database Logins
97-1661-	II	WHITAKER, C.	12/05/97	Approved	New NFS Mount point from data distribution host to the access control mgmt. host required

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1667-	IN	JOHNSON, M.	12/05/97	App/Comment	SGI Patch Update for all environments
97-1667A	IN	JOHNSON, M.	12/05/97	Approved	SGI Patch Update for all environments
97-1668-	II	KELLY, D.	12/05/97	App/Comment	ECS Assist Implementation @ SMC
97-1669-	II	MAGDAY, L	12/05/97	App/Comment	Build and Install Ingest Executables and Libraries with Patched Version of SDP Toolkit 5.2.1 for Dro
97-1670-	IN	WHITE, ROYAL	12/09/97	App/Comment	VATC PDPS Database Logins (Part 2)
97-1674-	IN	JOHNSON, MICHEL	12/09/97	Approved	To remove Amazon and replace with an XTerm
97-1675-	IN	JOHNSON, MICHEL	12/09/97	Approved	PC relocation within DBDM Group
97-1676-	IN	JOHNSON, MICHEL	12/09/97	Deferred	A request for 10 gigabytes of Sun disk space - (To Copy stmgmt From "Shelby" to "Raven")
97-1676A	IN	JOHNSON, MICHEL	12/11/97	App/Comment	A request for 10 gigabytes of Sun disk space - (To Copy stmgmt From "Shelby" to "Raven")
97-1677-	IN	JOHNSON, MICHEL	12/09/97	App/Comment	Installation of a PC/XTerm
97-1679-	IN	JOHNSON, M	12/09/97	Deferred	Test Bytes Workstation Configuration
	IN	JOHNSON, M	12/11/97	Approved	Test Bytes Workstation Configuration
97-1681-	IN	STEWART, STANLE	12/10/97	App/Comment	Increase Disk Quota for 'foscm' account

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1682-	II	PETERS, BYRON	12/10/97	App/Comment	Implement standalone security structure in SMC BBS ring
97-1688-	II	PRIVOR, HARVEY,	12/11/97	App/Comment	VATC Hardware/Software Map (COTS)
97-1690-	II	TIETZ, D.	12/11/97	Approved	Proxy Server
97-1691-	IN	JOHNSON, M.	12/11/97	Deferred	To install OODCE Libraries in/tools for HPs
	IN	JOHNSON, M.	12/12/97	Approved	To install OODCE Libraries in/tools for HPs
97-1692-	II	WELLS, T.	12/12/97	App/Comment	SMC Version 2.0 Cable Management Plan
97-1693-	II	WELLS, T.	12/12/97	Approved	SMC Version 2.0 Floor Plan
97-1694-	II	WELLS, T.	12/12/97	Rejected	SMC Version 2.0 VCATS EIN to Host Name Mapping
97-1695-	II	FORTLAGE, B.	12/12/97	Approved	EDC Network Drawing Changes Incorporating EDC PCA Audit Findings
97-1697-	II	MILLER, R.	12/12/97	Approved	SMC Initial Hardware Diagram Baseline for Version 2
97-1698-	II	MCCARTNEY, D.	12/12/97	App/Comment	Completion of Installation of Test Hardware at GSFC
97-1700-	II	BOLLINGER, R.	12/12/97	Approved	SMC Vendor Documentation List Document Removal from Baseline
97-1701-	II	SWAB, A.	12/12/97	Approved	Delete ClearCase from EDF and Mini-DAAC Machines
97-1702-	II	MANION, D.	12/12/97	Deferred	Add HDIFF Utility to production SGI Baseline

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1703-	II	MANION, D.	12/12/97	Deferred	Add the SGI FORTRAN 90 Version 7.2 Compiler to the ECS Baseline
	II	MANION, D.	02/27/98	Deferred	Add the SGI FORTRAN 90 Version 7.2 Compiler to the ECS Baseline
97-1703A	II	MCDONALD, M.	03/02/98	App/Comment	Upgrade the SGI Compilers to V7.2 for the Science Processors in the ECS Baseline
97-1705-	II	JAEGER, T.	12/12/97	Deferred	Upgrades of GDAAC HW
97-1705A	II	JAEGER, T.	12/15/97	Deferred	Upgrades of GDAAC HW
	II	JAEGER, T.	12/16/97	Rejected	Upgrades of GDAAC HW
97-1706-	IN	JOHNSON, MICHEL	12/15/97	Approved	Release B Science Office Database Creation
97-1707-	II	COX, KARL W.	12/15/97	Deferred	Update B.O Descriptor File Template to be compatible with Drop 3
	II	COX, KARL W.	12/17/97	Approved	Update B.O Descriptor File Template to be compatible with Drop 3
97-1708-	II	GAVIGAN, G.	12/15/97	Deferred	5 X-Terms Required for for SEO/M&O Remote DAAC Training of EDAAC, LDAAC, & NDAAC at GDAAC
97-1708A	II	GAVIGAN, G.	12/23/97	Approved	5 X-Terms Required for for SEO/M&O Remote DAAC Training of EDAAC, LDAAC, & NDAAC at GDAAC
97-1710-	II	FORTLAGE, B.	12/15/97	App/Comment	EDC Network Drawing Chgs Incorporating CCRs 97-1415, 97-1483, 97-1582

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1711-	II	HAYNES, R.	12/15/97	Approved	Change LaRC Network Documentation to Satisfy the LaRC PCA Audit Findings, and to Add Addtl Equip.
97-1712-	II	JOHNSON, M.	12/15/97	Approved	Sudo Privileges in the Mini-DAAC Environment
97-1713-	IN	JOHNSON, M.	12/16/97	Deferred	Release B PDPS Default Database changes on "Delaware"
97-1713A	IN	JOHNSON, M.	01/05/98	Approved	Release B PDPS Default Database changes on "Delaware"
97-1714-	IN	CASE, L.	12/16/97	App/Comment	Move ESRI Mount Point and Mount DCW Data
97-1715-	IN	JOHNSON, M.	12/16/97	Approved	Release B0 EDF tempdb Database Size Increase
97-1716-	IN	JOHNSON, M.	12/16/97	Approved	New MSS Databases for Drop 3
97-1717-	II	MELLIS, G.	12/16/97	App/Comment	Final GSFC DAAC Disk & RAID Partitioning Diagrams (Incorporation of at-launch hw/ changes)
97-1719-	II	KLEIN, L.	12/17/97	App/Comment	Secure Shell Needed for Remote Access to Mini-DAAC
97-1720-	IN	MANION, D.	12/17/97	Approved	Redistribution/Reconfiguration of Science Office X-Terms to Support SSI&T
97-1723-	II	HOOD, M.	12/18/97	App/Comment	Draft Delivery of Version 2.0 Operations Tools Manual
97-1724-	II	WELLS, TIM	12/18/97	Approved	Change GSFC Floor Plans to satisfy the GSFC PCA Audit Findings

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1729-	IN	CAPATI, A.	12/18/97	Approved	Sudo Privileges for Art Capati
97-1730-	II	WHITE, R.	12/18/97	App/Comment	VATC New MSS and SMC Databases for Drop 3
97-1731-	II	WHITE, ROYAL	12/18/97	App/Comment	VATC Database Logins and Users for Drop 3
97-1732-	II	SAGAR, V.	12/18/97	Approved	Installing Patch 2458 on SGIs in IDG Cell on the EDF, MiniDAACS, VATC and DAACS
97-1735-	IN	CHOMKO, E	12/19/97	Approved	Installation of the MODIS Data Simulator in the Mini DAAC
97-1736-	IN	ABERNATHY, M	12/19/97	App/Comment	Installation of SCTGEN the EDOS Test Data Generator
97-1737-	II	MANION, D.	12/18/97	App/Comment	Install SGI FORTRAN 90 Version 7.2 Compiler on drepper for Version Testing
97-1740-	II	WHITE, ROYAL	12/19/97	Approved	Release B VATC, SMC, GSFC Database and Login Mappings Baseline
97-1742-	II	HORNBURG, R.	12/23/97	Deferred	Initial Baseline for Drop 3 to GSFC
97-1748-	II	MAGDAY, L	12/22/97	Approved	NCRs Included in Software Patch to the SDP Toolkit 5.2.1 and HDF-EOS 2.1
97-1749-	II	WHITE, ROYAL	12/22/97	App/Comment	Increase Sybase User Connections Parameter
97-1750-	IN	JOHNSON, MICHEL	12/22/97	Approved	Release B Sybase User Connection Increase on Delaware



CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1752-	II	BROWN, DONALD C	12/22/97	Rejected	Move EcDsStDistribution FtpServer from DIPHW to ACMHW on the baseline
97-1753-	IN	BROWN, DONALD C	12/22/97	Approved	Change to logging done by the native ftp server on SGI
97-1754-	II	GROSS, CHUCK	12/23/97	Approved	420-TP-016-002 Backus-Naur Format (BNF) Representation of the B.O Implementation Earth Science Data
97-1755-	II	MUZANDA, MAUREE	12/23/97	Approved	Relocate Database Software
97-1756-	IN	SWAB, ALEX	12/23/97	App/Comment	HP and SGI Build platforms for ClearCase Support Group
97-1760-	II	MELLIS, G.	12/24/97	Approved	Final EDC DAAC Disk & RAID Partitioning Diagrams (incorporation of at-launch h/w changes
97-1761-	II	PALMER, S.	12/23/97	Approved	Move EcDsStDistributionFtpServer from DIPHW to DRPHW on the baseline
97-1762-	II	AUSDEN, H.	12/24/97	Approved	Identify DCE Components on each VATC platform
97-1763-	II	JOHNSON, M.	12/23/97	Approved	Update EOSVIEW to the latest version for Drop 2
97-1764-	IN	BROWN, D.	12/24/97	Rejected	Disable of Checksumming Function in STMGT
97-1766-	IN	MUGANDA, M.	12/24/97	Approved	Ingest Database Owner change and login addition
97-1767-	IN	MUGANDA, MAUREE	12/24/97	Approved	DDIST DEV and TSI Databasse Owner change and login additions

CCR No.	Class	Originator	Disp. Date	Disp.	Title
97-1769-	II	MEYER, R.	12/24/97	Deferred	Installation of Netscape Security Keys Into the EDF, MiniDAAC and VATC
	II	MEYER, R.	01/07/98	Deferred	Installation of Netscape Security Keys Into the EDF, MiniDAAC and VATC
97-1770-	II	MILLER, R.	12/24/97	Approved	Rename DIPHW Hosts at GSFC
97-1772-	IN	JOHNSON, MICHEL	12/29/97	Deferred	Request for a Science Data Server Database Size Increase
	IN	JOHNSON, MICHEL	01/02/98	Approved	Request for a Science Data Server Database Size Increase
97-1773-	II	HAYNES, R.	12/30/97	Approved	Add X-Terms to SMC Network Baseline
97-1774-	II	YU, JIM CHI-WEN	12/30/97	App/Comment	Update DID 305 to Reflect Version 2.0 Software Changes
97-1777-	IN	DUFFY, COLLEEN	01/02/98	App/Comment	Upgrade Purify
97-1778-	IN	DUFFY, COLLEEN	01/02/98	App/Comment	Upgrade to Solaris 2.6 on Pepe
97-1779-	II	SCHWARTZ, CHIP	12/30/98	App/Comment	Drop 3 updates for Browse ESDT, LIBT descriptor, DAR tool install
98-0001-	IN	JOHNSON, M.	01/02/98	Approved	MSS Database Size Increase
98-0002-	IN	JOHNSON, M.	01/02/98	Approved	MSS Database Creation
98-0003-	IN	WHITE, R.	01/02/98	App/Comment	Release B Drop 3.5 EDF Database Rename/Creation
98-0004-	IN	CARR, K.	01/02/98	Deferred	Allow merges to Drop 3.0 Maintenance Branch

CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0004A	IN	CARR, K.	01/07/98	Approved	Allow merges to Drop 3.0 Maintenance Branch
98-0006-	IN	FRANKS, B.	01/06/98	Deferred	CalenderDate object name misspelled
	IN	FRANKS, B.	01/15/98	Deferred	CalenderDate object name misspelled
98-0007-	IN	JOHNSON, M.	01/06/98	Approved	MSS Drop 3.5 Database Size Increase
98-0009-	IN	SMITH, D.	01/07/98	Deferred	Upgrade FOS Machines to ClearCase 3.1.1
	IN	SMITH, D.	01/08/98	Approved	Upgrade FOS Machines to ClearCase 3.1.1
98-0010-	IN	SMITH, D.	01/07/98	Deferred	Create ClearCase Registry Server for FOS on 'simba'
	IN	SMITH, D.	01/08/98	Approved	Create ClearCase Registry Server for FOS on 'simba'
98-0012-	IN	JOHNSON, M.	01/07/98	Approved	EDF Database Logins
98-0013-	IN	JOHNSON, M.	01/07/98	Approved	MSS Drop 3.5 Replication Database Creation
98-0014-	IN	JOHNSON, M.	01/07/98	App/Comment	Installation of ESRI
98-0018-	IN	NGUYEN, H.	01/08/98	Approved	Sun Server requested for RTM is no longer needed.
98-0019-	II	ALABASTRO, M.	01/09/98	Approved	Baseline GSFC Test Hardware
98-0020-	II	MELLIS, G.	01/09/98	Approved	Final LaRC DAAC Disk & Raid Partitioning Diag. (incor. of at-launch h/w changes)
98-0021-	IN	CASE, LYNNE	01/08/98	Deferred	Upgrade the JDK Version from 1.1.2 to 1.1.5 in /tools/java

CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0021-	IN	CASE, LYNNE	01/09/98	Deferred	Upgrade the JDK Version from 1.1.2 to 1.1.5 in /tools/java
	IN	CASE, LYNNE	01/13/98	Approved	Upgrade the JDK Version from 1.1.2 to 1.1.5 in /tools/java
98-0022-	II	MILLER, K.	01/08/98	Rejected	VATC and all DAACs: Create mount point for Ingest RAID on STMGT media server machines
98-0023-	IN	JOHNSON, M.	01/08/98	Approved	Development EcsAssistant Database Creation
98-0024-	IN	JOHNSON, M.	01/08/98	Approved	Need a tape drive on "Shelby", EIN#544
98-0025-	IN	SWENTEK, L.	01/08/98	Approved	Need additional Sun machine for MSS custom servers in the EDF
98-0026-	II	RACHAKONDA, S.	01/08/98	Deferred	UNIX User Account for SGI Consultant on SGI Machines
	II	RACHAKONDA, S.	01/12/98	Approved	UNIX User Account for SGI Consultant on SGI Machines
98-0027-	IN	WAGLE, R.	01/08/98	Approved	DCE Cell-Admin Privileges for Raj Wagle
98-0028-	IN	COMPTON, DAVID	01/09/98	Approved	Need a SUN system to replace Krypton (ClearCase license host)
98-0029-	IN	SMITH, DOUGLAS	01/09/98	Approved	Upgrade FOS Machines to Solaris 2.6
98-0030-	IN	WISE, MIKE	01/09/98	Approved	Relocate SGI Workstation (edsel)
98-0031-	IN	JOHNSON, M.	01/09/98	Approved	Establish a group for managing files within the Construction Office

CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0032-	IN	JOHNSON, M.	01/09/98	Approved	EDF Development Subscription Database Size Increase
98-0033-	IN	SWAB, A.	01/09/98	App/Comment	Upgrade SCDO Machines to ClearCase 3.1.1
98-0034-	II	ALABASTRO, M.	01/12/98	Deferred	Baseline SGI RAID Controller Microcode (Flare Code)
	II	ALABASTRO, M.	02/23/98	Approved	Baseline SGI RAID Controller Microcode (Flare Code)
98-0037-	IN	KLEIN, LARRY	01/13/98	Deferred	Remote User Accounts for the miniDAAC
	IN	KLEIN, LARRY	01/14/98	Approved	Remote User Accounts for the miniDAAC
98-0039-	IN	YANG, W.	01/13/98	Approved	Request for Changing the NFS mount points baseline for the minidaac
98-0040-	II	BOLLINGER, RAND	01/15/98	App/Comment	VATC Baseline Hardware Diagram
98-0041-	II	WELLS, T.	01/15/98	Deferred	GSFC Release 2.0 Cable Management Plan
	II	WELLS, T.	01/16/98	Approved	GSFC Release 2.0 Cable Management Plan
98-0042-	IN	JOHNSON, M.	01/15/98	Approved	Ingest Database Login Addition
98-0043-	IN	JOHNSON, M.	01/15/98	Approved	Move of a S-Designor License
98-0044-	IN	JOHNSON, M.	01/15/98	App/Comment	Sudo Privileges on "Delaware" EIN# 4968
98-0045A	IN	MCCARTNEY, D.	01/16/98	Deferred	Delete the Drop 2 Install and Acceptance at the EDC in the ECS Baseline Primavera Sch.

CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0045A	IN	MCCARTNEY, D.	01/16/98	Approved	Delete the Drop 2 Install and Acceptance at the EDC in the ECS Baseline Primavera Sch.
98-0046-	IN	GALLAHER, T.	01/15/98	Approved	Relocate SUN 25/50 Workstation from 3008E to 2073E for support of Unify/XRP/ILM
98-0056-	IN	SMITH, DAN	01/19/98	Deferred	Infrastructure Machine Upgrades
	IN	SMITH, DAN	01/20/98	Approved	Infrastructure Machine Upgrades
98-0060-	IN	GROSS, CHARLES	01/19/98	Deferred	Release B Drop 4.0 EDF Database Rename/Creation
	IN	GROSS, CHARLES	01/21/98	Approved	Release B Drop 4.0 EDF Database Rename/Creation
98-0061-	II	BOLLINGER, RAND	01/20/98	Approved	EDF NFS Mount Points
98-0062-	II	BOLLINGER, RAND	01/20/98	Approved	GSFC NFS Mount Points
98-0063-	IN	HARRIS, VINCENT	01/20/98	Approved	Sudo access for Discover
98-0064-	II	PAGE, LISA	01/21/98	Approved	Missing Mount point for STMGT in baseline
98-0065-	II	HAYNES, RANDY	01/21/98	Approved	Add EMASS AMU Network Connection to VATC
98-0067-	IN	JOHNSON, MICHEL	01/21/98	Approved	Moving all development system monitoring efforts on Big Brother to EDF1 pager
98-0068-	IN	DUFFY, COLLEEN	01/21/98	App/Comment	Upgrade the FOS baseline
98-0069-	IN	SPYRISON, JACOB	01/22/98	Approved	Install McCabe Visual Quality Tool upgrade to v 6 on deimos

CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0074-	II	ARRINGTON, D	01/23/98	Approved	Release to Instrument Teams of Toolkit Fixes 10225 & 10755. Addendum to Toolkit 5.2.1 VDD
98-0075-	II	AUSDEN, H.	01/23/98	Deferred	Do not Automount libraries and COTS Software used during operations, for reliability reasons
98-0076-	II	AUSDEN, H.	01/23/98	Approved	Update the port map baseline
98-0077-	II	AUSDEN, H.	01/23/98	Deferred	Add directory for each product to the COTS Software Version Baseline
98-0078-	II	WELLS, T.	01/23/98	Approved	GSFC Floor Plan
98-0079-	II	WELLS, T.	01/23/98	Approved	GSFC SCSI Switch Cable Management Plan
98-0080-	II	WELLS, T.	01/23/98	Approved	GSFC Cable Management Plan
98-0081-	II	ALABALSTRO, M.	01/23/98	Approved	GSFC and SMC Revised At-Launch Hardware Design
98-0082-	II	PETERS, B.	01/23/98	Approved	Upgrade IBM 3590 Tape Drive Microcode
98-0083-	II	PETERS, B.	01/23/98	Approved	NFS Mount Points Revision
98-0084-	II	PETERS, B.	01/23/98	Approved	Baseline AMASS 4.9.0.1
98-0085-	II	PETERS, B.	01/23/98	Approved	Upgrade DAS Software on ECS AMU's
98-0088-	IN	KLEIS, K.	01/23/98	Approved	Missing DMS/IOS Configuration Change Forms from the Installation Notebook
98-0089-	II	WELLS, T.	01/23/98	Approved	EDC Floor Plans
98-0090-	II	WELLS, T.	01/23/98	Approved	EDC Cable Management Plan

CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0091-	II	SCHWARTZ, C.	01/23/98	Approved	Patch 02 to Drop 3 Custom Software Baseline
98-0092-	IN	JOHNSON, M.	01/26/98		To increase RAM on "Bajoran" and "Protege"
	IN	JOHNSON, M.	01/28/98	Deferred	To increase RAM on "Bajoran" and "Protege"
	IN	JOHNSON, M.	01/30/98	Deferred	To increase RAM on "Bajoran" and "Protege"
98-0093-	IN	PARHAM, R.	01/26/98	Approved	Relocate Sun Workstation (godzilla)
98-0094-	IN	JOHNSON, G.	01/26/98	Approved	Rack/Power Changes in 1057
98-0097-	IN	COLOMBO, L	01/27/98	App/Comment	Request for S-Designor
98-0098-	II	WELLS, T.	01/27/98	Approved	EDC SCSI Switch Cable Management Plan
98-0099-	IN	JOHNSON, M.	01/27/98	Approved	Install IMSL on "COMANCHE"
98-0101-	IN	TIETZ, D	01/28/98	Approved	Establish a Database for the ECS Software Reuse Project
98-0102-	IN	JOHNSON, M.	01/28/98	Approved	Request for HP to run Openview
98-0103-	IN	JOHNSON, M.	01/28/98	Deferred	Request for Two Sun Machines for CEOS Development
	IN	JOHNSON, M.	01/29/98	Deferred	Request for Two Sun Machines for CEOS Development
	IN	JOHNSON, M.	02/04/98	Approved	Request for Two Sun Machines for CEOS Development
98-0104-	IN	THOMAS, C.	01/28/98	Approved	Redistribution/Reconfiguration of Science Office X-Term to Support ESDT SV&T



CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0105-	IN	SAGAR, V.	01/28/98	Approved	7.2 Compilers
98-0106-	II	SVEHLA, E.	01/28/98	App/Comment	Modify NFS Mount Point Options for t1drg01 to include rsize and wsize attributes
98-0108-	II	PETERS, B.	01/28/98	App/Comment	Add EMASS AMU to GSFC and LaRC Network Diagrams
98-0110-	IN	JOHNSON, M.	01/29/98	Approved	MSS Development Database Renaming
98-0111-	IN	WELL, T.	01/29/98	Approved	DDTS Database Move
98-0112-	IN	KLEIN, L.	01/29/98	App/Comment	Debugging Tools in the Mini-DAAC
98-0113-	IN	JOHNSON, M.	01/29/98	Deferred	To configure "Amazon" for MSS prototyping Efforts
	IN	JOHNSON, M.	02/03/98	Approved	To configure "Amazon" for MSS prototyping Efforts
98-0114-	II	MC CARTNEY, D.	01/29/98	Deferred	Installation of Test Tool Support H/W and S/W at the DAACs
98-0115-	II	ALABASTRO, M.	01/29/98	Approved	EDC Revised At-Launch Hardware Design
98-0117-	II	ABERNATHY, M.	01/29/98	Approved	Need Tapes for Test Data
98-0118-	IN	LARSON, E.	02/02/98	Approved	Ghostview and Forcheck need to be installed on SSI&T Machines
98-0119-	II	HAYNES, RANDY	02/02/98	Approved	Add FDDI Concentrator to VATC Network
98-0120-	IN	TIETZ, DIETMAR	02/02/98	Approved	Install Sybase SQL software for the ECS Software Reuse Project

CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0121-	II	WELLS, TIM	02/02/98	Deferred	Request for Host Name and IP Address
98-0121A	II	WELLS, TIM	02/02/98	Approved	Request for Host Name and IP Address
98-0122-	II	JOHNSON, M.	02/02/98	Approved	Maintenance Upgrades to COTS in EDF
98-0123-	IN	JOHNSON, M.	02/02/98	Deferred	Install Builder Xcessory 3.5.1 in the EDF
98-0123A	IN	JOHNSON, M.	02/02/98	Approved	Install Builder Xcessory 3.5.1 in the EDF
98-0124-	IN	BROWN, D.	02/02/98	Deferred	NFS Mount Points for the RAID on Raven Exported to Cherokee
	IN	BROWN, D.	02/06/98	Deferred	NFS Mount Points for the RAID on Raven Exported to Cherokee
	IN	BROWN, D.	02/09/98	App/Comment	NFS Mount Points for the RAID on Raven Exported to Cherokee
98-0125-	IN	JOHNSON, M.	02/02/98	Deferred	Request for Quantify to be installed on "Yakko" EIN#0370
	IN	JOHNSON, M.	02/24/98	Approved	Request for Quantify to be installed on "Yakko" EIN#0370
	IN	JOHNSON, M.	02/24/98	App/Comment	Request for Quantify to be installed on "Yakko" EIN#0370
98-0127-	II	PETERS, B.	02/02/98	Approved	EMASS AMU Software Upgrade
98-0128-	IN	PETERS, B.	02/03/98	Approved	Implement Secure Sheel 1.2.21 in VATC and EDC
98-0129-	IN	KLEIN, L.	02/03/98	Approved	SGI V7.2 Compiler Test

CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0131-	II	MAHONEY, M.	02/04/98		Install Mini-DAAC Install for Drop 3.5 from the ECS Dev. Project Master Baseline Schedule
	II	MAHONEY, M.	02/04/98	Approved	Install Mini-DAAC Install for Drop 3.5 from the ECS Dev. Project Master Baseline Schedule
98-0132-	IN	COCKERILL, K.	02/04/98	Approved	Database Administration accounts for M&O Personnel
98-0134-	II	MELLIS, G.	02/04/98	Approved	DAAC Disk & RAID Partitioning Diagram Mods
98-0136-	IN	JOHNSON, M.	02/05/98	Approved	Database Login EDF (Development Only)
98-0137-	IN	COMPTON, D.	02/05/98	App/Comment	Sun Patch for Incagold's Erractic Fiber SCSI Channel Behavior
98-0139-	IN	SAGAR, V.	02/06/98	Rejected	Project Plan for 7.2 Compilers Testing on s0mog01 (SGI) Machine
98-0142-	IN	GADSON, G	02/06/98	App/Comment	Install Z-Mail 4.0
98-0143-	IN	GADSON, G	02/06/98	App/Comment	Move Sun Workstation "Tigger"
98-0144-	IN	GADSON, G	02/06/98	Approved	Install C++ Compiler Licenses
98-0148-	II	PARHAM, RON	02/09/98	Approved	Upgrade of HiPPI Switch controller card
98-0151-	IN	MOLINET, MIKE	02/09/98	Deferred	New MSS DB Accounts for Drop 4
	IN	MOLINET, MIKE	02/10/98	Approved	New MSS DB Accounts for Drop 4

CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0152-	II	AUSDEN, HOWARD	02/09/98	App/Comment	Add directory for each product to the COTS Software Version Baseline
98-0153-	II	AUSDEN, H.	02/09/98	Deferred	Define the Contents of the ECS Baseline
98-0154-	IN	FRANKS, B.	02/09/98	App/Comment	Grant Permission to build task against Drop 3 Baseline
98-0155-	IN	JOHNSON, M.	02/09/98	Approved	Install ODBC Driver on PC in Database Development and Management's Group
98-0156-	IN	COMPTON, D.	02/09/98	Approved	Installation of Idled through out the infrastructure
98-0159-	IN	THOMAS, C	02/10/98	App/Comment	Update drop 3 descriptors to represent changes to MODIS descriptors
98-0160-	IN	MOSES, L	02/10/98	Approved	Sybase Open Switch Software Evaluation
98-0162-	II	MOSES, L	02/11/98	App/Comment	Baseline Changes to Support Sybase Replication Server Design
98-0166-	IN	ABTAHI, ABDOLLA	02/11/98	Approved	Request Of Four Workstations X-terms Dedicated to System Performance Team
98-0168-	IN	SAGAR, VIDYA	02/10/98	Approved	Need for Additional Disk Space of 10GB in s0mog01 (SGI) with 7.2 Compilers on it.
98-0170-	IN	TIETZ, DIETMAR	02/11/98	Approved	Provide more disk space for Stimpy
98-0171-	II	JOHNSON, M.	02/11/98	Deferred	Tape Drive for MSS CM Servers and Other XRP-II Machines

CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0180-	IN	GADSON, GARY	02/12/98	Approved	Move Sun Workstations
98-0182-	IN	WHITE, ROYAL JR	02/11/98	Approved	DEV01 Mode EDF Database Creation
98-0183-	IN	FRANKS, BIFF	02/12/98	App/Comment	Grant permission to build task against Drop 3 baseline
98-0184-	IN	COMPTON, D.	02/12/98	Approved	Have an Urgent need of an external 2 gig Disk Pack
98-0185-	II	MANION, D.	02/12/98	Approved	Add Mount Point from Science Processor (x0SPGnn) to AIT host (x0AISnn)
98-0186-	IN	UHALZY, JOHN	02/13/98	App/Comment	Needed PATCHES for drpepper (SGI)
98-0187-	II	PETERS, BYRON	02/13/98	Approved	NFS Mount Points Revision
98-0188-	II	COX, KARL	02/13/98	Approved	Update B.O Descriptor File Template to be compatible with Drop 4
98-0189-	II	MELLIS, GEORGE	02/18/98	Approved	Final NSIDC DAAC Disk & RAID Partitioning Diagrams (incorporation of at-launch h/w changes)
98-0191-	II	WELLS, T.	02/17/98	Approved	LaRC SCSI Cable Management Plan
98-0192-	II	WELLS, T.	02/17/98	App/Comment	LaRC Cable Management Plan
98-0194-	IN	HALL, A	02/13/98	Approved	Test Data to be Staged at SMC for LaRC Testing
98-0195-	II	WELLS, T.	02/17/98	Approved	GSFC SCSI Cable Management Plan
98-0196-	II	WELLS, T.	02/17/98	Approved	LaRC Floor Plan

CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0197-	II	ALABASTRO, M.	02/17/98	Approved	LaRC Revised At-Launch Hardware Design
98-0199-	IN	JOHNSON, MICHEL	02/18/98	Approved	Changes in desktop hardware for IOS/DMS Subsystem
98-0200-	II	JOHNSON, MICHEL	02/18/98	Approved	Maintenance upgrade of IDL
98-0201-	II	JOHNSON, MICHEL	02/18/98	Approved	Maintenance upgrade of FORCHECK
98-0203-	II	THOMAS, C.	02/18/98	Approved	Update Drop 3 Descriptors to Represent Changes to ASTER External Ancillary Descriptors
98-0204-	IN	JOHNSON, MICHEL	02/19/98	Approved	EDF Database Logins
98-0207-	IN	MOSES, LINWOOD	02/20/98	Approved	Increase Disk Partition for Integration Lab Replication Instances
98-0208-	II	COOKE, V.	02/19/98	Approved	Files Needed at LaRC for checkout & Testing
98-0210-	II	PETERS, B.	02/20/98		Purchase Secure Shell UNIX Servers and PC Clients
	II	PETERS, B.	02/24/98	Approved	Purchase Secure Shell UNIX Servers and PC Clients
98-0211-	II	PETERS, B.	02/20/98	Approved	Baseline and Implement Secure Shell in all ECS Environments
98-0212-	IN	JOHNSON, M.	02/20/98	Approved	SDSRV Database Size Increase for EDF Development Stability Lab
98-0213-	IN	JAEGER, T.	02/20/98	App/Comment	Temporary Replacement for Incagold
98-0215-	II	CORBETT, M	02/24/98	Approved	Memory Upgrades for LARC SP

CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0217-	IN	PAGE, LISA	02/23/98	Deferred	Need xrunner/LoadRunner installed in the VATC and accessible from t1inso1 and t1ins02
98-0218-	II	COOKE, VIC	02/20/98	Approved	Additional Files Needed at LaRC for C/O & Install
98-0223-	IN	JOHNSON, MICHEL	02/23/98	Approved	Test OD: Versopm 5.0 in the IDG Test Cell
98-0224-	IN	MANION, D.	02/24/98	Approved	Reconfiguration of X-terms to Support Patch Testing in Room 1028
98-0229-	II	LARSON, E.	02/24/98	Approved	Install Digital Elevation Model Data at GSFC and EDC DAACs (Patch No. 3.02.06)
98-0231-	IN	JOHNSON, M	02/24/98	Approved	EDF Database Logins
98-0232-	IN	LINDSEY, C	02/24/98	App/Comment	Evaluation of Visual Numerics PVWave Product
98-0233-	IN	LARSON, E.	02/24/98	Approved	Install Autosys Remote Agent on s0mog01 for 7.2 compiler tests
98-0238-	IN	UJHAZY, M.	02/25/98	App/Comment	Enhancements to Ecs Assist
98-0239-	IN	JOHNSON, M.	02/25/98	App/Comment	Install Additional Xterms in the Stability Lab
98-0240-	IN	JOHNSON, M.	02/26/98	Approved	Sybase User Connections Parameter Increase in the EDF. (Development Environment Only)
98-0241-	II	HAYNES, R.	02/26/98	Approved	Add Test X-terms to VATC Network

CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0242-	II	HAYNES, R.	02/26/98	Approved	Add Planning WS to LaRC Network
98-0245-	IN	JOHNSON, G.	02/26/98	Approved	Replace "neptune" with "akashi"
98-0246-	II	ALABASTRO, M.	02/27/98	Approved	Install Origin 2000 into EDF Per Procurement 2.5
98-0247-	II	ALABASTRO, M.	02/27/98	Approved	Reallocate et3sv1 (EIN#00003450) to Support ASF/JPL
98-0249-	II	JOHNSON, M.	02/27/98	App/Comment	Add Java Run-time Environment (1.1.5) to the Technical Baseline
98-0250-	IN	JOHNSON, M.	02/27/98	Approved	EDF Development PDPS Database Rename for "Fault Recovery Lab"
98-0251-	II	GAVIGAN, G.	02/27/98	Approved	8 mm and 4 mm Stackers to be reallocated from Version 2.0 Pool to the M&O Pool
98-0252-	IN	JOHNSON, M.	02/27/98	Approved	EDF Development Stability Lab SDSRV Database Size Increase It
98-0253-	IN	JOHNSON, M.	02/27/98	Approved	Maintenance Upgrade on "Slimer" in the EDF
98-0254-	II	ALABASTRO, M.	02/27/98	Approved	EDC Revised At-Launch Hardware Design
98-0255-	II	ALABASTRO, M.	02/27/98	Approved	VATC Revised Hardware Design
98-0256-	IN	JOHNSON, M.	02/27/98	Approved	Maintenance Upgrade to EDF Machines
98-0258-	II	FRANKS, W.	02/27/98	Approved	Turnover Version 2.0 Drop 4.0 Iteration



CCR No.	Class	Originator	Disp. Date	Disp.	Title
98-0259-	II	GADSON, GARY L.	03/02/98	Approved	Install Secure Shell

Records printed: 535