

Priority
EDF OPEN REPORT
10/15/97
Class

7-1039-	FIRTH, SHAWN	R	II
	FOS Compile Server plucky needs to be FDDI attached to the FOS 100 SubNet in Room 1100.		
07/08/97	STATUS CHECK	Made a correction in the notes area in the above event.	
7-1148-	FELDMAN, JUDY	R	II
	Access Permissions for ESSM		
07/30/97	LOGGED		
7-1169-	GAVIGAN, GARY	R	IN
	Install five Sustaining Engineering computers and New Apps in room 1100		
08/11/97	HAIS CCR DIS A	CCR given to Frank Watson, HTSC.	
7-1233-	HO, SALLY	R	IN
	PowerBuilder upgrade to 4.0.5		
08/18/97	LOGGED		
7-1303-	LINDSEY, CAROL	R	IN
	Evaluation of Roguewave Produces		
09/15/97	HAIS CCR DIS A	CCR given to Frank Watson, HTSC.	
7-1304-	LEWIS, N. WAYNE	R	IN
	COTS Testing on SGI ORIGIN Platform		
09/11/97	HAIS CCR DIS A		
7-1305-	LARSON, ED	E	IN
	Designate Solaris 2.5 workstation green for Toolkit development		
09/12/97	HAIS CCR DIS A	CCR given to Frank Watson, HTSC.	
7-1309-	MIILLER, RANDY	R	IN
	ASTER LUT Database Platform Required in EDF For Early SSI&T		
09/12/97	HAIS CCR DIS A	CCR given to Frank Watson, HTSC.	
7-1310-	ELENGICAL, GEOR	R	IN
	Upgrade DDTS to the latest version (i.e.,4.0) The new version includes a built-in Web interface		
09/15/97	HAIS CCR DIS A	CCR given to Frank Watson, HTSC.	
7-1312-	PETERS, BYRON	R	IN
	Implement File Storage Management System SCSI device sharing		
09/16/97	HAIS CCR DIS A		
7-1324-	JOHNSON, MICHEL	R	IN
	Move "Stallion" and "Yakko" from 31 network ring to the 48 network ring		
09/15/97	HAIS CCR DIS A	CCR given to Frank Watson, HTSC.	
7-1327-	WASHINGTON, DAR	E	IN
	Additional workstations for DCE Multi-cell testing		
09/22/97	HAIS CCR DIS C	Disregard impact analysis checks.	

	Priority	Class
7-1331- DUFFY, COLLEEN Upgrade "doc" to digital unix 4.0b 09/17/97 LOGGED	E	IN
7-1332- DUFFY, COLLEEN Install Sybase 11 on "elmyra" 09/22/97 HAIS CCR DIS A	E	IN
7-1333- DUFFY, COLLEEN Install latest RogueWave software 09/22/97 HAIS CCR DIS A	E	IN
7-1350- JOHNSON, MICHEL Request for hardware for the IDG DCE Cell. 09/19/97 HAIS CCR DIS A Work with Bruce Clark and Randy Miller to identify machines.	E	IN
7-1354- ALABASTRO, MARK Modify Release B.O Software baseline for all SGI Servers 09/24/97 HAIS CCR DIS A	R	IN
7-1356- WASHINGTON, DAR Add Chisholm Technology DCE Cell Manager to BO Baseline 09/24/97 HAIS CCR DIS A	R	II
7-1365- KLEIN, LARRY International Math and Statistics Library Port to IRIX 6.2 N32-bit. 09/29/97 HAIS CCR DIS C Control source code through ClearCase.	E	IN
7-1367- SCHWARTZ, CHIP To have a Sparc 20 allocated for ABC++efforts 09/24/97 HAIS CCR DIS C Need analysis of requirement by HW Engineering and recommended solution.	E	IN
7-1380- SMITH, DOUGLAS Install IMSL for HP onto FOS file server "beeper" 09/26/97 HAIS CCR DIS A	E	IN
7-1381- DUFFY, COLLEEN Install Web Server on Pooh 09/26/97 HAIS CCR DIS C Depends on availability of adequate licenses.	E	IN
7-1383A JOHNSON, MICHEL "Shelby" (EIN#544) needs to be prepared for Database Development and Management's Group 10/02/97 HAIS CCR DIS A	E	IN
7-1385- SPYRISON, J.A. Move McCabe Visual Quality Tool from SDPS 2 to a dedicated desktop workstation 09/29/97 HAIS CCR DIS A	R	IN
7-1398- SMITH, DOUGLAS Install Sybase SQL Server 10.0.2 onto FOS File Server "beeper" 10/01/97 HAIS CCR DIS C Verify no license problem.	E	IN

	Priority	Class
7-1420- ROTH, GARY Add Clearcase software patches. 10/09/97 HAIS CCR DIS C This directs the implementation at all other operational sites.	E	II
7-1423- MAGILL, ROBERT Installation of directories & s/w under tools 10/09/97 HAIS CCR DIS A	E	IN
7-1426- MAGILL, ROBERT Symlinks needed in /ecs/formal for PLS and DPS 10/15/97 HAIS CCR DIS W Withdrawn by originator.	E	IN
7-1440- VAN STEENBERG, HW allocation of SBUS card for Monday 10/15/97 HAIS CCR DIS A	R	IN
7-1443- SMITH, DOUGLAS Install Sybase 11 on 'babs', etc. 10/10/97 HAIS CCR DIS A	E	IN
7-1444- ELENGICAL, GEOR Clearcase licenses for ASF 10/15/97 HAIS CCR DIS C Get host ID from user.	R	IN
7-1448- SAGAR, VIDYA Installing Kerberos under /tools to keep up with baselining COTS products 10/10/97 HAIS CCR DIS C Perform only after complete analysis by CM on impacts.	E	IN
7-1453- LI, YANG Two new SQS servers on relbsgi for SDSRV Drop3 functionally testing. 10/15/97 HAIS CCR DIS A	E	IN