LISTING OF ALL 2004 CCRs

As of 10/29/04


CCR #
CCB
Cls
Logged
Originator
Title
Disp.
Closed


04-0001-
SCDV
II
01/05/04
LEWALLEN, S.
Install the O300 for
A


RDS SRB client at


GSFC

04-0002-
SCDV
II
01/05/04
PARHAM, R.
Path Finder for Drive
A


Cage Installation @


GSFC

04-0003-
SCDV
II
01/05/04
SCHESSLER, J.
Baseline Ticket
A
02/13/04


WD_S4_04, DAAC


Data Pool Home Page


Customization, in EMD


VDB

04-0004-
SCDV
II
01/05/04
SCHESSLER, J.
Correct criteria
A
02/13/04


references in ticket


DP_S4_07, Support


Compression on DP


Insert

04-0005-
SCDV
II
01/07/04
LEWALLEN, S.
Upgrade the datapool
A


hosts at  GSFC,


NSIDC, LaRC, and


EDC

04-0006-
SCDV
II
01/07/04
CORBETT, M.
Baseline Update Jan.
A
09/03/04


2004 (#22)

04-0007-
SCDV
II
01/07/04
SELPH, W.
Release of
A
02/06/04


TE_6A.08_DPL.03A to


NSIDC for installation.

04-0008-
SCDV
II
01/08/04
LEWALLEN, S.
Replace Challenge
A


g0aqg01 with O200

04-0010-
EDF
IN
01/08/04
MESFIN, Y.
Installation of the
A
05/05/04


latest version of


TOMCAT in the


Functionality lab on


f0dps01

04-0011-
PSR
II
01/08/04
COLE, R.
Sanergy 3.2.1.49
A


upgrade for the ECS


project

04-0012-
SCDV
II
01/09/04
SCHESSLER, J.
Remove TBDs from
A
02/13/04


Ticket DP_S4_09,


Propagation of QA


Updates to the Data


Pool

04-0013-
SCDV
II
01/09/04
LEWALLEN, S.
Move 2 CPUs from
A
02/12/04


Origin 2000 (old


g0mog01) to increase


processing for


Synergy testing in


PVC.

04-0014-
SCDV
II
01/09/04
SCHESSLER, J.
Baseline SY4 Ticket
A
02/13/04


WL_S4_01mand SY4


Workload Specification


in the EMD VDB

04-0015-
SCDV
II
01/12/04
CLARK, D.
Release of
A
02/06/04


TE_6a.08_DPL.04 to


NSIDC for installation.

04-0016-
SCDV
II
01/12/04
CORBETT, M.
ClearCase Baselines
A
05/06/04


in VATC/PVC

04-0017-
SCDV
II
01/13/04
BAEZ, H.
Replace Gig Ethernet
A


Interface on GDAAC


firewall with PVC Gig


Ethernet Interface.

04-0018-
SCDV
II
01/13/04
LEWALLEN, S.
Upgrade e0drg11 and
A


e0drg12 with


additional CPUs to


support


checksumming

04-0019-
SCDV
II
01/13/04
GREENWAY, N.
Implement NFS Mount
A
05/05/04


points for PVC

04-0020-
SCDV
II
01/13/04
HAUPT, S.
Deliver EDGRS
A
02/06/04


Release 2.06 to all


DAACs

04-0021-
SCDV
II
01/14/04
SHASH, A.
Patch_6A.08_ESDT.3
A
02/06/04


0_MODIS

04-0022-
SCDV
II
01/14/04
SCHESSLER, J.
Update Ticket
A
02/13/04


DP_S4_07, Support


Compression on Data


Pool Insert

04-0023-
SCDV
II
01/14/04
SCHESSLER, J.
Baseline SY4 Ticket
A
02/13/04


DP_S4_02, Support


for MISR Browse in


the Data Pool, in the


VDB

04-0024-
SCDV
II
01/15/04
SELPH, W.
Release of
A
02/06/04


TE_6A.08_UpdateES


DT.01 to GSFC for


installation.

04-0024A
SCDV
II
01/28/04
SWENTEK, L.
Release of
A
02/06/04


TE_6A.08_UpdateES


DT.02 to GSFC for


installation.

04-0024B
SCDV
II
02/16/04
IASCONE, D.
Release of
A
05/11/04


TE_6A.08_UpdateES


DT.02 to GSFC for


installation. (Amended


to go to all DAACs for


Installa

04-0025-
SCDV
II
01/15/04
CLARK, D.
TE_6A.08_INGEST.02
A


A

04-0027-
EDF
IN
01/16/04
ZWICKE, J.
Install RedWpiderWeb
A
02/13/04


3.1 on


usr/ecs/OPS/COTS on


f0dps01 in EDF

04-0028-
EDF
IN
01/16/04
FLOYD, B.
Upgrade Remedy ARS
A
05/10/04


4.5.2 on miami and


Remedy 4.5.2 Clients


on PC (bfloyd) to


Remedy ARS 5.1.2

04-0028A
EDF
IN
04/26/04
FLOYD, B.
Upgrade Remedy ARS
A
05/10/04


4.5.2 on miami and


Remedy 4.5.2 Clients


on PC (bfloyd) to


Remedy ARS 5.1.2

04-0029-
SCDV
II
01/16/04
SCHESSLER, J.
Revise Criterion 70 in
A
02/13/04


Ticket DP_S4_09

04-0030-
SCDV
II
01/19/04
IASCONE, N
Release of
A
02/06/04


TE_6A.08_PDPS_SB


SRV.02 to LaRC


DAAC for installation.

04-0031-
SCDV
IN
01/20/04
MOLINET, M.
Checksum Custom
A


Code and Linux JRE


COTS Required in


PVC

04-0032-
SCDV
II
01/20/04
RATTIGAN, J.
Update VDB with Test
A


Case and Criteria


Mappings for  Ticket


DP_S4_09

04-0033-
SCDV
II
01/20/04
RATTIGAN, J.
Update VDB with Test
A


Case and Criteria


Mappings for Ticket


DP_S4_05

04-0034-
SCDV
II
01/20/04
RATTIGAN, J.
Update VDB with Test
A


Case and Criteria


Mappings for Ticket


DP_S4_08

04-0035-
SCDV
II
01/20/04
ZHANG, H.
Update VDB with Test
A
02/13/04


Case and Criteria


Mappings for Ticket


DP_S4_04

04-0036-
SCDV
II
01/20/04
ZHANG, H.
Update VDB with Test
A
02/13/04


Case and Criteria


Mappings for Ticket


DP_S4_07

04-0037-
SCDV
II
01/20/04
ZHANG, H.
Update VDB with Test
A
02/13/04


Case and Criteria


Mappings for Ticket


OP_S4_01

04-0038-
SCDV
II
01/20/04
ZHANG, H.
Update VDB with Test
A
03/22/04


Case and Criteria


Mappings for Ticket


WD_S4_01

04-0039-
SCDV
II
01/20/04
ZHANG, H.
Update VDB with Test
A
02/13/04


Case and Criteria


Mappings for Ticket


DP_S4_06

04-0040-
SCDV
II
01/20/04
SCHESSLER, J.
Baseline SY4 Ticket
A
02/13/04


OP_S4_06, Support


Multiple Data Pool File


Systems, in the VDB

04-0041-
SCDV
II
01/20/04
SCHESSLER, J.
Modify Ticket
A
01/29/04


WD_S4_01, Improve


Data Pool Searching

04-0041A
SCDV
II
01/28/04
SCHESSLER, J.
Modify Ticket
A
02/13/04


WD_S4_01, Improve


Data Pool Searching

04-0042-
SCDV
II
01/20/04
AJAYI, E.
Updating the Data
A


Model Documentation


with the OMI valid.

04-0043-
PSR
II
01/21/04
GREENWAY, N.
Release of Make ISO
A


File System 2.0.3 to


the DAACs for the


EMD Project

04-0044-
SCDV
II
01/21/04
LEWALLEN, S.
Install patch 5175 on
A


e0dig06

04-0045-
EDF
IN
01/21/04
SHASH, A.
Upgrade EDF SGI
A
05/05/04


machines to IRIX


6.5.17m

04-0046-
SCDV
II
01/21/04
MOLINET, M.
Add "u" Interface to
A


t1mss06

04-0047-
SCDV
II
01/21/04
VAUGHN, L.
End-To-End
A
02/13/04


Checksum Capability

04-0048-
SCDV
II
01/22/04
YANG, W.
Sybase ASE
A


configuration


parameter and


database size


changes on p0acg05


in PVC

04-0049-
SCDV
II
01/22/04
WASHINGTON, D.
Upgrade AMASS in
A
05/06/04


the PVC on p0drg01,


p0drg04, and p0acg05

04-0050-
SCDV
II
01/22/04
BAEZ, H.
Release Firewall
A


Configuraion


Guidelines


Engineering Technical


Directive to DAAC and


SMC.

04-0051-
SCDV
II
01/22/04
IASCONE, D.
Release of
A
02/06/04


TE_6A.08_PDS.06 to


DAACs for installation.

04-0052-
SCDV
II
01/23/04
SHASH, A.
Patch_6A.08_ESDT.3
A
02/06/04


1_MODIS

04-0053-
SCDV
II
01/23/04
SCHESSLER, J.
Baseline Task 5 Ticket
A
05/12/04


CK_7-_01, End-to-End


Checksum Capability,


in the VDB

04-0055-
SCDV
IN
01/23/04
HUANG, D.
Re-Installation of
A
05/05/04


Tomcat 4.1.24 in


PVC/VATC

04-0056-
SCDV
II
01/27/04
GREENWAY, N.
Implement NFS
A


Mountpoints for GSFC


and post revision


spreadsheet for VATC

04-0057-
SCDV
II
01/27/04
HOWARD, J.
Release of Sun ONE
A


Web Server 6SP6, for


the DAACs

04-0058-
SCDV
II
01/27/04
ZHANG, H.
Update VDB with Test
A


Case and Criteria


Mappings for Ticket


OP_S4_02

04-0059-
SCDV
II
01/27/04
ZHANG, H.
Update VDB with Test
A
02/13/04


Case and Criteria


Mappings for Ticket


OD_S4_02

04-0060-
SCDV
II
01/27/04
ZHANG, H.
Update VDB with Test
A
02/13/04


Case and Criteria


Mappings for Ticket


DP_S4_02

04-0061-
SCDV
II
01/27/04
ZHANG, H.
Update VDB with Test
A
02/13/04


Case and Criteria


Mappings for Ticket


WD_S4_04

04-0062-
SCDV
II
01/27/04
ZHANG, H.
Update VDB with Test
A
02/13/04


Case and Criteria


Mappings for Ticket


OD_S4_01

04-0063-
SCDV
II
01/27/04
ZHANG, H.
Update VDB with Test
A
02/13/04


Case and Criteria


Mappings for Ticket


OP_S4_06

04-0064-
EDF
IN
01/28/04
SCHUSTER, A.
Install Irix 6.5.22m
A
05/10/04


plus patches in IDG


Cell

04-0066-
SCDV
II
01/28/04
LEWALLEN, S.
Install additional RAID
A


for SDSRV database


growth on g0acg01.

04-0067-
SCDV
II
01/28/04
LEWALLEN, S.
Move the DTF tape
A


from g0drg01 to


g0icg01

04-0068-
SCDV
II
01/28/04
SHASH, A.
Patch_6A.08_ESDT.3
A
02/06/04


4_VALIDS

04-0069-
SCDV
II
01/28/04
SHASH, A.
Patch_6A.08_ESDT.3
A
02/06/04


2_MODIS

04-0070-
SCDV
II
01/28/04
SHASH, A.
Parch_6A.08_ESDT.3
A
02/06/04


3_OMI

04-0071-
SCDV
II
01/29/04
MOLINET, M.
Reduce the TCP
A
05/06/04


Listen Drop Time


From 240000 to 60000


on PVC & VATC


SUNs

04-0072-
SCDV
II
01/29/04
TRAN, T.
Release Engineering
A


Technical Directive to


fix the Room field in


Remedy-ILM-NCR


ECSed39263

04-0073-
SCDV
II
01/29/04
HUANG, D.
Deliver Tomcat 4.1.24
A
02/06/04


COTS TE to pathfinder


for Synergy IV.

04-0074-
SCDV
II
01/30/04
IASCONE, D.
TE_6A.08_DMS.03
A
02/06/04

04-0075-
SCDV
II
01/30/04
SCHESSLER, J.
Clarify Criteria in
A
02/13/04


Ticket DP_S4_04,


Most Recent Data


Pool Inserts

04-0076-
SCDV
II
01/30/04
CORBETT, M.
EDC Baseline
A


Updates (February


2004)

04-0077-
SCDV
II
02/02/04
SCHESSLER, J.
Change L3 Verified
A
03/22/04


from XTP to V on the


ECS L3 Requirement


Comprehensive Status


Report for the ECS C

04-0078-
SCDV
II
02/02/04
CORBETT, M.
Baseline Update
A
09/03/04


February 2004 (#23)

04-0079-
SCDV
II
02/02/04
HOWARD, J.
Automount the Sun
A
05/10/04


ONE Studio 7 dbx and


Forte 6 Upd 2


workshop debugging


tools in the PVC and


VATC

04-0080-
SCDV
II
02/02/04
HOWARD, J.
Automount ProDev
A


2.9.2 workshop


debugging tool (dbx


7.3.4) in the PVC and


VATC for SGIs.

04-0081-
SCDV
II
02/03/04
LEWALLEN, S.
Remove the SUNs
A


systems no longer in


use since completion


of ESD 189 - SUN


Consolidation

04-0082-
SCDV
II
02/03/04
IASCONE, D.
TE_6A.08_INGEST.03
A
02/06/04

04-0082A
SCDV
II
02/09/04
IASCONE, D.
TE_6A.08_INGEST.03
A
05/11/04

04-0083-
EDF
IN
02/03/04
LINDSEY, C.
Install Open Client
A
05/06/04


12.5 for Sun and SGI


on the Automount


Server for the EDF

04-0084-
SCDV
II
02/03/04
BYRNES, R.
Pass Thru Port and


9940B tape drive


install in the PVC

04-0085-
SCDV
II
02/04/04
SHASH, A.
Patch_6A.08_ESDT.3
A


5_AIRS

04-0086-
SCDV
II
02/04/04
SHASH, A.
Patch_6A.08_ESDT.3
A
05/11/04


6_GLAS

04-0087-
SCDV
II
02/04/04
SHASH, A.
Patch_6A.08_ESDT.3
A
05/11/04


7_UARS

04-0088-
EDF
IN
02/05/04
LEWALLEN, S.
Install f3console1 and
A
05/10/04


connect the SGI hosts


in the EDF.

04-0089-
SCDV
II
02/05/04
CORBETT, M.
Revision 1 of EMD
A
05/11/04


COTS Deployment


Plan Volume 1

04-0090-
SCDV
II
02/10/04
SCHESSLER, J.
Modify S4 Ticket
A
02/13/04


WD_S4_01, Improve


Data Pool Searching,


to Support Testing

04-0091-
SCDV
II
02/10/04
LEWALLEN, S.
Remove the SUNs
A


systems no longer in


use since completion


of ESD 189-SUN


consolidation

04-0092-
SCDV
II
02/10/04
IASCONE, D.
Patch_6A.08_DPL_HE
A
05/11/04


G.03D

04-0093-
SCDV
II
02/10/04
AJAYI, E.
Updating the Data
A


Model Dcoumentation


with the


TOMS/Nimbus-7


valids.

04-0094-
EDF
IN
02/11/04
LINDSEY, C.
Install 2 gig of memory
A
05/06/04


on f2acg01

04-0095-
SCDV
II
02/11/04
HUANG, D.
Release of Tomcat
A


4.1.24 for the Synergy


Project to DAACs

04-0096-
SCDV
II
02/11/04
IASCONE, D.
TE_6A.08_INGEST.04
A
05/11/04


A

04-0097-
SCDV
II
02/11/04
SCHESSLER, J.
Remove NSI IRD
A


Requirements from


EMD VDB: replace


with ESSN IRD


requirements

04-0098-
SCDV
II
02/11/04
CORBETT, M.
GSFC Baseline
A


Update February 2004

04-0099-
SCDV
II
02/11/04
SCHUSTER, A.
Install Irix 6.5.22m
A
05/10/04


plus patches on SPG


machines in VATC


and PVC

04-0100-
SCDV
II
02/11/04
SHASH, A.
Patch_6A.08_ESDT.3
A
05/11/04


8_AMSR

04-0101-
SCDV
II
02/11/04
SHASH, A.
Patch_6A.08_ESDT.3
A
05/11/04


9_MODIS

04-0102-
SCDV
II
02/12/04
YANG, WENHSING
Update PDS oracle
A


database configuration


on DIG06 for DAACs.

04-0103-
SCDV
II
02/12/04
YANG, WENHSING
Increase EcOmDb and
A


mss_acct_db


database size on ACG


ASE for Synergy IV in


DAACs.

04-0104-
SCDV
II
02/12/04
SCHESSLER, J.
Modify Ticket
A
03/22/04


WD_S4_04, DAAC


Data Pool Home Page


Customization

04-0105-
SCDV
II
02/12/04
SCHESSLER, J.
Update Ticket
A
05/11/04


OP_S4_01, Add


Security Features to


Synergy Operator


GUIs

04-0107-
SCDV
II
02/12/04
LEWALLEN, S.
Move 2 CPUs from
A


Origin 2000 (godrg03)


to e0drg11 to increase


processing for


checksumminhg

04-0108-
SCDV
II
02/16/04
IASCONE, D.
TE_6A.08_PDPS_SB
A
05/11/04


SRV.03

04-0109-
SCDV
II
02/16/04
CORBETT, M.
Solaris 8 Patch
A
05/10/04


Baseline Update -


Feb. 2004

04-0110-
SCDV
II
02/17/04
IASCONE, D.
TE_6A.08_SSS.03
A
05/11/04

04-0111-
SCDV
IN
02/17/04
ZWICKE , J.
Synergy - Install
A
05/10/04


RedSpiderWeb 3.0.1


and support software


in PVC, VATC, or


IR&D for Synergy IV


demo

04-0113-
SCDV
II
02/17/04
GREENWAY, N.
Implement EDC and
A


LaRC NFS Mount


Points for FTP

04-0114-
SCDV
II
02/18/04
KOENIG, B.
Install and configure
A


RDS into OPS mode


on g0dug04.

04-0116-
SCDV
II
02/19/04
IASCONE, D.
TE_6A.08_PDPS_SB
A
05/11/04


SRV.04

04-0119-
SCDV
II
02/23/04
CORBETT, M.
NSIDC Baseline
A


Update February 2004

04-0120-
SCDV
II
02/23/04
HAYNES, R.
Remove GSFC DAAC
A


Router

04-0121-
SCDV
II
02/23/04
IASCONE, D.
TE_6A.08_DPL.05A
A
05/11/04

04-0122-
SCDV
II
02/24/04
PARHAM, R.
SMC IBM 4mm Tape
A


Internal Tape Drive


Unit

04-0123-
SCDV
II
02/24/04
COLE, R.
Install "fx fixer" startup
A
05/10/04


script in PVC

04-0124-
SCDV
IN
02/25/04
JAWARA, A.
Ram Upgrade on
A
05/10/04


p0vcs02 EIN #0326

04-0125-
SCDV
II
02/25/04
COLE, R.
Install new disk shelf
A


in NSIDC Datapool


RAID

04-0126-
SCDV
II
02/25/04
SHASH, A.
Patch_6A.08_ESDT.4
A
05/11/04


0_MISR

04-0127-
SCDV
IN
02/25/04
MOLINET, M.
PVC/VATC Internal
A


EDG Move

04-0128-
SCDV
II
02/26/04
SCHESSLER, J.
Correct Typographical
A
03/22/04


Errors Introduced in a


Previous CCR

04-0129-
SCDV
II
02/27/04
LEWALLEN, S.
Move Browse data to
A


disk on p0acg05,


remove amass

04-0130-
SCDV
II
02/27/04
STEWART, S.
Deliver Patch for
A
05/12/04


GSFC Only EDGRS


Release 2.06

04-0130A
SCDV
II
03/12/04
STEWART, S.
Deliver Patch for
A
05/11/04


GSFC Only EDGRS


Release 2.06

04-0131-
SCDV
II
02/27/04
IASCONE, D.
TE_6A.08_STMGT.01
A
05/11/04


A

04-0132-
SCDV
II
02/27/04
CORBETT, M.
WU-FTP Install for
A


Release 7 testing

04-0133-
EDF
II
03/01/04
LINDSEY, C.
Locally install
A
05/10/04


FTPbeans tar files in


the EDF on f3ins01

04-0134-
SCDV
II
03/01/04
BAEZ, H.
Install GDAAC 2nd
A


firewall returned Gig


Ethernet Interface in


PVC firewall.

04-0135-
SCDV
II
03/02/04
IASCONE, D.
Patch_6A.08_ESDT.4
A
05/11/04


1_MODIS_Aqua

04-0136-
SCDV
II
03/03/04
FLOYD, B.
Upgrade Remedy
A
05/10/04


4.5.2 on t1ins02


(VATC) to Remedy


ARS 5.1.2

04-0136A
SCDV
II
04/26/04
FLOYD, B.
Upgrade Remedy
A


4.5.2 on t1ins02


(VATC) to Remedy


ARS 5.1.2

04-0137-
SCDV
II
03/03/04
SCHESSLER, J.
Baseline Ticket
A
05/10/04


WL_70_02, LP DAAC


24-Hour Workload


Performance, in the


EMD VDB

04-0138-
SCDV
II
03/03/04
SCHESSLER, J.
Baseline Ticket
A
05/11/04


WL_70_01, GSFC 24-


Hour Workload


Performance, in the


EMD VDB

04-0139-
SCDV
II
03/04/04
SHASH, A.
Patch_6A.08_ESDT.4
A
05/11/04


2_TOMS

04-0140-
EDF
IN
03/04/04
SCHUSTER., A.
Install Irix 6.5.22m
A
05/10/04


plus patches in


Functionality Lab

04-0141-
SCDV
II
03/04/04
YANG, W.
Reconfigure
A
05/13/04


dp_cache/tempdb_cac


he on ACG ASE for


Synergy IV in DAACs.

04-0141A
SCDV
II
04/26/04
YANG, W.
Reconfigure
A
05/13/04


dp_cache/tempdb_cac


he on ACG ASE for


Synergy IV in DAACs.

04-0141B
SCDV
II
05/12/04
YANG, W.
Reconfigure
A


dp_cache/tempdb_cac


he on ACG ASE for


Synergy IV in DAACs.

04-0142-
SCDV
II
03/05/04
WYMAN, B.
Remove DAAC and
A


SMC Cable


Management Plans


from EMD Baseline

04-0143-
SCDV
II
03/05/04
IASCONE, D.
Patch_6A.08_ESDT.4
A
05/11/04


4_MODIS_Aqua

04-0144-
SCDV
II
03/08/04
RATTIGAN, J.
Update VDB with Test

03/08/04


Case and Criteria


Mappings for Ticket


WL_S4_01

04-0145-
EDF
IN
03/08/04
TAAHERI, A.
Install Java 1.4.2 or
A
05/10/04


above on Linux toolkit


machines

04-0146-
SCDV
II
03/09/04
LUTES, R.
Move EIN 00013292
A


(old Rimage PC) to


M&O network, and use


for NAVWIN2k server


in room 376B

04-0147-
SCDV
II
03/09/04
LUTES, R.
Move n0dms04 to
A


Room 376A

04-0148-
SCDV
II
03/09/04
IASCONE, D.
Patch_6A.08_ESDT.4
A
05/11/04


5A_MODIS

04-0149-
SCDV
II
03/09/04
SCHESSLER, J.
Remove OBE
A
03/22/04


Precondition from SY4


Ticket DP_S4_06

04-0150-
SCDV
II
03/09/04
YANG, W.
Disk partition changes
A
05/10/04


for /or1, /or2/, /or3,


/data3 on DIG06 in


PVC/VATC/EDF

04-0151-
PSR
II
03/10/04
BAEZ, H.
Install F-Secure client
A


on all AIX 4.3.3 DAAC


and SMC firewalls.

04-0152-
EDF
IN
03/10/04
LINDSEY, C.
Replace the sparc 20
A
05/10/04


in 3015J with Ultra 1


ein # 2216

04-0153-
EDF
IN
03/10/04
LINDSEY, C.
Upgrade Sybase on
A
05/10/04


f2acg01, fins01 and


f2acs01 to ASE 12.5.1


ESD#2 in the EDF

04-0154-
EDF
IN
03/10/04
LINDSEY, C.
Install additional
A
05/10/04


memory on shelby2 to


bring total to one gig

04-0155-
SCDV
II
03/10/04
LEWALLEN, S.
Remove the SUN
A


systems no longer in


use since completion


of ESD 189 - SUN


Consolidation

04-0156-
SCDV
II
03/10/04
LEWALLEN, S.
Replace SCSI RAID
A


with FC RAID on


g0icg01.

04-0157-
SCDV
II
03/11/04
IASCONE, D.
Patch_6A.08_ESDT.4
A
05/11/04


6_DAS

04-0158-
SCDV
II
03/12/04
SCHESSLER, J.
Update Rel 7.00
A
03/22/04


Workload Specification


File for Ticket


WL_70_02.

04-0159-
SCDV
II
03/12/04
IASCONE, D.
Patch_6A.08_ESDT.4
A
05/11/04


7_MODIS_Aqua

04-0161-
SCDV
II
03/15/04
IASCONE, D.
TE_6A.08_Registry.01
A
05/11/04

04-0162-
SCDV
II
03/16/04
LINDSEY, C.
Deliver Fix to FTP
A
03/19/04


Beans Suite 2.01


COTS TE for 6A.08


and Release 7

04-0162A
SCDV
II
03/19/04
LINDSEY, C.
Deliver Fix to FTP
A


Beans Suite 2.01


COTS TE for 6A.08


and Release 7

04-0164-
SCDV
II
03/16/04
IASCONE, D.
Patch_6A.08_ESDT.4
A
05/11/04


8_TRMM

04-0165-
SCDV
II
03/16/04
AJAYI, E.
Updating the Data
A


Model Documentation


with the DAS and


MODIS valids.

04-0166-
EDF
IN
03/17/04
LEWALLEN, S.
Add SSA to Lemmings
A
09/03/04


to support engineering


software deliveries

04-0167-
SCDV
II
03/18/04
LEWALLEN, S.
Upgrade t1mss06
A
03/18/04


memory and CPUs to


maximum


configuration with


available parts

04-0168-
SCDV
II
03/18/04
LEWALLEN, S.
Increase size of the
A
07/01/04


codedrop on t1code1


in the VATC.

04-0169-
SCDV
II
03/18/04
IASCONE, D.
TE_6A.08_INGEST.05
A
05/11/04

04-0170-
SCDV
II
03/19/04
IASCONE, D.
TE_6A.08_HEG.02
A
05/12/04

04-0171-
SCDV
II
03/19/04
SCHESSLER, J.
Revise Ticket
A
03/24/04


DP_S4_06

04-0172-
SCDV
II
03/19/04
IASCONE, D.
TE_6A.08_BGMT.04
A
05/12/04

04-0173-
SCDV
II
03/22/04
HAUPT, S.
Deliver EDGRS Patch
A
05/11/04


2.06c to Goddard


DAAC

04-0174-
SCDV
II
03/23/04
IASCONE, D.
Patch_6A.08_ESDT.4
A
05/12/04


9_MODIS_Aqua

04-0175-
SCDV
II
03/23/04
IASCONE, D.
TE_6A.08_BMGT.05
A
05/12/04

04-0176-
SCDV
II
03/23/04
IASCONE, D.
TE_6A.08_CLS.01
A
05/12/04

04-0177-
SCDV
II
03/23/04
CORBETT, M.
TE Delivery of IRIX
A
05/10/04


6.5.22 for GSFC SPG


hosts

04-0178-
SCDV
II
03/23/04
SCHESSLER, J.
Baseline Ticket
A
08/18/04


CK_70_02, Checksum


Verification on Data


Pool Download, in the


EMD VDB

04-0179-
SCDV
II
03/23/04
COLE, R.
Deliver "fx fixer"
A


startup script to


DAACs

04-0180-
EDF
IN
03/24/04
HUANG, D.
Install FTP Beans
A
05/10/04


Suite 2.01, JAF 1.0.1


and JavaMail 1.2 on


f2ins01 for solving


NCR 38780

04-0181-
SCDV
II
03/24/04
KOENIG, B.
AMASS 5.3.1 TE for
A


GES DAAC

04-0182-
SCDV
II
03/24/04
IASCONE, D.
TE_6A.08_SDSRV.03
A
05/12/04


A

04-0183-
SCDV
II
03/25/04
WASHINGTON, D.
Upgrade firmware on
A


STK Tape Drive


(9840A, T9940A,


T9940B)

04-0184-
PSR
II
03/25/04
LEWALLEN, S.
TPSSM 8.41 PSR
A
09/03/04

04-0185-
SCDV
II
03/25/04
SCHESSLER, J.
Update Ticket
A
05/10/04


OD_S4_01, Improve


Distribution to End


Users through Data


Pool

04-0186-
SCDV
II
03/25/04
IASCONE, D.
TE_6A.08_BGMT.06
A
05/11/04

04-0187-
SCDV
II
03/25/04
IASCONE, D.
TE_6A.08_STMGT.02
A
05/11/04

04-0188-
SCDV
II
03/26/04
IASCONE, D.
Patch_6A.08_ESDT.5
A
05/13/04


0_MODIS

04-0189-
SCDV
II
03/26/04
KOENIG, B.
AMASS 5.3.3 TE for
A


ASDC DAAC

04-0190-
SCDV
II
03/30/04
IASCONE, D.
TE_6A.08_INGEST.06
A
05/13/04

04-0191-
SCDV
II
03/30/04
AJAYI, E.
Updating the Data
A
04/08/04


Model Documentation


with the ASTER valid


and the corrections for


dataset disclaime

04-0192-
SCDV
II
03/30/04
LEWALLEN, S.
Upgrade CPUs and
A


memory in t1mss02 to


support the EDG

04-0193-
SCDV
II
03/31/04
LEWALLEN, S.
Remove the SUN
A


systems no longer in


use since completion


of ESD 189-SUN


Consolidation

04-0194-
SCDV
II
03/31/04
IASCONE, D.
Patch_6A.08_ESDT.5
A
05/13/04


1_MODIS_Aqua

04-0195-
SCDV
II
03/31/04
YANG, W.
Create a dba database
A


on each of the sybase


servers in


PVC/VATC/EDF

04-0196-
EDF
IN
03/31/04
HUANG, D.
Build an Apache
A
05/10/04


Environment for


Security Scan in EDF

04-0197-
SCDV
II
03/31/04
LINDSEY, C.
Deliver Fix to FTP
A


Beans Suite 2.01


COTS Patch for 6A.08


and Release 7

04-0198-
SCDV
II
04/02/04
IASCONE, D.
Patch_6A.08_ESDT.5
A
05/13/04


2_ASTER

04-0199-
SCDV
II
04/02/04
CORBETT, M.
Delivery of WU-FTP
A


patch for SF/EDC


Pathfinder

04-0200-
SCDV
II
04/02/04
BAEZ, H.
Release of SCP Script
A


file to all DAAC for


installation on


firewalls.

04-0201-
SCDV
II
04/02/04
SELPH, W.
Delivery of Release
A


7.00 Path Finder


Custom Code to


GSFC and LP DAAC.

04-0202-
SCDV
II
04/05/04
IASCONE, D.
Patch_6A.08_ESDT.5
A
05/13/04


3_GLAS

04-0204-
SCDV
II
04/07/04
WELLS, T.
Update of Floor Plans

04/08/04


for NSIDC, LaRC and


LPDAAC

04-0205-
EDF
IN
04/07/04
SCHUSTER, A.
Install additional Irix
A
05/10/04


6.5.22m patches in


Functionality Lab (and


IDG Cell)

04-0206-
SCDV
II
04/07/04
 FLOYD, B.
Release of Remedy-
A


ILM Patch 1.0 to the


DAACs for Installation

04-0207-
SCDV
II
04/07/04
SCHESSLER, J.
Implement Contract
A
05/11/04


Modification 10 in the


VDB

04-0208-
SCDV
II
04/07/04
SCHESSLER, J.
Ticket BE_S3_01
A
05/11/04


Makes 5B ASTER On


Demand Tickets OBE

04-0209-
SCDV
II
04/08/04
WASHINGTON, D.
Deliver ASDC Task
A


102 Archive Capacity


Upgrade Deployment


Plan

04-0210-
EDF
II
04/08/04
TRAN, T.
Move ilmserv from the
A
09/03/04


DMZ back to the


EDF's firewalls.

04-0211-
EDF
IN
04/08/04
KITT, D.
Upgrade toolkit2 to
A


Linux RedHat 7.3 and


ClearCase 4.2

04-0212-
SCDV
II
04/12/04
SCHESSLER, J.
Add Checksum on
A
05/11/04


Ingest to CK_70_01

04-0212A
SCDV
II
04/28/04
SCHESSLER, J.
Add Checksum on
A
05/12/04


Ingest to CK_70_01


-revise CCR 04-0212

04-0213-
SCDV
II
04/13/04
IASCONE, D.
TE_6A.08_BGMT.07A
A
05/14/04

04-0214-
SCDV
II
04/14/04
SCHESSLER, J.
Modify Criteria 280
A
05/11/04


and Correct


S_OMS_06666 in


Ticket OD_S4_01

04-0215-
SCDV
II
04/15/04
ADEKUNJO, A.
Release SCF
A


Toolkit5.2.11 and


HDFEOS5.1.7 to the


instrument Teams

04-0216-
SCDV
II
04/16/04
IASCONE, D.
TE_6A.08_DMS.04
A
05/14/04

04-0217-
SCDV
II
04/19/04
LINDSEY, C.
Create Three
A


additional SQS


Instances to support


Synergy IV Release

04-0218-
SCDV
II
04/19/04
CORBETT, M.
Baseline Update April
A


2004 (#24)

04-0219-
SCDV
II
04/19/04
CORBETT, M.
Customized WU-FTP


PSR Delivery for Data


Pool Hosts

04-0220-
SCDV
II
04/20/04
FULLER, R.
Update Mission
A


Operation Procedures


for the EMD Project

04-0221-
PSR
II
04/20/04
WASHINGTON, D.
Deliver AMASS


Version 5.3.3 Upgrade


for EMD Project

04-0222-
SCDV
II
04/20/04
FULLER, R.
Update Training
A


Material for the EMD


Project

04-0223-
SCDV
II
04/21/04
IASCONE, D.
Patch_6A.08_DPL_HE
A
05/14/04


G.04

04-0224-
SCDV
II
04/21/04
TRAN, T.
Release Engineering
A


Technical Directive to


fix daac_import.bat file


and the maintenance


contract men

04-0225-
EDF
IN
04/21/04
HUANG, D.
Install Apache 1.3.29
A
05/10/04


and 2.0.48 on f0dps01


in Functionality Lab

04-0226-
SCDV
II
04/22/04
HOWARD, J.
Migration of
A
09/03/04


ClearDDTS from


t1mss03 to t1ins02

04-0227-
SCDV
II
04/22/04
IASCONE, D.
Patch_6A.08_ESDT.5
A
05/14/04


4_SORCE

04-0228-
SCDV
II
04/22/04
TROISI, V.
Upgrade ESS Server


(E450) to V880 and


Locate V880 into the


ECS Facility at NSIDC

04-0229-
SCDV
II
04/26/04
GREENWAY, N.
EMD project
A


Operations Tools


Manual update

04-0230-
SCDV
II
04/27/04
IASCONE, D.
Pre-Release 7 Tar
A
05/14/04


Files for GSFC DAAC

04-0231-
SCDV
II
04/28/04
GREENWAY, N.
Baseline update
A


NSIDC mount points

04-0232-
SCDV
II
04/28/04
SEPLH, W.
Release of
A
05/14/04


7.00/Synergy IV for


installation at DAACs.

04-0233-
SCDV
II
04/28/04
CLARK, D.
TE_7.00_OMS.01
A
05/14/04

04-0234-
SCDV
II
04/29/04
HUANG, D.
Update Tomcat 4.1.24
A


Release Notes to


Resolve a Severity 2


NCR

04-0235-
SCDV
II
04/29/04
IASCONE, D.
TE_7_00_CSS.01
A
05/14/04

04-0236-
SCDV
II
04/30/04
CARR, K.
Publish Engineering
A
05/10/04


Technical Directive


"Creating and Using


Compression


Algorithms for Data


Pool Ins

04-0237-
EDF
IN
05/03/04
LINDSEY, C.
Install Solaris 8
A
09/03/04


Patches in IDG Cell

04-0238-
SCDV
II
05/03/04
CLARK, D.
TE_7.00_SDSRV_DB
A
05/14/04


_ETE_CHECKSUM.01


A

04-0239-
SCDV
II
05/03/04
IASCONE, D.
Patch_7.00_ESDT.02
A
05/14/04


_GLAS

04-0240-
SCDV
II
05/03/04
SCHUSTER, A.
Install Irix 6.5.22 plus
A
09/03/04


patches in PVC and


VATC

04-0240A
SCDV
II
05/05/04
CORBETT, M.
Install Irix 6.5.22 plus
A
09/03/04


patches in PVC and


VATC

04-0240B
SCDV
II
05/11/04
CORBETT, M.
Install Irix 6.5.22 plus
A
09/03/04


patches in PVC and


VATC

04-0242-
SCDV
II
05/04/04
CORBETT, M.
Baseline Update April
A


2004 (#25)

04-0243-
SCDV
II
05/04/04
SELPH, W.
TE_7.00
A


INS_REQ_MGR.01

04-0244-
SCDV
II
05/04/04
SELPH, W.
TE_7.00_DPL.01
A

04-0245-
SCDV
II
05/04/04
SELPH, W.
TE_7.00_STMGT.01A
A

04-0246-
SCDV
II
05/04/04
SELPH, W.
TE_6A.08_SSS.04
A
05/14/04

04-0247-
SCDV
II
05/04/04
SCHESSLER, J.
Correct Oversight in
A
05/11/04


CK_70_01, End-To-


End Checksum


Capability

04-0248-
SCDV
II
05/05/04
AJAYI, E.
Release 7
A
05/19/04


Implementation Earth


Science Data Model

04-0249-
SCDV
II
05/05/04
LEWALLEN, S.
Remove the SUN
A


systems in the PVC no


longer in use since


completion of ESD


189-SUN


Consolidation

04-0250-
SCDV
II
05/05/04
LEWALLEN, S.
Reconfigure the vol1
A


on g0spg10

04-0251-
SCDV
II
05/05/04
SELPH, W.
TE_6A.08_DPL_HEG.
A
08/04/04


05 for LP DAAC only

04-0252-
SCDV
II
05/05/04
HUANG, D.
Install Apache 1.3.29
A
09/03/04


in PVC & VATC

04-0253-
SCDV
II
05/06/04
SELPH, W.
TE_6A.08_SecureDIS
A
08/04/04


T.02

04-0254-
SCDV
II
05/10/04
SELPH, W.
TE_7.00_SYSTEM.03
A
08/04/04


B

04-0255-
SCDV
II
05/13/04
SELPH, W.
TE_7.00_DPL.02
A
08/04/04

04-0256-
SCDV
II
05/14/04
HUANG, D.
Release of Tomcat
A
08/18/04


4.1.24 configuration


patch  01 to DAACs

04-0257-
SCDV
II
05/17/04
IASCONE, D.
TE_7.00_SSS.01
A
08/04/04

04-0258-
SCDV
II
05/17/04
IASCONE, D.
TE_7.00_OMS.02
A
08/04/04

04-0259-
SCDV
II
05/18/04
CORBETT, M.
Baseline Update May
A
09/03/04


2004 (#26)

04-0260-
SCDV
II
05/18/04
YANG, W.
Create a dba database
A


on each of the sybase


servers in DAACs

04-0261-
SCDV
II
05/18/04
EDMANDS, T.
Allow access to GUIs
A


from outside


production network.

04-0262-
SCDV
II
05/19/04
LINDSEY, C.
Install SQS debug
A


binary on p0acg05,


f3acg01, and t1acg04

04-0263-
EDF
IN
05/19/04
LINDSEY, C.
Upgrade Sybase on
A
09/03/04


String 2 to 12.5.2 in


EDF

04-0264-
EDF
IN
05/19/04
PETERS, B.
Install F-Secure SSH
A


3.3.0 in Functionality


Lab Strings 2 and 3

04-0265-
SCDV
II
05/19/04
SCHESSLER, J.
Baseline Ticket
A
08/18/04


VG_70_01, Mulitple


Volume Group


Histories Per


Collection Version, in


the VDB

04-0266-
SCDV
II
05/19/04
SCHESSLER, J.
Change Test Map for
A
08/18/04


Criteron 2922


(WL_S4_01) to N

04-0267-
SCDV
II
05/21/04
IASCONE, D.
Patch_7.00_SYSTEM.
A
08/04/04


04B

04-0268-
SCDV
II
05/24/04
SCHESSLER, J.
Implement New EMD
A


Verification Status


Report in VDB

04-0269-
SCDV
II
05/25/04
HUANG, D.
Release of Apache
A


1.3.29 for NCR 38823


to DAACs

04-0270-
SCDV
II
05/26/04
FLOYD, B.
Upgrade Remedy
A


4.5.2 on p2ins02 ,


p0dip04 (PVC) to


Remedy ARS 5.1.2

04-0271-
SCDV
II
05/26/04
IASCONE, D.
Patch_7.00_ESDT.04
A
08/04/04


_MISR

04-0272-
SCDV
II
05/27/04
IASCONE, D.
Patch_7.00_SYSTEM.
A
08/04/04


05A with


Supplemental

04-0272A
SCDV
II
06/10/04
IASCONE, D.
Patch_7.00_SYSTEM.
A
08/10/04


05A with


Supplemental

04-0273-
SCDV
II
06/01/04
HAUPT, S.
Deliver EDGRS
A


Release 3.0 to all


DAACs

04-0274-
SCDV
II
06/01/04
IASCONE, D.
TE_7.00_SSS.02
A
08/04/04

04-0275-
SCDV
II
06/01/04
IASCONE, D.
Patch_7.00_DPL_HE
A
08/04/04


G.01

04-0275A
SCDV
II
06/02/04
IASCONE, D.
Patch_7.00_DPL_HE
A
06/02/04


G.01 (Amendment)

04-0275B
SCDV
II
06/21/04
IASCONE, D.
Patch_7.00_DPL_HE
A
08/17/04


G.01 (Amendment)

04-0276-
SCDV
II
06/02/04
YANG, W.
Add 2 engines to the
A


ecs_engroup on the


ACG sybase server in


LaRC

04-0277-
SCDV
II
06/02/04
WASHINGTON, D.
Replace VATC host
A


t1drg03

04-0278-
SCDV
II
06/02/04
HUANG, D.
Install Apache 1.3.29
A
09/03/04


for removing the


webserver's


vulnerabilities on


p0tes02 and t1ins01

04-0279-
EDF
IN
06/03/04
LEWALLEN, S.
Add 512 MB of
A


additional memory to


Shaman

04-0280-
SCDV
II
06/03/04
SCHESSLER, J.
Prepare Ticket

08/18/04


OP_S4_06 to


Complete Verification


in the Synergy V Task

04-0281-
SCDV
II
06/03/04
IASCONE, D.
TE_6A.08_HEG.03
A
08/04/04

04-0282-
SCDV
II
06/04/04
IASCONE, D
TE_7.00_DPL.03
A
08/10/04

04-0282A
SCDV
II
06/09/04
IASCONE, D
TE_7.00_DPL.03
A
08/10/04

04-0283-
SCDV
II
06/07/04
SCHUSTER, A.
Release Engineering
A


Technical Directive


"Security Patches for


Windows 2000 PC

04-0284-
SCDV
II
06/08/04
CORBETT, M.
EDC Baseline
A


Updates (June 2004)

04-0285-
SCDV
II
06/08/04
HARTRANFT, R.
Delivery of Technical
A
08/04/04


Directive for


Performance


Improvement for OMS


patch 7020

04-0286-
SCDV
II
06/08/04
IASCONE, D.
Patch_7.00_ESDT.05
A
08/04/04


_SAGE

04-0287-
SCDV
II
06/08/04
IASCONE, D.
TE_7.00_OMS.03
A
08/17/04

04-0287A
SCDV
II
08/24/04
IASCONE, D.
TE_7.00_OMS.03
A
08/24/04


(Amended)

04-0289-
SCDV
IN
06/08/04
HOWARD, J.
Migration of
A
09/03/04


ClearDDTS from Puff


to s0mos01

04-0291-
SCDV
II
06/09/04
SCHESSLER, J.
Update Ticket
A
08/18/04


OP_S4_06 for


Synergy V


development and


Verification

04-0298-
SCDV
II
06/14/04
IASCONE, D.
TE_7.00_OMS.04
A
08/04/04

04-0299-
SCDV
II
06/14/04
BAEZ, H.
Upgrade IBM
A


Operation System AIX


5.1, Application


Security Platform 4.2


(eBorder), and Portus


5.0.9

04-0301-
SCDV
II
06/15/04
IASCONE, D.
Patch_7.00_ESDT.06
A
08/04/04


_TRMM

04-0302-
SCDV
II
06/16/04
SCHESSLER, J.
Further Modifications
A
08/18/04


of Ticket OP_S4_06 to


Support Synergy V


Testing

04-0303-
EDF
IN
06/16/04
LINDSEY, C.
Install Solaris 8
A


Patches in


Functionality Lab

04-0304-
EDF
IN
06/16/04
SWENTEK, L.
Update EDF String 3
A


Mount  Points

04-0305-
EDF
IN
06/17/04
SCHUSTER, A.
Install Wu-ftp patch on
A
09/03/04


functionality lab hosts


f2acg01 and f3acg01

04-0306-
SCDV
II
06/17/04
PETERS, B.
Install f-ecure SSH
A


3.3.0 in PVC and


VATC

04-0307-
EDF
IN
06/17/04
HOWARD, J.
Migration of
A
09/03/04


ClearDDTS from Puff


to s0mos03

04-0308-
SCDV
II
06/17/04
IASCONE, D.
Patch_7.00_ESDT.07
A
08/04/04

04-0309-
EDF
IN
06/17/04
VELAPOLDI, J.
Solaris 8 Upgrade on
A
09/03/04


Clearcase VOB and


View servers

04-0310-
SCDV
II
06/18/04
IASCONE, D.
TE_7.00_DPL_HEG.0
A
08/17/04


2

04-0311-
SCDV
II
06/18/04
HOWARD, J.
Install Windows 2000
A


Service Pack 4 on


Project PCs in the


EDF, VATC and PVC

04-0312-
SCDV
IN
06/18/04
SCHUSTER, A.
Install additional Irix
A
09/03/04


6.5.22 patches in IDG


Cell, Functionality Lab,


VATC and PVC

04-0314-
EDF
IN
06/21/04
LEWALLEN, S.
Install SUN system to
A
09/03/04


be used for Synergy V


development

04-0316-
SCDV
II
06/21/04
CORBETT, M.
Release of SGI IRIX
A


6.522, FLEXIm and


NTP to the DAACs

04-0318-
SCDV
II
06/22/04
BAEZ, H.
Test from PVC to
A


VATC, VATC


configuration changes


to measure affect on


flows and connections

04-0320-
SCDV
II
06/23/04
HUANG, D.
Remove the obsolete
A
09/03/04


Apaches and Tomcats


from DPL hosts on


IDG, EDF, and


PVC/VATC

04-0321-
SCDV
II
06/23/04
STEWART, S.
Deliver EDGRS 3.1 to
A


all DAACs

04-0322-
SCDV
II
06/23/04
COCKERILL, K.
Configure anonymous
A
09/03/04


WU_FTP for PVC TS1


mode with StorNext

04-0323-
SCDV
II
06/24/04
HOWARD, J.
Install Legato
A
09/03/04


NetWorker 7.1.2


(server and clients) in


the VATC and PVC

04-0324-
SCDV
II
06/24/04
SCHUSTER, A.
Install Wu-ftp patch on
A
09/03/04


APC Servers in the


PVC and VATC


(p0acg05 and


t1acg04)

04-0326-
EDF
IN
06/28/04
LINDSEY, C.
Install SQS version
A


3.4.2.22 on f3acg01,


f2acg01

04-0326A
EDF
IN
08/09/04
LINDSEY, C.
Install SQS version
A


3.4.2.22 on f3acg01,


f2acg01

04-0327-
SCDV
II
06/28/04
LINDSEY, C.
Upgrade Sybase to
A


12.5.2 and SPS server


to 12.0.0.8 in the


VATC and PVC

04-0328-
SCDV
II
06/28/04
SCHUSTER, A.
Install Wu-ftp patch on
A
09/03/04


Data Pool Servers in


the PVC and VATC


(p2dps01 and


t1mss06)

04-0331-
EDF
IN
06/28/04
SHIH, M.
move the earth-
A


outlook.hitc.com web


site data and metrics


tool to new machine,


ECSV

04-0332-
SCDV
II
06/28/04
PARHAM, R.
TCP Driver Fix for IBM
A


Firewall

04-0333-
SCDV
II
06/29/04
KOENIG, B.
Install ACSLS version
A


7.1 on p0drs03.

04-0333A
SCDV
II
09/29/04
KOENIG, B.
Install ACSLS version
A


7.1 on p0drs03.

04-0335-
SCDV
IN
06/29/04
COLE, R.
Reconfigure Stornext
A
09/03/04


Filesystem in PVC

04-0336-
SCDV
II
06/29/04
GREENWAY, N.
Operations Tools
A
07/26/04


Manual Errata

04-0337-
SCDV
IN
06/29/04
COCKERILL, K.
Configure anonymous
A
09/03/04


WU-FTP for PVC OPS


mode with StorNext

04-0340-
EDF
IN
06/29/04
VELAPOLDI, J.
ClearCase 2003.06
A
09/07/04


Installation in EDF

04-0341-
SCDV
II
06/30/04
ZHANG, S.
Baseline the ECS
A


Software Port Mapping

04-0341A
SCDV
II
07/12/04
ZHANG, S.
Baseline the ECS
A


Software Port Mapping

04-0342-
SCDV
II
06/30/04
WASHINGTON, D.
Upgrade firmware on
A


STK LMU/LCU at


DAACs

04-0343-
SCDV
II
06/30/04
LEWALLEN, S.
Upgrade m0css04 with
A


additional disk space

04-0344-
SCDV
II
06/30/04
LEWALLEN, S.
Upgrade m0mss04
A


with additional disk


space and CPUs to


support the COTS


distribution.

04-0345-
SCDV
II
07/01/04
CLARK, D.
Release of
A


7.01/Multiple Volume


Groups and End To


End Check Summing


for installation at


DAACs.

04-0345A
SCDV
II
07/12/04
CLARK, D.
Release of
A
08/17/04


7.01/Multiple Volume


Groups and End To


End Check Summing


for installation at


DAACs.

04-0345B
SCDV
II
07/30/04
CLARK, D.
Release of
A
08/04/04


7.01/Multiple Volume


Groups and End To


End Check Summing


for installation at


DAACs.

04-0345C
SCDV
II
09/09/04
CLARK, D.
Release of
A
10/28/04


7.01/Multiple Volume


Groups and End To


End Check Summing


for installation at


DAACs. (Amen

04-0345D
SCDV
II
10/19/04
CLARK, D.
Release of
A


7.01/Multiple Volume


Groups and End To


End Check Summing


for installation at


DAACs. (Amen

04-0347-
SCDV
II
07/06/04
IASCONE, N.
TE_7.00_DPL.04
A
08/17/04

04-0348-
SCDV
II
07/06/04
BRESINA, B.
Request to move DLT
A


drive from ECS


autochanger to M&O


autochanger

04-0349-
SCDV
II
07/07/04
AJAYI, E.
Updating the Data
A


Model Documentation


with the TOMS/Earth


Probe valid

04-0350-
SCDV
II
07/09/04
ADEKUNJO, A.
Release SCF Toolkit
A
08/23/04


5.2.12 and HDFEOS


5.1.8 to the Instrument


Teams

04-0351-
SCDV
II
07/08/04
IASCONE, D.
TE_7.00_DPL_OMS.0
A
08/10/04


1

04-0351A
SCDV
II
07/09/04
IASCONE, D.
TE_7.00_DPL_OMS.0
A
08/10/04


1 (Amended)

04-0352-
SCDV
II
07/08/04
SCHUSTER, A.
Install /wu0ftp patch
A
09/03/04


for NCR 40744 on


Data Pool Servers in


the PVC and VATC


(p2dps01 and


t1mss06)

04-0353-
SCDV
II
07/09/04
IASCONE, D.
TE_7.00_OMI_NOSE.
A
08/17/04


01

04-0354-
SCDV
II
07/12/04
HAUPT, S.
Deliver EDGRs
A


Release 3.02 to all


DAACs

04-0356-
SCDV
II
07/12/04
IASCONE, D.
TE_7.00_DPL.05
A
08/11/04

04-0356A
SCDV
II
07/12/04
IASCONE, D.
TE_7.00_DPL.05
A

04-0359-
SCDV
II
07/13/04
STEVENS, M.
Release of 311-EMD-
A
08/04/04


001 thru 311-EMD-013


for Release 7

04-0360-
SCDV
II
07/14/04
IASCONE, D.
Patch_7.00_ESDT.08
A
08/17/04


_TES

04-0361-
SCDV
II
07/15/04
KOENIG, B.
Install fibre channel
A


switch in the PVC

04-0362-
SCDV
II
07/15/04
IASCONE, D.
Patch_7.00_ESDT.09
A
08/17/04


_MODIS

04-0365-
SCDV
II
07/15/04
IASCONE, D.
TE_7.00_OMI_NOSE.
A
08/17/04


02

04-0366-
EDF
IN
07/15/04
LEWALLEN, S.
Create a machine for
A
09/03/04


EDG on Solaris 8


called f0tes01.

04-0367-
EDF
IN
07/15/04
LINDSEY, C.
Upgrade Sybase on
A


f3acg01 to 12.5.2 in


the EDF

04-0368-
SCDV
II
07/15/04
LINDSEY, C.
Install Solaris 8
A


Patches  (04/04) in


VATC Lab.

04-0369-
SCDV
II
07/19/04
IASCONE, D.
Release of
A
08/17/04


Customized Wu-ftp TE


(NCR 40744) for Data


Pool at LaRC

04-0371-
SCDV
II
07/26/04
GREENWAY, N.
EMD project 305 and
A
08/04/04


313 documents update

04-0372-
SCDV
II
07/20/04
JEW, S.
Instruction for


configuring EMD


applications with SQS


instance(s)

04-0373-
SCDV
IN
07/20/04
ZWICKE, J.
Install SUN system to
A


be used as Synergy V


demo system called


Polaris

04-0375-
SCDV
II
07/20/04
IWUCHUKWU, J.
Patch_7.00_ESDT.10
A
08/18/04


_OMI

04-0376-
SCDV
II
07/21/04
PETERS, B.
Baseline F-Secure
A


Secure Shell 3.3.0


Server

04-0377-
SCDV
II
07/21/04
BRESINA, B.
Request to move
A


Storagetek 9730 from


ECS to M&O system

04-0378-
SCDV
II
07/21/04
LEWALLEN, S.
Upgrade t0mss01 and
A


t0ins01

04-0379-
SCDV
II
07/21/04
LEWALLEN, S.
Upgrade the internal
A


drive in t1mss04 to


support baseline


update

04-0380-
SCDV
II
07/21/04
WILLIAMS, R.
EDF FDDI Host
A
09/03/04


Removal

04-0381-
SCDV
II
07/22/04
IASCONE, D.
TE_7.01_DPL_OMS.0
A
08/18/04


1

04-0382-
SCDV
II
07/26/04
IWUCHUKWU, J.
Patch_7.00_ESDT.11
A
08/17/04


A_AIRS

04-0383-
SCDV
II
07/26/04
THOMAS, C.
Modify EDF and PVC
A


Data Pool directory


structure to support


StorNext


transition/Multiple File


System

04-0384-
SCDV
II
07/27/04
FULLER, R.
Update Training
A
08/04/04


Material for the EMD


Project

04-0385-
SCDV
II
07/27/04
SCHUSTER, A.
Install Legato
A
09/03/04


NetWorker 7.1.2 for


Windows in the VATC


and PVC

04-0386-
EDF
IN
07/27/04
LINDSEY, C.
Upgrade Sybase to
A


ASE 12.5.2 on ecsv


and ilmserv

04-0387-
SCDV
II
07/27/04
LINDSEY, C.
Install Sloaris 8
A


Patches (04.04) in


PVC Lab

04-0388-
SCDV
II
07/28/04
LEWALLEN, S.
Upgrade the internal
A


drive in t1css01 to


support baseline


update

04-0389-
SCDV
II
07/29/04
CORBETT, M.
Patch Delivery of
A


Windows 2000 Service


Pack 4 Upgrade

04-0390-
SCDV
II
07/29/04
VELAPOLDI, J.
ClearCase 6.0
A
09/07/04


installation in VATC

04-0391-
SCDV
IN
08/02/04
LEWALLEN, S.
Setup COTS directory

09/03/04


on t1code1 in the


VATC

04-0392-
SCDV
II
07/30/04
IASCONE, D.
Patch_7.01_DPL_HE
A
08/18/04


G.01A

04-0393-
SCDV
II
08/03/04
LINDSEY, C.
PSR to Upgrade to
A


Sybase 12.5.2 and


12.0.0.8 at the DAACs


and Update Baseline

04-0394-
SCDV
II
08/03/04
LINDSEY, C.
Deliver fix to SQS
A


3.4.2.9 for Memory


Leak

04-0395-
SCDV
II
08/03/04
LEWALLEN, S.
Install 3 XP systems in
A


the f0tep02, p0tep04,


and t1tep01 for


browser testing.

04-0395A
SCDV
II
08/25/04
SCHUSTER, A.
Install 3 XP systems in
A


the f0tep02, p0tep04,


and t1tep01 for


browser testing


(Amendment)

04-0396-
SCDV
II
08/05/04
IASCONE, D.
Patch_7.00_ESDT.12
A
08/18/04


_MODIS_Terra

04-0398-
SCDV
II
08/05/04
LINDSEY, C.
Deliver Solaris 8
A


Patches to NSIDC for


Installation on n0css02


and n0ins02

04-0399-
SCDV
II
08/06/04
CORBETT, M.
Delivery of WU-FTP
A


Security Patch for


SUN and SGI

04-0400-
SCDV
II
08/06/04
CORBETT, M.
Engineering Technical
A


Directive for


Installation of Two


Additional IRIX 6.5.22


patches

04-0401-
SCDV
II
08/09/04
IWUCHUKWU, J.
Patch_7.00_ESDT.13
A
08/18/04


_MISR

04-0402-
SCDV
II
08/09/04
LINDSEY, C.
Install SQS version
A


3.4.2.22 on p0acg05


and t1acg04

04-0403-
SCDV
IN
08/10/04
GREENWAY, N.
UpdateMozilla
A
09/03/04


Wrapper Script in


/tools/bin in the EDF,


PVC and VATC

04-0404-
SCDV
II
08/10/04
SELPH, W.
TE_7.01_DPL_OMS_
A
08/18/04


STMGT.01

04-0404A
SCDV
II
08/12/04
IASCONE, D.
TE_7.01_DPL_OMS_
A
08/18/04


STMGT.01 (Amended)

04-0405-
SCDV
II
08/11/04
LEWALLEN, S.
Remove old PCs no
A


longer in use p0dmp06


and t1msp05

04-0407-
SCDV
II
08/11/04
HUANG, D.
Release of Tomcat
A


4.1.24 configuration


patch 02 to DAACs for


resolving a severity 2


NCR

04-0409-
SCDV
IN
08/17/04
BAEZ, H.
Testing IBM
A


recommendations on


changes to AIX OS


5.1, eBorder 4.2, and


PORTUS 5.0.9


upgrade

04-0410-
SCDV
II
08/17/04
IASCONE, D.
Patch_7.00_ESDT.14
A
08/18/04


_MODIS_Terra

04-0411-
EDF
IN
08/19/04
SHASH, A.
Install JDK 1.4.1_07
A


and Remedy 4.5.2 on


f2ins02 and f3ins02


and Upgrade it to


Remedy 5.1.2

04-0412-
PSR
II
08/19/04
VELAPOLDI, J.
Install ClearCase
A


2003.06 with patches


on DAAC hosts.

04-0414-
SCDV
II
08/19/04
WYMAN, B.
Remove DAAC Floor
A


Plans from EMD


Baseline

04-0415-
SCDV
II
08/20/04
IWUCHUKWU, J.
Delivery of
A


TE_7.01_PDS.01A to


NSIDC

04-0419-
SCDV
II
08/23/04
CORBETT, M.
Installation of Updated
A


WU-FTPD patch for


Sun in PVC & VATC

04-0424-
EDF
IN
08/24/04
ACHARYA, P.
Install junit and
A


mockrunner on


machines cmserv01


and blood

04-0429-
SCDV
II
08/25/04
IASCONE, D.
Patch_7.00_ESDT.15
A
10/29/04


_GLAS

04-0430-
SCDV
II
08/26/04
COLE, R.
Configure p0dig06 as
A


Stornext client

04-0432-
EDF
IN
08/26/04
SHASH, A.
Install mail Server for
A


Remedy in the


Functionality Lab

04-0435-
SCDV
II
08/27/04
IWUCHUKWU, J.
Patch_7.00_ESDT.16
A
10/29/04


_MISR

04-0436-
SCDV
II
08/30/04
IWUCHUKWU, J.
Delivery of

10/29/04


Patch_7.01_PDS.02

04-0440-
SCDV
II
08/30/04
SCHESSLER, J.
Add L4 Requirement
A


to Criteria Mappings to


the VDB and Ticket


Report

04-0441-
SCDV
II
08/31/04
ITKIN, M.
Release of SANtricity
A


8.40.G2.03 to the


DAACs

04-0442-
SCDV
II
08/31/04
ITKIN, M.
Release of Redundant
A


Disk Array controller


(RDAC) 08.40.02.00 to


the DAACs

04-0443-
SCDV
II
09/01/04
LEWALLEN, S.
Update Hardware


Diagrams with PCA


audit findings.

04-0444-
EDF
IN
09/02/04
GAUTHIER, R.
Install JBUILDERX on
A


wizard

04-0445-
SCDV
II
09/02/04
IASCONE, D.
Patch_7.01_DPL_OM
A
10/29/04


S_STMGT.02

04-0445A
SCDV
II
09/10/04
IASCONE, D.
Patch_7.01_DPL_OM
A
10/29/04


S_STMGT.02

04-0446-
EDF
IN
09/03/04
ACHARYA, P.
Install httpunit on
A


machines comserv01


and blood

04-0448-
SCDV
II
09/07/04
SELPH, W.
Early delivery of
A
10/29/04


Release 7.02 to GSFC


ONLY.

04-0449-
SCDV
II
09/07/04
SCHESSLER, J.
Baseline
A
10/28/04


Requirements Ticket


OD_S5_02 in the VDB

04-0450-
SCDV
II
09/07/04
SCHESSLER, J.
Baseline
A
10/28/04


Requirements Ticket


OG_S5_02 in the VDB

04-0451-
SCDV
II
09/07/04
SCHESSLER, J.
Baseline
A
10/28/04


Requirements Ticket


OG_S5_07 in the VDB

04-0452-
SCDV
II
09/07/04
SCHESSLER, J.
Baseline Requirement
A


Ticket DP_S5_01 in


VDB

04-0453-
SCDV
II
09/07/04
SCHESSLER, J.
Baseline
A
10/28/04


Requirements Ticket


OD_S5_06 in the VDB

04-0454-
EDF
IN
09/08/04
LINDSEY, C.
Install in the
A


automount directory


Open Client 12.5.1


and apply EBF for Sun


and SGI in the EDF

04-0455-
EDF
IN
09/08/04
LINDSEY, C.
Install jconnect EBF
A


11937 in the EDF


automount directory

04-0456-
SCDV
II
09/08/04
CORBETT, M.
Release of
A


Customized WU-FTPD


Patch for Solaris


Supporting StorNext


Migration

04-0457-
EDF
IN
09/08/04
VELAPOLDI, J.
ClearCase Registry
A


Server Migration

04-0458-
SCDV
II
09/10/04
SELPH, W.
Release of 7.02
A
10/29/04


(Multiple File Systems)


to DAACs for


installation

04-0458A
SCDV
II
09/17/04
CLARK, D.
Release of 7.02
A
10/29/04


(Multiple File Systems)


to DAACs for


installation (Amended)

04-0460-
SCDV
II
09/14/04
GREENWAY, N.
Deliver the Mozilla 1.1
A


Patch to DAACs

04-0461-
SCDV
II
09/14/04
CORBETT, M.
Apache 1.3.29
A


Installation in support


of Internal EDG move

04-0462-
ECS
II
09/14/04
HAAS, R.
Procure: SUN
A


Workstation


Maintnenance


Renewal for 10/2004-


09/30/05 for EMOS

04-0463-
ECS
II
09/14/04
HAAS, R.
Procure: Legato
A


Networker


Maintenance for


10/2004-09/30/05 for


EMOS

04-0469-
SCDV
II
09/14/04
IASCONE, JR.
TE_7.01_DMS.01
A
10/29/04

04-0469A
SCDV
II
09/23/04
IASCONE, JR.
TE_7.01_DMS.01
A
10/29/04


(Amended)

04-0470-
SCDV
II
09/15/04
BRIVEDI, T.
Update GES DAAC
A


Baseline documents

04-0471-
SCDV
II
09/15/04
RECIO, F.
Deviation from CCR
A


#04-0217: To create


only two additional,


instead of three


instances of SQS

04-0472-
PSR
II
09/16/04
WASHINGTON, D.
Deliver StorNext File


System v2.3.2 and


SUN V440 Metada


Server (g0sas02)

04-0473-
EDF
IN
09/16/04
VELAPOLDI, J.
ClearCase 2003.06
A


Server Upgrade in


EDF

04-0474-
SCDV
II
09/16/04
CLARKE, D.
7.02 Multiple File
A
10/29/04


Systems Installation


Software Updates

04-0475-
SCDV
II
09/17/04
SCHESSLER, J.
Baseline Ticket
A
10/28/04


OG_S5_01, HEG


Extensions for OWS,


in VDB

04-0476-
SCDV
II
09/17/04
IASCONE, D.
TE_7.01_DPL.01
A
10/29/04

04-0477-
SCDV
II
09/17/04
IASCONE, D.
TE_7.02_DPL.01
A
10/29/04

04-0478-
SCDV
II
09/20/04
DAVIS, J.
Request two internal
A


larcb and one external


U interface IP


addresses for DUE


Linux Cluster

04-0481-
SCDV
II
09/21/04
BAEZ, H.
Install IBM IY48720
A


Patch on PVC and


VATC firewalls.

04-0482-
PSR
II
09/21/04
SCHUSTER, A.
Release of Legato
A


Networker 7.1.2 to the


DAACs and SMC

04-0483-
SCDV
II
09/21/04
WILLIAMS, R.
Move edhs1 and
A


dmserver from Rack


D3 to Rack A1

04-0484-
SCDV
II
09/21/04
WASHINGTON, D.
Upgrade firmware on
A


STK Tape Drives


(9840A, T9940A,


T9940B)

04-0485-
SCDV
II
09/21/04
GREENWAY, N.
Install jConnect EBF
A


11937 in the PVC and


VATC automount


directories

04-0488-
SCDV
II
09/22/04
PARHAM, R.
TCP Driver Fix for IBM
A


Firewall

04-0489-
SCDV
II
09/22/04
LINDSEY, C.
Apply Sybase EDF
A


12063 to SGI


Machines running ASE


12.5.2

04-0490-
PSR
II
09/22/04
LINDSEY, C.
PSR to Install Solaris
A


8 Patches (04/04) at


the DAACs and


update the baseline

04-0490A
PSR
II
10/26/04
LINDSEY, C.
PSR to Install Solaris
A


8 Patches (04/04) at


the DAACs and


update the baseline

04-0491-
SCDV
II
09/22/04
SCHESSLER, J.
Add L4 to Criteria
A
10/28/04


Mappings to


OG_S5_07

04-0492-
SCDV
II
09/22/04
SCHESSLER, J.
Baseline Ticket
A
10/28/04


OG_S5_06, Deploy


OGC Web Services, in


VDB

04-0495-
SCDV
II
09/22/04
HOPE, D.
Update Data Model
A
09/29/04


Documentation for


GCMD and MODIS


valids

04-0496-
ECS
II
09/23/04
HAAS, R.
Procure: EMD Task
A


101 Renewal


Maintenance -  SGI -


All Supported


Equipment,


Maintenance through


12/3

04-0497-
EDF
IN
09/23/04
ACHARYA, P.
Automount junit,
A


httpunit and


mockrunner on sun


machines and the


DOWS host in the


EDF.

04-0498-
EDF
IN
09/23/04
ACHARYA, P.
Install jzkit camaro,
A


toolkit2, fairlane,


blood,cmserv01, the


DOWS host in the


EDF, and f0dps01

04-0499-
SCDV
II
09/23/04
BAEZ, H.
Release Sybase
A


Encryption Program


Permissions


Engineering Technical


Directive to all DAAC,


PVC, and

04-0500-
SCDV
II
09/23/04
SCHUSTER, A.
Upgrade Rimage PC
A


in the PVC to


Windows XP

04-0504-
SCDV
II
09/27/04
LEWALLEN, S.
Upgrade RAID on


g0drg05

04-0509-
SCDV
II
09/29/04
IASCONE, D.
Patch_7.00_ESDT.17
A
10/29/04


_MODIS_Terra


(second partial


delivery for NCR


ECSed40410)

04-0510-
SCDV
II
09/29/04
IASCONE, D.
TE_7.01_Ingest.01
A

04-0511-
SCDV
II
09/29/04
IASCONE, D.
TE_7.02_INGEST.01
A

04-0512-
SCDV
II
09/30/04
SELPH, W.
Release of
A


TE_7.01_PDS.03

04-0513-
SCDV
II
09/30/04
SCHESSLER, J.
Add Criteria CCR
A
10/28/04


Number Column to


EMD Verification


Status Report

04-0516-
SCDV
II
10/01/04
SCHESSLER, J.
Baseline Ticket
A
10/28/04


OD_70_01 for NCR


39889 Requirements

04-0517-
SCDV
II
10/01/04
SCHESSLER, J.
Baseline
A
10/28/04


Requirements Ticket


OD_S5_01, Integrate


PDS into OMS

04-0518-
SCDV
II
10/01/04
IWUCHUKWU, J.
Patch_7.02_BMGT_D


SS.01C

04-0518A
SCDV
II
10/07/04
IWUCHUKWU, J.
Patch_7.02_BMGT_D
A


SS.01C (Amended)

04-0519-
SCDV
IN
10/05/04
KOENIG, B.
Install and test
A


AMASS 5.3.3 fixes

04-0520-
SCDV
II
10/05/04
BAEZ, H.
Release Firewall
A


Configuration


Guidelines


Engineering Technical


Directive to DAAC and


SMC.

04-0521-
SCDV
II
10/05/04
BAEZ, H.
Release IBM IY48720
A


Patch for DAAC


firewalls.

04-0522-
SCDV
II
10/05/04
IASCONE, D.
Patch_7.02_DPL_HE
A


G.01B

04-0523-
EDF
IN
10/05/04
GREENWAY, N.
Installation of COTS
A


on Windows XP


machine f0tep02

04-0526-
SCDV
II
10/06/04
FLOYD, B.
Deliver Remedy ARS
A


5.1.2 and J2SDK


1.4.1_07 to the


Remedy ARS 5.1.2


Pathfinder (SMC) for


installatio

04-0527-
SCDV
II
10/06/04
KOENIG, B.
Install ACLS version
A


6.1 recommended


patch set on p0drs05

04-0528-
SCDV
II
10/06/04
BYRNES, R.
Install SGI Orgin 2000
A


at GSFC (g0drg03)

04-0529-
SCDV
II
10/06/04
PARHAM, R.
Globus Toolkit Client
A


Installation

04-0537-
SCDV
II
10/06/04
IASCONE, D.
Patch_7.02_DPL_HE


G.01C

04-0538-
EDF
IN
10/06/04
LEWALLEN, S.
Create host for
A


simulated SAN in the


EDF.

04-0539-
SCDV
II
10/06/04
HUANG, D.
Install Tomcat 4.1.24
A


configuration patch 03


in PVC and VATC for


resolving three NCRs.

04-0541-
SCDV
II
10/07/04
SCHESSLER, J.
Remove TBDs from
A
10/28/04


Ticket OD_S5_02,


Managing HEG Orders

04-0544-
SCDV
II
10/12/04
SCHESSLER, J.
Update Ticket
A


OG_S5_02 with


Changes from


Requirements and


PDR fixes

04-0545-
ECS
II
10/12/04
HAAS, R.
Procure:COMSO EMD
A


Task 101 Renewal


Maintenance -


DEC/Compaq


DADEC, SW


Maintenance through


12/31/05

04-0547-
SCDV
II
10/12/04
HUANG, D.
Deliver Tomcat 4.1.24
A


configuration patch 03


as a COTS TE to


NSIDC for Synergy

04-0548-
SCDV
II
10/12/04
LEWALLEN, S.
Install host for
A


monitoring


performance of


production network.

04-0549-
SCDV
II
10/12/04
LEWALLEN, S.
Create host for


simulated SAN in the


VATC for datapool,


add host t1dps01

04-0551-
SCDV
II
10/13/04
SCHESSLER, J.
Baseline
A
10/28/04


Requirements Ticket


BE_S5_01 in VDB

04-0552-
ECS
II
10/13/04
KOENIG, B.
Release ACSLS 6.1.0
A


Test Executable

04-0553-
SCDV
II
10/13/04
SCHESSLER, J.
Update Ticket
A
10/28/04


OG_S5_06 to


Complete


Requirements Review


Action Items

04-0554-
SCDV
II
10/13/04
DUMA, C.
Install D800 laptop for
A


Synergy V, standalone


datapool

04-0555-
SCDV
II
10/13/04
IASCONE, D.
Patch_7.00_ESDT.18
A
10/29/04


_TES

04-0556-
SCDV
II
10/13/04
NAKAMURA, E.
ETD: Synergy 4 and 3
A


Mode Distributions for


Cross-DAAC Ingest

04-0557-
SCDV
II
10/13/04
SCHESSLER, J.
Remove Persistence
A
10/28/04


Requirement from


Ticket OG_S5_07

04-0559-
EDF
IN
10/14/04
SHASH, A.
Upgrade EDF SGI
A


machines to IRIX


6.5.22m and upgrade


ClearCase client to


2003.06

04-0560-
EDF
IN
10/14/04
SHASH, A.
Install Solaris 8
A


Patches on mss1 and


upgrade ClearCase


client to 2003.06

04-0561-
EDF
IN
10/14/04
VELAPOLDI, J.
Reorganize Disk
A


partitions on cmserv01

04-0562-
SCDV
II
10/14/04
IASCONE, D.
Patch_7.00_ESDT.19
A


_MODIS_Terra (third


partial delivery for


NCR ECSed40410)

04-0565-
SCDV
II
10/15/04
CLARK, D.
TE_7.02_DPL.02
A

04-0566-
SCDV
II
10/15/04
CLARK, D.
TE_7.01_DPL_.02
A

04-0567-
SCDV
II
10/15/04
HAUPT, S.
Establish a new
A


firmware baseline,


(910-TDA-040)

04-0568-
SCDV
II
10/18/04
STEWART, S.
Deliver EDGRS
A


Release 3.03 to all


DAACs

04-0569-
SCDV
II
10/18/04
LINDSAY, C.
Deliver Sybase EBF
A


12063 for the SGI


Servers to the DAACs

04-0570-
SCDV
IN
10/18/04
GREENWAY, N.
Upgrade
A


f0tep02,p0tep04, and


t1tep01 Mozilla


browsers to version


1.7.3

04-0571-
SCDV
II
10/18/04
KOENIG, B.
Release AMASS 5.3.3
A


Test Executable

04-0572-
SCDV
II
10/18/04
SYRANI, W.
Installation of the CVS
A


configuration


management tool in


the PVC and VATC


enviornment, to


include bo

04-0573-
SCDV
II
10/19/04
IWUCHUKWU, J.
TE_7.02_PDS.01
A

04-0574-
SCDV
II
10/20/04
HUANG, D.
Deliver Tomcat 4.1.24
A


configuration patch 03


to DAACs for Synergy

04-0575-
SCDV
II
10/20/04
LINDSEY, C.
Install in the
A


automated directory


Open Client 12.5.1


and apply EBF for Sun


and SGI in the VATC


and

04-0578-
SCDV
II
10/21/04
CLARK, D.
Patch_7.02_OMS.01C

04-0579-
SCDV
II
10/21/04
GREENWAY, N.
Upgrade SGI MIPSpro


Compilers v7.3.1.3 to


v7.4.2 and related


patches, ProDev


Workshop v2.9.2 to


v2.9

04-0580-
SCDV
II
10/21/04
GREENWAY, N.
Upgrade SunOne
A


Studio v7 to v9


compilers in the IDG


Cell

04-0581-
SCDV
II
10/21/04
IASCONE, N.
Patch_7.00_ESDT.21
A


_MOPITT

04-0582-
SCDV
II
10/22/04
IWUCHUKWU, J.
Patch_7.02_SSS.01

04-0583-
SCDV
II
10/22/04
SCHESSLER, J.
Map L4 Requirements


and Tickets to Source


NCRs in the VDB

04-0584-
SCDV
II
10/22/04
SCHESSLER, J.
Update Ticket


OG_S5_01, HEG


Extensions for OWS

04-0586-
SCDV
II
10/25/04
HAAS, R.
Procure:  COMSO
A


EMD Task 101


Renewal Maintenance


- Rational Software -


ClearCase,


Maintenance Renewa

04-0587-
SCDV
II
10/25/04
IASCONE, D.
Patch_7.00_ESDT.20


_SORCE

04-0588-
SCDV
II
10/25/04
SCHESSLER, J.
Update L4


Requirements in


Ticket OG_S5_06

04-0589-
SCDV
II
10/25/04
SCHESSLER, J.
Update Ticket


OD_S5_02 to Capture


Reent Decisions

04-0591-
SCDV
II
10/26/04
IASCONE, D.
TE_7.01_SDSRV.01
A

04-0592-
SCDV
II
10/26/04
IASCONE, D.
TE_7.02_SDSRV.01

04-0593-
SCDV
II
10/26/04
SCHUSTER, A.
Install new rogueWave
A


libraries in


/tools/rogue850_oct04


for use with Open


Client 12.5.1

04-0594-
SCDV
II
10/26/04
LEWALLEN, S.
Replace g0icp04 with
A


a new computer

04-0595-
SCDV
II
10/27/04
IASCONE, D.
Patch_7.00_ESDT.22


_MODIS

04-0596-
SCDV
II
10/27/04
IASCONE, D.
Patch_7.00_ESDT.23


_MODIS

04-0600-
SCDV
II
10/29/04
WASHINGTON, D.
Deliver GES Archive
A


Capacity Upgrade


PSR

04-0601-
SCDV
II
10/29/04
HAUPT, S.
Establish a new RAID


firmware baseline
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