-
g

ECS Configuration Changb)Request Page 1 of 5 ‘Page(s)

1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6.Rm #: | 7. Org.

Michelie D. Johnson I ’ Neov ’9 9 j.. //Vy - 301-883-4033 3008E DD&M

y A A

9. Originator Signature/Date

8. Title of Change: Addendum | to the DIfF 420 for RW
. Class 11. Type: 12. Need Date: 12/1/99
f CCR
1 15, Priority: (If “Emergency”

13. Office Manager Signaturg/Date 4. Category of Change:
Qg 25 W [ Wi q Update Baseline fill in Block 28).
Routine
16. Documentatfon/Drawings Impacted: 17. Schedule 18. Cl(s) Affected:N/A
DID 420-TP-021-001 Impact:
N/A
19. Reiease Affected: 20. Date due to Customer: | 21. Impl. Date: 22. Estimated Cost:
5A 12/1/99 11/22/99 None

23, Source Reference: [ INCR (attach) [JActionltem [Tech Ref. [JGSFC [ |Other:

24. Description of Change: (use additional Sheets if necessary)

An Addendum to the Earth Science Data {Conceptual) Model, which organizes and describes the metadata, for the Earth
Observation System Data and Information Core System (ECS) for Release 5B Implementation Design has received new Valids from
the following Instrument Teams: ADEOS-Il AMSR, PM-1, AIRSand GLAS.

25. Proposed Solution: (use additional sheets if necessary}

Analyze the newly submitted Valids from the Science Users' Community to data integrity then submit to the CCB as an addendum to
the DID 420 5B baseline document. The valids that have been approved by the Database Development and Management Group
Data Modeling Team are attached and ready for posting efforts to occur on the behalf of Data Management's contact. The

Addendum sheuld be posted to the EDHS Internal Server and hardcopies should be mailed to the receipients mentioned with this
[ =]

26. Alternate Solution: (use additional sheets if nhecessary)
There are no altemate solutions to releasing govemment documentation that needs a review for the ECS Project.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
ESDIS will not have the current documentation with the lastest software release to review.

28. Justification for Emergency (If Block 15 is “Emergency”):
To meet ESDIS decumentation release deadline in reference to 5B.

29. Site(s) Affected: [IEDF [ IMini-DAAC [JvATC [JEpC [JGsFc [JLaRc [CINsiDC [Jsmc [Jak [JJpL
Oeoc DG Test Cell [Jother

30. Board Comments: 31. Work Assigned To:

e ——
32. EDF/REL2 CCB Chair (Sign/Date}): 33. Disposition: ¢ __Approved ) 34. (TBD)

%M / /47{7/ 54 I?\:v?i/ECS Fwd/ESDIS

7
35. M&Q CCB Chair (Sign/Date): 36. Disposition:  Approved 37. CM Manager's Closure:
AC Disapproved
Fwd/ECS Fwd/ESDIS
38. ECS CCB Chair (Sign/Date): 39. Disposition: Approved 40. CCR Closed Date:
AC
Disapproved
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Release B CCR Review / Distribution List
DID311 Modifications {1999)

Office  Reviewer (Ext., Office)

CCB Charles Smith (X0904), or Charles Poole {X1184, 2854} Original Copy
DD&M Mgr. Maureen Muganda, Originator (X4084, 3069D)
Dev Dir. Mary Armstrong (X4150, 3002)
INFR Evelyn Nakamura

CiDM Lynn Case

PDPS William Knauss

DADS Raymond Samonwith
Construction Randy Miller

Dev. Eng. Howard Ausden

MSS Lou Swentek

IDG Karl Bugenhagen

Toolkit Darryl Arrington

CLS Keith Bryant

IDM Guy Swope

PLS Christina Bories

PPS Desire Duncan

DTS John Cockey

i Adrienne Dupree

Other Recipientis

DS/SDE Sushma Singhal

DD&M Royal White

DTS Robert Hartranft

SE Mike Theobald

SE Mike Rowland

SE Jon Pals

SE Sushma Singhal

SE Larry Klein

GSFC Lou Fenichel
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