

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Brad Koenig	2. Log Date: <b>31 JAN 00</b>	3. CCR #: <b>00.0091</b>	4. Rev: -	5. Tel: 301-925-1145	6. Rm #: 2072F	7. Org.
8. Title of Change: Temporary use of Sun SPARC20 at GSFC for ACSLS server.						
9. Originator Signature/Date <i>Brad Koenig</i> 1-27-00		10. Class <b>JE</b>	11. Type: CCR	12. Need Date: 02/01/00		
13. Office/Manager Signature/Date <i>Mike L. Salvo</i> 1/27/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected: n/a		20. Date due to Customer:		21. Impl. Date:		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Use the Sun Sparc20 workstation (EIN# 1277) and monitor (EIN#1279) as an ACSLS server for proof of concept prototype at GSFC (GSFC DAAC concurs). It would be temporarily (2/00-8/00) connected to a STK powderhorn at GSFC that is not currently in use and would be used as a testbed for testing of an alternative archival solution as a risk mitigation for the project. If approved the workstation will be located in bldg # 32, rm # W30A at GSFC.						
25. Proposed Solution: (use additional sheets if necessary)						
26. Alternate Solution: (use additional sheets if necessary)						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 2-6-00		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

01-31-00A09:43 0402