

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Robert Cole	2. Log Date: 2/21/00	3. CCR #: 00-0172	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Add 4 GB disk to MSS servers for installation depot						
9. Originator Signature/Date <i>Robert Cole 2/17/00</i>			10. Class <i>II</i>	11. Type: CCR	12. Need Date: 2/29/00	
13. Office Manager Signature/Date <i>James R. Mathur 2/17/00</i>			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 920-TDX-001, 922-TDX-010			17. Schedule Impact:		18. CI(s) Affected: e0msh03, l0msh03, n0msh03, g0msh08, m0msh03	
19. Release Affected by this Change: 5A			20. Date due to Customer:		21. Estimated Cost: None - Under 100K	
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Insufficient disk space for upgrades on MSS servers						
24. Proposed Solution: (use additional sheets if necessary) Install a 4 GB external drive on the primary MSS server for use as an installation area at EDC, NSIDC, LaRC, GSFC, SMC.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>W. B. [Signature] 22/Feb/00</i>			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL