

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Robert Cole	2. Log Date: 2/21/00	3. CCR #: 00-0173	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Repartition Application Servers for Replication Server						
9. Originator Signature/Date <i>Robert Cole 2/21/00</i>		10. Class II	11. Type: CCR	12. Need Date: 2/29/00		
13. Office Manager Signature/Date <i>James R. Miller 2/17/00</i>		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 922-TDX-002		17. Schedule Impact:		18. CI(s) Affected: l0mss20/21, n0mss20/21, t1mss06/07, m0mss15/16, g0mss20/21, e0mss20/21		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) 1. Disk partitions needed for new Sybase Replication server  2. unused space exists on the root disk at all DAACs and the VATC  3. The second internal disk at the VATC should be unmirrored						
24. Proposed Solution: (use additional sheets if necessary) 1. Repartition the RAID disks according to attached drawings to make space available for Replication Server 2. Repartition the internal disks to use the currently unused space on the root disk for /data1 and unmirror the second root disk in the VATC						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Mark McDonald 2/23/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Robert Miller 2/29/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O