

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 8 MAR 00	3. CCR #: 00-0257	4. Rev: —	5. Tel: (301) 925-0400	6. Rm #: 3036	7. Dept. REDV
8. CCR Title: Deliver Iris.03 Test Executables To All Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 3/7/00		10. Class II	11. Type: CCR	12. Need Date: 03/08/00		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 3/7/00 <i>for Mary Armstrong</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: PLS, DPS		
19. Release Affected by this Change: 5A		20. Date due to Customer: 03/08/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 24332						
23. Problem: (use additional Sheets if necessary) Development has integrated significant performance improvements in the Delete DPR functionality.						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare a tar file as specified on the continuation page. SMC shall distribute this tar file to all sites. Sites shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.05.Electra (March 31st).						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC will continue to have trouble recovering from outages.						
27. Justification for Emergency (If Block 15 is "Emergency"): GSFC has a significant processing backlog and requires this performance improvement ASAP.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Max McDaniel</i> 3/8/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 3-8-00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDVM&O

03-08-00A09:14 0402

ADDITIONAL SHEET

CCR #: 00-0257 Rev: — Originator: Randall J. Miller

Telephone: (301) 925-0400 Office: 3036

Title of Change: Deliver Iris.03 Test Executables To All Sites

CONTENT:

Please create a Sun tar file from the 5A Maintenance Branch containing the following files:

EcPIPREditor_IF
EcPISubMgr
EcDpPrDeletion
/ecs/formal/PDPS/PLS/.EcPIDB.iu
/ecs/formal/PDPS/PLS/EcPIDbPatch
/ecs/formal/PDPS/PLS/EcPIDbPatch.5A109 /ecs/formal/PDPS/PLS/EcPICreatePDPSDatabase /ecs/formal/PDPS/PLS/README

INSTALLATION:

To install, manually copy (using cp from the UNIX command line) the executables (EcPIPREditor_IF, EcPISubMgr, and EcDpPrDeletion) over your existing files, making sure to maintain correct ownership and permissions.

To install the PLS database patch, execute the database patch from EcCoAssist, following normal installation procedures for the PLS database (see the 5A.04.Diablo installation instructions for PLS for reference). At the completion of the patch, the VersionId of the PLS database should be 5009.

Iris.03 replaces and makes obsolete the Iris.02 test executables.

CM01AJA00

ORIGINAL