

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 9 MAR 00	3. CCR #: 00-0269	4. Rev: —	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Upgrade EDF Xterm Servers and SUN machines with latest O/S, Security, Y2K Patches						
9. Originator Signature/Date <i>Rajesh Dharia 3/9/00</i>		10. Class <i>IN</i>	11. Type: CCR	12. Need Date: 03/30/00		
13. Office Manager Signature/Date <i>[Signature] 3.9.00</i>		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: N/A		20. Date due to Customer: 03/30/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: As part of O/S and COTS upgrade, Developer's request (unable to work with existing O/S and patches)						
23. Problem: (use additional Sheets if necessary) Rest of the EDF SUN hosts and Xterm Servers have not been upgraded for past several years and are way behind with respect to our current O/S baseline for sun hosts. Also, these machines requires latest O/S recommended patches, Y2K, Security patches, DCE, and compiler patches. The list is very long, this CCR addresses important hosts and xterm servers only. Remaining hosts are to be upgraded with follow up CCRs.						
24. Proposed Solution: (use additional sheets if necessary) The list of Xterm Servers and Sun host to be upgraded are provided in the attached Sheet. Use the below tar file from lemmings machine to upgrade these hosts. Solaris_2.5.1_RecSecY2KDCE_Patches_09031999.tar.gz						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Many of the developer's reported problems could not be fixed without this mega upgrade (which includes Y2K and O/S patches related issues). Rest of the EDF machine will be out of Sync with current baseline						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: <i>RTSC</i>		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature] 3/13/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&amp;O

03-09-00P05:53 0402