

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 3/31/00	3. CCR #: 00-0358	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept: Rel. Dev
8. CCR Title: Retrieve Java 1.2 and O/s patch tar files from SMC to upgrade JRE in VATC						
9. Originator Signature/Date <i>Rajesh Dharia 3/30/00</i>		10. Class II	11. Type: CCR	12. Need Date: 4/6/00		
13. Office Manager Signature/Date <i>[Signature] 3-30-00</i>		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-CCS 920-TDX-002 930-TDX-003 940-TDX-014		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: PSR in Mid April		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Change is necessary to allow upgrade to Java 2 (aka Java 1.2) to add required features to JDT.						
23. Problem: (use additional Sheets if necessary) Need to upgrade JRE 1.1.7B to JRE 1.2.1 (aka Java 1.2) in order to add required features to Java Dar Tool 1) upgrade to latest JPI (1.2.1). (plugins for t1ins01 and t1ins02 and p0ins01 and p0ins02) 2) Install Sun solaris patch 103640-32 on t1ins01, t1ins02, P0ins02 and p0ins02 using tar file provided below. This JDK upgrade and Solaris patch has been successfully tested on client machine sydney and also testing in Functionality lab machine bajoran. (O/S patch is also tested in IDG cell successfully and functionality lab)						
24. Proposed Solution: (use additional sheets if necessary) Upgrade Java components (from JRE 1.1.7B to JRE 1.2.1) and also install O/S kernel patch 103640-32 for following host machines IN VATC (t1ins01 and t1ins02) and PVC (p0ins01 and p0ins02) using following tar files (retrieve from SMC) 103640-32.tar Checksum: 1606889866 Blocksize: 17849856 plugin-12-sparc.tar.Z Checksum: 387123108 Blocksize 16916923						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Change is needed to allow us to add new capabilities (such as Context Sensitive Help and improved security) as well as to enable us to use a debugger (which doesn't work with Java 1.1) and a memory leak tool (does not working with 1.1). Also allows us to move to a much more stable version.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other: Functionality lab machine bajoran						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature] 4/3/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL