

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 7 APR 00	3. CCR #: 00-0379	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Install Kernel O/s patch 103640-32 on Portugal (compile/Build) machines						
9. Originator Signature/Date <i>Rajesh Dharia 5/3/00</i>			10. Class IN	11. Type: CCR	12. Need Date: 5/11/00	
13. Office Manager Signature/Date <i>Anthony W. [Signature] 5/3/00</i>			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 911-TDA-007			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: PSR in Mid April		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Change is necessary to allow upgrade to Java 2 (aka Java 1.2) to add required features to JDT.						
23. Problem: (use additional Sheets if necessary) Install Sun solaris patch 103640-32 using tar file provided below. Needed for upgrading JRE 1.1.7B to JRE 1.2.1 (aka Java 1.2) in order to add required features to Java Dar Tool Solaris patch has been successfully tested on client machine sydney and also testing in Functionality lab machine bajoran. (O/S patch is also tested in IDG cell successfully) Note: Configure this machine as part of compile/build machine (on same ring network as other compile build machine).						
24. Proposed Solution: (use additional sheets if necessary) install O/S kernel patch 103640-32 on portugal machines. using following tar files (retrieve from SMC) 103640-32.tar Checksum: 1606889866 Blocksize: 17849856 Note: Before installing the above patch on portugal machine, install latest O/S, Security, compiler patch and DCE patch bundle. Use the tar file Solaris_2.5.1_RecSecY2KDCE_Patches_09031999.tar.gz from lemmings machine to upgrade these hosts to SUN baseline.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to compile Java Dar TOOL						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other Compile/Build machines (CM)						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature] 5/3/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL