

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 6/13/00	3. CCR #: 00-0629	4. Rev: A	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5A.06 Faun Barracuda.03 w/JRE update for EDC (JDT w/JRE 1.2 and Solaris patches). Rev A <i>gsw</i>						
9. Originator Signature/Date <i>Evan Winston 6/13/00</i>		10. Class II	11. Type: CCR	12. Need Date: 10 May 2000 13 June 2000		
13. Office Manager Signature/Date <i>Timothy J. ... 6/13/00</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: JDR		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: JDT delivery--NCRs 21227,21226,21225,21224,21217,26432,23918,26409,26213, 27023						
23. Problem: (use additional Sheets if necessary) Test Executable Barracuda.02 failed due to missing information in the JRE file. New Executable is needed. New JDT delivery needed for testing at EDC and VATC.						
24. Proposed Solution: (use additional sheets if necessary) JRE file has been upgraded and new install instructions are being provided under separate cover. (This is for completeness, since the DAAC already has the upgrade.) Install the files as documented on the following page, referring to the install instructions (provided under separate cover). Install Solaris patch and JRE 1.2 upgrade (install instructions provided under separate cover) Rev A deleted <i>gsw</i>						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until later JDT drops are made and bypass testing by users.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) JDT will not be tested at the EDC.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for immediate delivery to meet testing schedule at EDC..						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>... 6/13/00</i>		Disposition: <input checked="" type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: <input type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: <input type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0629 Rev: **A** Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5A.06 Faun Barracuda.03 w/JRE update for EDC (JDT w/JRE1.2 and Solaris patches).

CM: PLEASE,

(Note the mixed baselines here)

Build Sun TAR file(s) for the listed files from current 5A baseline and provide to the SMC.

.EcCsMojoGateway.pkg -- 5A

.EcCsINTFCsvr_EDC.pkg -- 5A (this is the pkg for DAR Comm Gateway)

Build an HP TAR file for the list files from the current 5B baseline and provide to the SMC:

.EcCsDarMainMSSSVR_EDC.pkg -- 5B (yes, this is an HP tar file)

Build a Sun TAR file for the listed files from the current 5B baseline and provide to the SMC:

.EcClJdt.pkg -- 5B

~~Sun Tar file for Solaris Patch for JRE 1.2 upgrade~~

~~the solaris patch is on lemmings in directory~~

~~data0/CM_OUTBOX~~

~~and the files is: -rwxrwxr-x 1 twatkins games 17849856 Apr 4 15:02 103640-32.tar (solaris patch)~~

Rev A deleted gsn

~~The updated tar file for the jre 1.2 upgrade is on~~

~~> lemmings in /data0/CM_INBOX/plugin-12-sparc.tar.Z (JRE 1.2 upgrade)~~

(Sun TAR files may be combined as necessary)

SMC: Receive the TAR file(s) and make available to the PVC and EDC.

EDC,VATC-- Install Instructions: please refer to the install document provided under separate cover. These have been updated from the one provided with Barracuda.02.

Please note that the EcCsINTFCsvr_EDC.pkg should not need to be loaded either in the VATC or at EDC---it is included for completeness.

Also the Solaris patch may have been previously installed.

CM01AJA00

ORIGINAL