

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Timothy Ortiz	2. Log Date: 21 JUN 00	3. CCR #: 00-0664	4. Rev: —	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Oxygen-01 to SMC for distribution to PVC and VATC <i>SB04, Desert Willow</i>						
9. Originator Signature/Date <i>Timothy W. Ortiz 6/14/00</i>			10. Class II	11. Type: CCR	12. Need Date: 6/14/2000	
13. Office Manager Signature/Date <i>Timothy W. Ortiz 6/14/00</i>			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. CI(s) Affected: DM	
19. Release Affected by this Change: 5B		20. Date due to Customer: 6/14/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: (NCR 27057, attached)						
23. Problem: (use additional Sheets if necessary) Need change to .cfgpatch for Aster Gateways						
24. Proposed Solution: (use additional sheets if necessary) Generate tar file with solution and distribute to SMC. SMC to deliver to PVC and VATC. (Optional for PVC to acquire). Added the Configurable parameter for the EcDmAstertoEcsGateway and EcDmEcsToAsterGateway						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Transition of DAACs depends on update						
27. Justification for Emergency (If Block 15 is "Emergency"): Schedule requires immediate solution.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Dynan J. Peters 6/21/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

06-21-00P02:11 0402

ADDITIONAL SHEET

CCR #: ~~00-0664~~ Rev: — Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

Title of Change: Deliver ^{SB04 Desert Willow.01} ~~Oxygen.01~~ to SMC for distribution to PVC and VATC.

CONTENT:

Generate tar files from 5B maintenance branch for sun with the following file.

/ecs/formal/DM/.cfgpatch

Package as test executable ~~Oxygen.01~~
^{SB04 Desert Willow.01}

INSTALLATION:

Copy the files to the required paths..

CM01AJA00

ORIGINAL