

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 6/27/00	3. CCR #: 00-0693	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Replace beta version of Purify 4.5 with GA version of Purify 4.5 for IRIX 6.5 under /tools (automount) for VATC						
9. Originator Signature/Date <i>Rajesh Dharia 6/27/00</i>			10. Class IN	11. Type: CCR	12. Need Date: 6/29/00	
13. Office Manager Signature/Date <i>[Signature] 6.27.00</i>			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: 910-TDA003			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Howard Ausden and ICOTS Royal White/Thiru Hasandka						
23. Problem: (use additional Sheets if necessary) Currently, in the VATC we have beta version of Purify 4.5 installed. Since, the GA version is available, we would like to replace beta version of Purify with GA version of Purify 4.5. GA version of Purify is successfully tested in EDF and PVC						
24. Proposed Solution: (use additional sheets if necessary) (1) Use the CD media (available through COTS librarian Tamita Watkins) to replace Beta version of Purify 4.5 in VATC with GA version of Purify 4.5 for IRIX 6.5 under /tools (automount for VATC). Use the attached install instruction provided with the PSR document. Please provide redlines to the install instruction and give it to Thiru Hasandka and Royal White for PSR document.						
25. Alternate Solution: (use additional sheets if necessary) Use the tar file provided on the lemmings machine /data0/CM_INBOX cksum dist_purify-4_5-irix6_tar.gz 1132959063 5445103 dist_purify-4_5-irix6_tar.gz cksum README_QUICK_INSTALL.txt 2539745920 1556 README_QUICK_INSTALL.txt						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Purify for IRIX 6.5 can not be delivered to all sites without replacing beta version with GA version and checkout in VATC						
27. Justification for Emergency (If Block 15 is "Emergency"): IRIX 6.5 transition schedule impact						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature] 6/28/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O