

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 20 JUL 00	3. CCR #: 00-0746	4. Rev: —	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: tcl/tk ver 8.0 Patch level4 for IRIX 6.5 Maintenance Upgrade for Ecs project.						
9. Originator Signature/Date <i>Rajesh Dharia 7/19/00</i>		10. Class II	11. Type: CCR	12. Need Date: 7/24/00		
13. Office Manager Signature/Date <i>Manoos Mayadas 7/19/00</i>		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-003, 920-TDA(E,G,L,N,S,P,V)-002 Note: Documents are already updated. No revisions needed		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CUT group and M&O Scheduled item						
23. Problem: (use additional Sheets if necessary)						
24. Proposed Solution: (use additional sheets if necessary) Regression testing of tcl/tk version 8.0 patch level 4 is successfully completed in functionality lab and VATC. It should be made available to all DAACS for Irix6.5.6 hosts. Tar file bundle described in the PSR documents should be obtained through SMC for each sites. tar file info: Checksum 1388315137 Blocksize 27451855 File name tcl-v8.0-irix6.5 19991119.tar.gz						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) tcl/tk version 8.0 Patch level 4 won't be available for Irix6.5 hosts						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>7/21/00</i>		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL