

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 18 AUG 00	3. CCR #: 00-0854	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Move the machine guiness, to be part of compile/build machines for the sole use of ABC++ work.						
9. Originator Signature/Date <i>Rajesh Dharia</i> 8/18/00			10. Class IN	11. Type: CCR	12. Need Date: 8/24/00	
13. Office Manager Signature/Date <i>[Signature]</i> 8/18/00			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact: N/A	18. CI(s) Affected:		
19. Release Affected by this Change: N/A			20. Date due to Customer:		21. Estimated Cost: None - Under 100K	
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Email reference from Howard Ausden and John Cockey						
23. Problem: (use additional Sheets if necessary) Convert the Machine "guiness" into a built platform for the sole use of Ben Jones ABC++ work. This CCR is an effort to improve performance of the EDF build machines. Dave Compton has been notified regarding this issue. Note: Configure this machine as part of compile/build machine (on same network ring as other compile/build machines).						
24. Proposed Solution: (use additional sheets if necessary) Move the machine guiness, to be part of compile/build machines for the sole use of ABC++ work. Configure this machine as part of the Compile/build machine (on same network ring as other compile/build machines). Note: If machine is not at current Solaris 2.5.1 baseline than install latest O/S, Security, compiler patches and DCE patch bundle. Use the tar file Solaris_2.5.1_RecSecY2KDCE_Patches_09031999.tar.gz from lemmings machine to upgrade these hosts to SUN baseline.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ABC++ work significantly affects Compile/build machines performance.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other Compile/Build machines (CM)						
29. Board Comments: <i>[Signature]</i>			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 8-18-2000			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL