

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date:	3. CCR #: 00-1032	4. Rev:	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Upgrade IDG cell machines Protog1 to IRIX 6.5 from 6.2 and upgrade cpu of protog2 to R10000.						
9. Originator Signature/Date <i>Rajesh Dharia</i> 10/20/00			10. Class IN	11. Type: CCR	12. Need Date: 10/27/00	
13. Office Manager Signature/Date <i>William Francis</i> 10/20/00			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ICOTS request						
23. Problem: (use additional Sheets if necessary) (1) Protog2 is at Irix 6.5 but CPU needs to be replaced with R10000 (2) Protog1 is at 6.2 needs to be upgraded with IRIX 6.5						
24. Proposed Solution: (use additional sheets if necessary) Upgrade IDG cell machine protog1 to IRIX 6.5 from IRIX 6.2 Upgrade CPU for IDG cell machine protog2 with R10000. Note: Use the Distribution for upgrading protog1 to IRIX 6.5						
25. Alternate Solution: (use additional sheets if necessary) If R1000 CPU is not in EDF inventory, Upgrade protog1 to IRIX 6.5 only.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) IDG won't be able to free up a SGI machine for Storage management.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Heinrich</i> 10-23-00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL