

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Richard Hatfield	2. Log Date: 11-14-00	3. CCR #: 00-1085	4. Rev: -	5. Tel: (301)925-0513	6. Rm #: 2026	7. Dept. SE/AO
8. CCR Title: Remove Support for Predictive Orbit Processing for Aqua						
9. Originator Signature/Date <i>Richard L. Hatfield</i> 11-14-2000		10. Class II	11. Type: CCR		12. Need Date: 11/30/00	
13. Office Manager Signature/Date <i>Valeria D. MacLain</i> 11-14-2000		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: VDB		17. Schedule Impact: None		18. CI(s) Affected: DPS/DPREP		
19. Release Affected by this Change: 5B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The AIRS Instrument had initially requested that predictive orbit data be made available to reduce the time for processing their data. They have since decided that this is not a requirement. References to handling Predictive orbit data should be eliminated. Specifically, Tickets RH_BP_04 (DPREP for Aqua) and RH_5B_06 (DPREP for PM-1 (orbit processing)) need to be modified to remove requirements to handle Predictive orbit data.						
24. Proposed Solution: (use additional sheets if necessary) Modify the tickets RH_BP_04 and RH_5B_06 as indicated in the attachments						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unneeded requirements and criteria left in the baseline.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan J. Peters</i> 11/21/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL