

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 1/29/02	3. CCR #: 02-0067	4. Rev: -	5. Tel: 301 883 4074	6. Rm #: 3015J	7. Dept.
8. CCR Title: Apply EBF9917 for Open Client 12.0.0 in all Labs for solaris						
9. Originator Signature/Date Carol Lindsey /s/ 1/29/02			10. Class IN	11. Type: CCR	12. Need Date: 01/29/02	
13. Office Manager Signature/Date Arthur Cohen /s/ 1/29/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 920-TDP-002, 920-TDV-002			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Apply the latest EBF9917 for Open Client 12.0 for Solaris (This is for Solaris 8 release)						
24. Proposed Solution: (use additional sheets if necessary) Apply EBF 9917 for Open Client 12.0 Solaris.  The tar file is ebf9917.tgz checksum information is 3568180758 52870718						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Continued core dumps and hangings.						
27. Justification for Emergency (If Block 15 is "Emergency"): Want this to be part of the phase I build which is the evening of 1/29/01						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 1/29/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			