

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 2/18/02	3. CCR #: 02-0145	4. Rev: -	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SED
8. CCR Title: TPSSM7 PSR						
9. Originator Signature/Date  /s/ Sarah Lewallen 2/16/02			10. Class  II	11. Type:  CCR	12. Need Date: 4/1/02	
13. Office Manager Signature/Date  /s/ Timothy Ortiz 2/18/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 914-TDA-182			17. Schedule Impact: none		18. CI(s) Affected: SPRHW, MODAPS	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCR 01-0698 and AC-01-1025						
23. Problem: (use additional Sheets if necessary) New hardware needs new management tool set						
24. Proposed Solution: (use additional sheets if necessary) Add the tpssm7, a compatible version of java and the patches needed to support the TPSSM7 on the SGI systems.						
25. Alternate Solution: (use additional sheets if necessary) Do not upgrade.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) New hardware will be difficult to manage.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ B. Peters 2/21/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):  /s/ G. G. Gavigan 2/21/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			