

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Maryellen Corbett	<b>2. Log Date:</b> 03/15/02	<b>3. CCR #:</b> 02-0216	<b>4. Rev:</b> —	<b>5. Tel:</b> 301 925-0703	<b>6. Rm #:</b> 2072C	<b>7. Dept.</b>
<b>8. CCR Title:</b> Add SGI patch 3981 to all VATC 6.5.6 hosts						
<b>9. Originator Signature/Date</b> Maryellen Corbett /s/ 3/15/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 03/15/2002	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 3/15/02			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b> 920-TDP-014, 920-TDV-014			<b>17. Schedule Impact:</b> Yes		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> SGI patch #3981: Fix IRIX 6.5.6 NIS client code which fails yp_all calls with Solaris 2.8 servers is need to be installed on all 6.5.6 machines in the VATC/PVC.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Upgrade all VATC SGI 6.5.6 machines ASAP because Solaris 8 NIS is planned for installation. ECOs and baseline markups attached. Patch not needed for 6.5.9 or 6.5.14 hosts.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Problems with Solaris 8 transition schedule.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Problems with Solaris 8 transition schedule.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Patches needed before Solaris 8 NIS upgrade occurs. Delay will impact Solaris 8 Transition schedule.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 3/15/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			