




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Stephen Berrick	2. Log Date: 4/20/02	3. CCR #: 02-0328	4. Rev: -	5. Tel: (301) 614-5579	6. Rm #: S130C	7. Dept. GSFC B32
8. CCR Title: Add new GDAAC-developed ESDTs to ECS baseline: MOD02SSH.003 and MOD02SSN.003						
9. Originator Signature/Date  4-15-02		10. Class II	11. Type: CCR	12. Need Date: 05/15/2002		
13. Office Manager Signature/Date  4-16-02		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected: ESDT		
19. Release Affected by this Change: 6A		20. Date due to Customer: 05/30/2002		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Two new ESDTs have been developed at the GDAAC to support the MODIS Level 1B subsampler PGE, GdMOD02SS. These two ESDTs are MOD02SSH.003 (for the HDFEOS product) and MOD02SSN.003 (for the native formatted product). These ESDTs have been successfully installed and tested at the GDAAC with the GdMOD02SS PGE. Note: This CCR is forwarded to the M&O CCB for information and dissemination to those DAACs interested. In addition, it is recommended that this CCR become part of the ECS baseline via the OSS funding pool.						
24. Proposed Solution: (use additional sheets if necessary) Add MOD02SSH.003 and MOD02SSN.003 ESDTs to the ECS baseline.						
25. Alternate Solution: (use additional sheets if necessary) None exist.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The GDAAC will continue to use these ESDTs. If they are not added to the ECS baseline, there is the risk of ShortName clobbering.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  4/23/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00 Revised 10/15/01

ECS/EDF/SCDV/M&O