

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|--|------------------------|--------------------------------------|---|--|---|--------------------|
| 1. Originator Sukhada Gore | 2. Log Date: 7/3/02 | 3. CCR #: 02-0561 | 4. Rev: — | 5. Tel: 301-925-0638 | 6. Rm #: 2009J | 7. Dept. DEV/CO |
| 8. CCR Title: Patch_6A.06_ESDT.14_MODIS : Created new version 4 MODIS L3 Daily ICE Products ESDTs for NSIDC DAAC | | | | | | |
| 9. Originator Signature/Date Sukhada Gore /s/ 7/3/02 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 03Jul02 | |
| 13. Office Manager Signature/Date Timothy W. Ortiz /s/ 7/3/02 | | | 14. Category of Change: Initial ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 27). Emergency | |
| 16. Documentation/Drawings Impacted: | | | 17. Schedule Impact: | 18. CI(s) Affected:SDSRV/ESDT/INGEST | | |
| 19. Release Affected by this Change: 6A | | 20. Date due to Customer: 03Jul02 | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 33957 | | | | | | |
| 23. Problem: (use additional Sheets if necessary) St=R, Sv=5, Bug id = ECSed33957, Desc: New version 4 MODIS L3 Daily ICE Products ESDTs. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Provide as Patch_6A.06_ESDT.14_MODIS | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) Delay testing by science teams; wait until next full system delivery | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): ESDTs are needed at the NSIDC DAAC for immediate testing. | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 7/3/02 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB | | | |
| 33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 7/3/02 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS | | | |

ADDITIONAL SHEET

CCR #: 02-0561 **Rev:** — **Originator:** Sukhada Gore

Telephone: 301-925-0638 **Office:** 2009J

Title of Change: Patch_6A.06_ESDT.14_MODIS : Created new version 4 MODIS L3 Daily ICE Products ESDTs for NSIDC DAAC

Actions

Clearcase :

Please build SUN5.8 tar file from 6A.06 baseline for the following files :

```
/ecs/formal/ESDT/Mo/  
DsESDTMoMOD10A1.004.desc  
DsESDTMoMOD29P1D.004.desc  
DsESDTMoMOD29P1N.004.desc
```

Please name the tarfile Patch_6A.06_ESDT.14_MODIS

This is for NSIDC DAAC.

DAAC Install Instructions :

Untar SUN tar file.

To install ESDT descriptor files :

1. Logon to the sdsrv host
2. cd /usr/ecs/<MODE>/CUSTOM/data/ESS/
3. cp -p <staging_area>/<descriptor file name> .
4. chmod 644 <descriptor file name>

Note : The MODIS descriptors are new and they need to be installed.

5. To install the ESDT descriptors, use the Science Data Server GUI.
6. Remember to make changes as necessary for new Volume Groups as well!!!!!!!!!!
7. Re-start SDSRV.