

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Benzell Floyd	2. Log Date: 7/23/02	3. CCR #: 02-0612	4. Rev: —	5. Tel: 301-925-0518	6. Rm #: 2002C	7. Dept. SE
8. CCR Title: Replace the EDF DDTS' host (puff) with Olympus (SUN Ultra 2) and Upgrade DDTS to Version 4.7						
9. Originator Signature/Date Benzell Floyd /s/ 7/23/02			10. Class IN	11. Type: CCR	12. Need Date: 08/09/02	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 7/23/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: N/A		18. CI(s) Affected:N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The EDF's Clear Distributed Defect Tracking System (Clear DDTS) version 4.1, has reached end of life and is no longer supported by its vendor. ClearDDTS version 4.1 needs to be upgraded to ClearDDTS 4.7 to retain continued vendor support and to be at the ECS DDTS baseline. The EDF ClearDDTS resides on puff, a SPARC 20 with Solaris 2.6. Puff's operating system is below the ECS operating system baseline.						
24. Proposed Solution: (use additional sheets if necessary) Replace puff with Olympus. Specifically, upgrade Olympus' root disk to support Solaris 8 and move the FC card and SSA from s0mos01 to Olympus (Note, M&O is going to replace s0mos01 with s0mos03 and SSA cannot be attached to s0mos03.) Upgrade Olympus' operating system to Solaris 8. Move ClearDDTS from puff (SPARC 20) to Olympus and rename Olympus, "puff." Upgrade DDTS to version 4.7. Remove puff (SPARC 20) from the EDF network after everything is working properly on the new puff platform.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The EDF's ClearDDTS version 4.1 does not have vendor support and version 4.1 is below the ECS DDTS baseline. The ClearDDTS host, puff's operating system is below the ECS baseline.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 7/24/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			