

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Henry Baez	<b>2. Log Date:</b> 8/6/02	<b>3. CCR #:</b> 02-0655	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-1025	<b>6. Rm #:</b> 2101D	<b>7. Dept.</b> Sys Eng
<b>8. CCR Title:</b> Adding tape capability to security test bed.						
<b>9. Originator Signature/Date</b> Henry Baez /s/ 8/5/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 08-14-2002	
<b>13. Office Manager Signature/Date</b> Randy Haynes /s/ 8/5/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b>			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> By definition the security test bed must be an isolated network. There is a need to download files to test or run to understand how they impact security. At present we are very much limited by the size of files and which media they come in to floppy and CDROM. Most of the files we would download could be put in a host with tape drive already on it. There are not many hosts with a writable CDROM drive.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> There are now unused tape drives that can be use to give tape drive capability to the HP and SUN host in the test bed. Install two, one for HP and one for SUN, tape drives in security test bed.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Limited Internet access for security test bed.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Limits use and operation of security test bed.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other Security Test Bed						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Otai Harley /s/ 8/7/02		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
<b>33. M&amp;O CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 02-0655    **Rev:** —    **Originator:** Henry Baez

**Telephone:** 301-925-1025    **Office:** 2101D

**Title of Change:** Adding tape capability to security test bed.

These are the tape drives identified for test bed.

1. EIN# 0012099

2. EIN# 000106

CM01AJA00 Revised 10/15/01

**ECS**