

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 8/21/02	3. CCR #: 02-0709	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SE/HW
8. CCR Title: Santricity Storage Manager 8.00.G2.01 PSR						
9. Originator Signature/Date /s/ Rob Cole 8/20/02			10. Class II	11. Type: CCR	12. Need Date: 8/31/02	
13. Office Manager Signature/Date /s/ Jim Mather 8/21/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 910-TDA-003, 910-TDA-023, 920-TDE-002, 920-TDG-002, 920-TDL-002, 920-TDN-002			17. Schedule Impact:		18. CI(s) Affected: SANHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A new storage management COTS product (Santricity) is required to support the D178 RAID controllers which were purchased under Synergy III.						
24. Proposed Solution: (use additional sheets if necessary) Baseline Santricity version 8.00.G2.01. This COTS product will be installed by StorageTek personnel at the DAACs as part of the Synergy III hardware installation. This product is only installed on the Metadata server.						
25. Alternate Solution: (use additional sheets if necessary) None - this COTS proudct is required for the management of the D178 hardware.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The ECS baseline will be inaccurate.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan 8/22/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				