

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Imran Chughtai	2. Log Date: 11/18/02	3. CCR #: 02-1018	4. Rev: —	5. Tel: 301-925-0831	6. Rm #:	7. Dept. SE
8. CCR Title: ECS GSFC DAAC Information Technology Security Contingency Plan						
9. Originator Signature/Date Imran F. Chughtai /s/ 11/18/02			10. Class II	11. Type: CCR	12. Need Date: 11/22/02	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 11/18/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 220-CD-101-002			17. Schedule Impact: none		18. CI(s) Affected: none	
19. Release Affected by this Change: 6A		20. Date due to Customer: 11/22/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) Document # 220-CD-101-002 needs updating.						
24. Proposed Solution: (use additional sheets if necessary) The updates to this document are done by Mel Hudson at the GSFC DAAC. All inquiries for this document should be directed to Melvin Hudson at 301-614-5142.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 11/25/02		Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date): Randall J. Miller /s/ 11/26/02		Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				