ECS Configuration Change Request					Page 1 of	Р	age(s)	
1. Originator	2. Log Date:	3. CCR #:	4	4. Rev:	5. Tel:	6. Rm #:	7. Dept.	
Robert Cole	12/4/02	02-1056		_	301.925.0799	2110C	SE/HW	
8. CCR Title: Install QFS version 3.5.0-64A as a test executable on p0sas01, n0sas01, l0sas01, and g0sas01								
9. Originator Signature/Da	ate		10. Class		11. Type:	1. Type: 12. Need Date: 12/06/02		
Robert Cole /s/ 12/4/02			II		CCR			
13. Office Manager Signature/Date			14. Category of Chang		of Change:	15. Priority: (If "Emergency"		
James R. Mather /s/ 12/4/02				Update ECS Baseline Doc. fill in Block 27). Emergency			′).	
16. Documentation/Drawing checklist): 920-TD{N,L,G,P}-002, 910-TI	17. Schedule 18. CI(s) Affected:SAN Impact:							
19. Release Affected by thi	·	20. Date due t	to Customer: 21. Estimated Cost:					
N/A			None - Under 100K					
22. Source Reference: ⊠NCR (attach) □Action Item □Tech Ref. □GSFC □Other: ECSed35950, CCR 02-1039								
23. Problem: (use additional Sheets if necessary) Recent data corruption at EDC is believed to be the result of a bug in the baseline version of QFS, 3.6.0-41A Also, there is a known CPU panic bug with the baseline version of QFS. A recent CCR, 02-1039 implemented the QFS upgrade at EDC ahead of a PSR but other siites are still at risk of corruption and CPU panic. The risk of upgrading is very low, and has been tested at EDC. Consequently, a QFS upgrade at all sites ahead of PSR is desired to remove the known corruption and CPU panic risk.								
24. Proposed Solution: (use additional sheets if necessary) Upgrade QFS on x0sas01 to version 3.5.0-64A. The upgrade will be delivered in the form of a single file in Solaris package format. See next page for installation instructions. cksum QWE.samqfs.2.8_3.5.0-64A 524862688 6394368 QWE.samqfs.2.8_3.5.0-64A								
25. Alternate Solution: (use additional sheets if necessary) Wait for a PSR which would require at least another week to complete.								
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) There is a risk of data corruption in the QFS filesystem.								
27. Justification for Emergency (If Block 15 is "Emergency"): The next scheduled CCB meeting is not until 12/9/02.								
28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐ IDG Test Cell ☐Other								
29. Board Comments:				30. V	Vork Assigned T	o: 31. CCF	Closed Date:	
32. EDF/SCDV CCB Chair (isposition: A	oproved	App/Co	m. Disapproved	Withdraw I	wd/ESDIS ERB	
Byron V. Peters /s/ 1	2/4/02	Fv	vd/ECS					
33. M&O CCB Chair (Sign/l G. G. Gavigan, Jr. /s/	Date): D	isposition: Ap	oproved vd/ECS	App/Co	m. Disapproved	d Withdraw F	wd/ESDIS ERB	
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB								
	,	Fwd/ESDIS						

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #:	02-1056	Rev:	— Originator:
Telephone:		Office:	

Title of Change:

Upgrade instructions for upgrading to QFS version 3.5.0-64A from 3.5.0-41A.

1. Verify that the following Solaris package file has been delivered by CM and that the checksum is correct:

QWE.samqfs.2.8_3.5.0-64A checksum = 524862688

- 2. Unmount all QFS filesystems from all NFS clients and unshare these filesystems from the QFS server (x0sas01).
- 3. Unmount the QFS filesystem(s).
- 4. Execute the following command as root to remove the version 3.5.0-41A QFS package
- # pkgrm LSCqfs
- 5. Install the new QFS package by executing the following command as root in the directory containing the package file mentioned in step 1.
- # pkgadd -d QWE.samqfs.2.8_3.5.0-64A
- 6. Re-mount the QFS filesystem on x0sas01 and all NFS clients.

CM01AJA00 Revised 8/2/02 ECS