ECS Configuration Change Request					Page 1 of Page(s)		ge(s)
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Cherrry Kenney	12/09/02	02-1075		_	301-883-4177	3402D	DEV/CO
8. CCR Title: TE_6A.06_SSS.04							
9. Originator Signature/Date			10. C	lass	11. Type:	12. Need Date: 09Dec02	
Cherry Kenney /s/ 12/9/02			II (CCR		
13. Office Manager Signature/Date			14. Category of				
Louis Swentek /s/ 12/9/02				CS Bas	eline Doc.	fill in Block 27). Emergency	
• • • • • • • • • • • • • • • • • • • •				7. Schedule 18. CI(s) Affected:SSS pact:			
3			to Customer: 21. Estimated Cost:				
6A 09Dec			None - Onder Took				
22. Source Reference: ⊠NCR (attach) □Action Item □Tech Ref. □GSFC □Other: 35147, 36183							
 23. Problem: (use additional Sheets if necessary) 35147 - Spacial Sub Server Needs additional Qualifiers 36183 - Spatial Subscription Server slows Note: 35147 is included, because it delivers the perl scripts that are needed to support Spatial Subscription slows fix. 							
24. Proposed Solution: (use additional sheets if necessary) Provide TE_6A.06_SSS.04 to GSFC DAAC only. TE must be installed on top of Patch_6A.06_SSS.02B.							
25. Alternate Solution: (use additional sheets if necessary) Leave problems unresolved until next SSS scheduled delivery.							
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.06 will not have the SSS fix for NCRs stated above.							
27. Justification for Emergency (If Block 15 is "Emergency"): GSFC requested TE to fix NCRs stated above.							
28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐ IDG Test Cell ☐Other							
29. Board Comments:				30. V	Vork Assigned T	o: 31. CCR	Closed Date:
32. EDF/SCDV CCB Chair		isposition: Ar	oproved	App/Co	om. Disapproved	Withdraw Fv	vd/ESDIS ERB
Mary S. Armstrong /s/	12/9/02	Fv	vd/ECS				
33. M&O CCB Chair (Sign/ Pamela Johnson /s/ 12	Date): D	isposition: Ap Fv	Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERE							
		Fwd/ESDIS					

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: 02-1075 Rev: — Originator: Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A.06_SSS.04

Actions

Please re-create 2 tarfiles from the 6A06EBF2 baseline:

1 IRIX tarfile for the following package:

.EcNbDatabase.pkg

1 SOL8 tarfile for the following scripts

/ecs/formal/SSS/scripts/cgi-bin/EcNbAddSubscription 1B.pl/ecs/formal/SSS/scripts/cgi-bin/EcNbSubscriptionChoose.pl

Please name the tarfile TE_6A.06_SSS.03B

DAAC Install Instructions

- 1. Untar the first tar file using the *Setup.ksh file in a <staging_area>/IRIX65 directory
- 2. Untar the second tar file using the tar -xvf command in a <staging_area>/SOL8 directory
- 3. cd <staging_disk>/IRIX65/CUSTOM/dbms/SSS
- 4. chmod -R 775
- 5. Kill the SSS drivers
- 6. Copy the perl scripts from the <staging_area>/SOL8 directory to the /usr/ecs/<MODE>/CUSTOM/WWW/SSS/cgi-bin

chmod 775 EcNbAddSubscription1B.pl chmod 775 EcNbSubscriptionChoose.pl

- 7. Logon to the host where the SSS database package is installed(xxacgnn) and bring up ECS Assist Subsystem Manager
- 8. Install the following package:

.EcNbDatabase.pkg

Note: Database must be at 6130.

Bring up the EcsAssist on the host where the SSS database resides and patch the SSS database to Patch number 6137

10. Bring up the SSS drivers.

CM01AJA00 Revised 8/2/02 *ECS*