

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 03/04/03	3. CCR #: 03-0148	4. Rev: —	5. Tel: 301-925-1079	6. Rm #: 2016D	7. Dept. DEV
8. CCR Title: Upgrade of Netscape Communicator 7.0 on SUN Solaris 8 and SGI IRIX 6.5.14m machines in VATC and PVC.						
9. Originator Signature/Date Natisha Greenway /s/ 03/04/03			10. Class II	11. Type: CCR	12. Need Date: 03.05.03	
13. Office Manager Signature/Date Louis Swentek /s/ 03/04/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 910-TDA-003, 910-TDA-023, 920-TDV-002, 920-TDP-002			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, volume 7						
23. Problem: (use additional Sheets if necessary) Netscape Communicator 4.78 must be upgraded to version 7.0 in the VATC and PVC on the SUN and SGI machines.						
24. Proposed Solution: (use additional sheets if necessary) Automount Netscape 7.0 in the VATC on: t1dms02, t1ais01, t1acs02, t1pls02 machines and in the PVC on: p0ins01, p0ins02, p0pls01, p2dms01, p0ais01, and p2acs02 machines using the installation instructions. The file called "netscape7.tar.gz" will be used for the SUN installations, and the file called "mozilla1.tar.gz" will be used for the SGI installations.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Netscape Communicator 4.78 will no longer be supported by the vendor.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: MIZILLO 1.0 on SGI			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 3/5/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			