

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 03/05/03	3. CCR #: 03-0152	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: TE_6A.07_CLS.01						
9. Originator Signature/Date Cherry Kenney /s/ 03/05/03			10. Class II	11. Type: CCR	12. Need Date: 05Mar03	
13. Office Manager Signature/Date Louis Swentek /s/ 03/05/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. Cl(s) Affected: CLS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 05Mar03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 35017						
23. Problem: (use additional Sheets if necessary) This TE delivers a fix for NCR35017. Better and more specific error messages and explanations are needed for search failures. Only the Error Codes get returned to the client and not the error messages which makes it difficult to know exactly what the problem is. Specific error codes that should be resolved include 15051, 15041 and 15050.						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.07_CLS.01 to EDC DAAC only. This TE must be installed on top of initial 6A07 delivery.						
25. Alternate Solution: (use additional sheets if necessary) There is no alternate solution.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) User cannot understand the specific reason for search failures.						
27. Justification for Emergency (If Block 15 is "Emergency"): EDC DAAC requested fix for NCR.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Mary s. Armstrong /s/ 03/05/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 03/05/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0152 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A.07_CLS.01

_Actions

ClearCase Group(CSG):

CSG

Please make this tar from the 6A07EBF1 baseline:

Please make a SOL8 tar file with the following file:

/ecs/formal/CLS/bin/sun5.8/EcCIWbJestCl.jar

/ecs/formal/CLS/bin/sun5.8/EcCIWbJestSv.jar

/ecs/formal/CLS/bin/sun5.8/EcCIWbJdt.jar

Please name this tar file TE_6A.07_CLS.01

Patch/TE Dependencies

TE_6A.07_CLS.01 must be installed on top of initial delivery of 6A07.

DAAC Install Instructions

1. Untar the sun5.8 tar file into a SOL8 directory
2. `chmod 775 *`
3. login to the host where the .EcCIJdt.pkg is installed (e0ins02)
4. `cp <staging_area>/SOL8/*.jar /usr/ecs/<MODE>/CUSTOM/jdt/htdocs`