

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 03/14/03	3. CCR #: 03-0185	4. Rev: —	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SED
8. CCR Title: VATC/PVC Sybase Baseline Update						
9. Originator Signature/Date Maryellen Corbett /s/ 03/14/03			10. Class II	11. Type: CCR	12. Need Date: 3/31/2003	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 0314/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>): See attached			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Some older versions of Sybase Open Client and Sybase ASE remain installed in the PVC and VATC. These are generating discrepancies on the Interrogation Audit Reports.						
24. Proposed Solution: (use additional sheets if necessary) Remove non-baselined versions of OpenClient and ASE as identified on the attached sheet.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters /s/ 3/19/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pam Johnson /s/ 3/25/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0185 **Rev:** — **Originator:** Maryellen Corbett

Telephone: 0703 **Office:** 2072C

Title of Change: VATC/PVC Sybase Baseline Update

CM Documents:
COTS Version baseline 910-TDA-003
Critical COTS List 910-TDA-023

Remove Sybase ASE 11.9.2 and OpenClient 11.1.1 from the ECS baseline. Older versions were retained until Sun PVC Solaris 8 upgrades were completed. These versions are no longer used by ECS.

Remove Sybase OpenClient and Sybase ASE versions that are no longer baselined or in use in the PVC & VATC. ECOs provided below for removal. Because of the SGI replacement activity in progress, only removals of old Sun Sybase ASE versions are included in this CCR. Some additional removals of older, non-baselined versions of Sybase ASE from other Sun may be necessary in a subsequent CCR.

CM01AJA00 Revised 8/2/02

ECS