

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 3/27/03	3. CCR #: 03-0220	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3008H	7. Dept. DEV/CO
8. CCR Title: TE_6A.07_DPL.06						
9. Originator Signature/Date Cherry A. Kenney /s/ 03/27/03			10. Class II	11. Type: CCR	12. Need Date: 27Mar03	
13. Office Manager Signature/Date Louis Swentek /s/ 03/26/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: CSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 27Mar03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 37111						
23. Problem: (use additional Sheets if necessary) TE_6A.07_DPL.06 delivers fix for SEV 3 NCR37111, The DPL ActionDriver has core dumped twice during system verification runs.						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.07_DPL.06 to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) Wait until next DPL delivery						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DPL ActionDriver would continue to core						
27. Justification for Emergency (If Block 15 is "Emergency"): Lannover requested NCR fix to be delivered to all DAACs .						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 3/27/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 03/27/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0220 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A.07_DPL.06

Actions

ClearCase

Please create a tar file from the 6A07EBF1 baseline for the following file:

/ecs/formal/DPL/bin/sun5.8/EcDIActionDriver

Please name tarfile TE_6A.07_DPL.06

Patch Dependencies:

TE must be installed concurrent with Patch_6A.07_DPL.04.

DAAC Install Instructions:

1. Untar the sun5.8 tar file in a SOL8 directory
2. Login to the host where the EcDIActionDriver resides (xxdpsnn) and bring down the EcDIActionDriver server.
3. cp <staging_area>/<SOL8>/EcDIActionDriver /usr/ecs/<MODE>/CUSTOM/bin/DPL
4. cd /usr/ecs/<MODE>/CUSTOM/bin/DPL
5. Enter: chmod 775 EcDIActionDriver
6. Bring up the EcDIActionDriver server.