

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 4/18/03	3. CCR #: 03-0283	4. Rev: —	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SED
8. CCR Title: ClearCase BLM Baseline Update #7						
9. Originator Signature/Date Maryellen Corbett /s/ 04/18/03			10. Class II	11. Type: CCR	12. Need Date: 05/15/2003	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 04/18/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See attached sheet			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Some baseline inconsistencies were noted in review of the XRP-II BLM and ClearCase BLM data.						
24. Proposed Solution: (use additional sheets if necessary) Document inconsistencies and provide red-lines for incorporation into ClearCase BLM where needed. Provide ECO for removals in PVC/VATC where appropriate.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters /s/ 4/28/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 5/06/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0283 **Rev:** — **Originator:** Maryellen Corbett

Telephone: 0703 **Office:** 2072C

Title of Change: ClearCase BLM Baseline Update #7

CM Documents:

COTS Version baseline 910-TDA-003

Critical COTS List 910-TDA-023

HW/SW Maps 920-TDx-002

Baseline ONLY Updates:

1. Change all SQL Server Monitor Client/Server (Sun & SGI) to NO on Critical COTS List. While ASE is critical to system operations, the monitor product is not.
2. Remove utility Top as a critical COTS product on the Critical COTS document. This is a helpful utility, but has no impact on operations or custom code.
3. Update path for GhostView from /tools/bin to /usr/ecs/OPS/COTS. COTS is not automounted, it is installed locally.
4. Update path for GhostScript from /usr/ecs/OPS/COTS to /usr/local/bin.

System Administrator Updates:

1. On t1sps02:
 - a. Remove obsolete version 4.2 of Sun Workshop compilers (C, C++ & FORTRAN) from path /opt/SUNWspro/bin
 - b. Remove JAF 1.0 from /usr/ecs/OPS/COTS/jaf. Product is not currently required on this host. Versions are also obsolete.
 - c. Remove Javamail 1.1 from /usr/ecs/OPS/COTS/javamail. Product is not currently required on this host. Versions are also obsolete.
2. On t1spg03:
 - a. Remove obsolete version of Autosys 3.4.2.32 from /usr/ecs/OPS/COTS/autosys/bin.
 - b. Install BDSpro 2.3, replacing the current obsolete version 2.1p0.
3. On t1pls02:
 - a. Remove obsolete version (1.2 & associated patch) of Tripwire. The baseline version (1.3.1) is correctly installed.
4. On t1mss06:
 - a. Remove obsolete version 4.2 of Sun Workshop compilers (C, C++ & FORTRAN) from path /opt/SUNWspro/bin
 - b. Install Remedy 4.5.2 as identified in 914-TDA-197. Baselined COTS is not currently installed.
 - c. Install Sybase ASE 12.5 & SQL Server Monitor 12.5 as baselined and required for Remedy.
 - d. Install iPlanet Web Server 6.0 as baselined and required for Trouble Ticketing and other custom code.
5. On t1mss04:
 - a. Install TCPWrappers 7.6. Baselined product not currently installed.
 - b. Install Tripwire 1.3.1. Baselined product not currently installed.
6. On t1mss02:
 - a. DBtools.h++ 2.1.1 in /tools/rogue70_new is visible from this host. Version is obsolete and should be removed from automount.
 - b. Upgrade Volume Manager to version 3.0.4, removing obsolete version 2.6 as identified in 914-TDA-181.
 - c. Remove obsolete version 4.2 of Sun Workshop compilers (C, C++ & FORTRAN) from path /opt/SUNWspro/bin