

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 04/24/03	3. CCR #: 03-0295	4. Rev: —	5. Tel: 301925 0837	6. Rm #: 2023C	7. Dept. RDEV
8. CCR Title: Update Java and Web Services COTS Release Notes-Rev02 for solving a Severity 2 NCR						
9. Originator Signature/Date Danny Huang /s/ 04/23/03			10. Class II	11. Type: CCR	12. Need Date: 04/29/03	
13. Office Manager Signature/Date Desryn Duncan /s/ 4/23/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: High		18. CI(s) Affected: DPS	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECSed36790						
23. Problem: (use additional Sheets if necessary) NSIDC 6A07, JavaMail and JAF missing on the dps01 host, which cause Data Pool failure						
24. Proposed Solution: (use additional sheets if necessary) Update Java and Web Services COTS Maintenance Upgrade for Solaris 8 on the ECS Project for Solving a Severity 2 NCR 36790. This update provides the installation instructions of JAF and JavaMail, updates the related information, and release the PSR: Java and Web Services COTS Maintenance Upgrade for Solaris 8 on the ECS Project, 914-TDA-192-Rev02 .						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs cannot use Datapool if the instructions in this update release are not provided						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 04/23/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 4/23/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			