

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 05/05/03	3. CCR #: 03-0323	4. Rev: —	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SED
8. CCR Title: ClearCase BLM Baseline Update #9						
9. Originator Signature/Date Maryellen Corbett /s/ 05/05/03			10. Class II	11. Type: CCR	12. Need Date: 05/31/2003	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 05/05/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See attached sheet			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Some baseline inconsistencies were noted in review of the XRP-II BLM and ClearCase BLM data.						
24. Proposed Solution: (use additional sheets if necessary) Document inconsistencies and provide red-lines for incorporation into ClearCase BLM where needed. Provide ECO for removals in PVC/VATC where appropriate.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 05/08/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 05/13/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0323 **Rev:—** **Originator:** Maryellen Corbett

Telephone: 0703 **Office:** 2072C

Title of Change: ClearCase BLM Baseline Update #9

CM Documents:

HW/SW Maps 920-TDV-002, 920-TDP-002, 920-TDG-002

Baseline ONLY Updates:

1. Remove JDOM 1.0beta8 from the baseline of t1dig06. This software is not required on this host. It is not currently installed.
2. Remove GhostView 1.5 and GhostScript 6.52 from the baseline of t1code1. Products are not needed and are not currently installed.
3. Remove JDOM and Xerces from the baseline of p2ins01. Products should not be baselined for this host.
4. Add JDOM 1.0beta8 and Xerces 2.0.1 to the baseline of g0acg01. Products are correctly installed.
5. Add the 4 MIPSpro compilers and ProDev Workshop to the baseline of t1aqq02, as this machine is currently being used as a second Science Processor for the VATC and installation of compilers is appropriate. Baseline version of compilers and ProDev Workshop are currently installed.

System Administrator Updates:

1. On t1dpg06:
 - a. Install BDSpro 2.3, removing obsolete version 2.1p0.
 - b. Install Tripwire 1.3 as baselined.
2. On t1console1:
 - a. Upgrade the operating system to the current IRIX 6.5.x baseline for VATC. IRIX 6.5.6 is currently installed.
 - b. Upgrade Legato Networker Client to 6.0.2Build 251. An obsolete version is currently installed.
 - c. Install Network Time Services 4.1.0. Baselined COTS not currently installed.
 - d. Install Tripwire 1.3. Baselined COTS not currently installed.
3. On t1code1:
 - a. Install TCPWrapper 7.6.
 - b. Remove Tripwire 1.2 and associated patch from /etc/tripwire-1.2. Baselined version of Tripwire 1.3 is correctly installed.
4. On t1aqq02:
 - a. Remove obsolete version of SQS (3.4.2.32) from /usr/ecs/OPS/COTS/autotreeb/autosys/bin
 - b. Install Tripwire 1.3. No version currently installed.
5. On t1aqq02,
 - a. Remove non-baselined version 3.4.2.32 of SQS from /usr/ecs/OPS/COTS/autotreeb/autosys/bin. Product should not be installed on host.
 - b. Install Tripwire 1.3. No version currently installed.
6. On p2mss21:
 - a. Remove obsolete product DCE_Cell_Manager_Mgmt._Agent, version 1.6.2, from /opt/cellmgr/bin
 - b. Remove obsolete version 1.2 of Tripwire and associated patches from /usr/ecs/OPS/COTS/tripwire-1.2. Baselined version 1.3.1 is correctly installed.
 - c. Remove obsolete version of Sybase ASE 11.9.2. ASE 12.5.0.1 is correctly installed.
 - d. Remove obsolete version of StorEdge Volume Manager 2.6. The current baselined version of this product is correctly installed.
 - e. Remove obsolete version of Visual Workshop (Sun 4.2 compilers) in /opt/SUNWspro/bin.
7. On p2ins01, remove obsolete version of Sybase ASE 11.9.2.