

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl Arrington	2. Log Date: 06/25/03	3. CCR #: 03-0452	4. Rev: —	5. Tel: x0761	6. Rm #: 2025	7. Dept. Dvlmt
8. CCR Title: Release MTD Toolkit 5.2.9						
9. Originator Signature/Date Darryl Arrington /s/ 06/24/03			10. Class II	11. Type: CCR	12. Need Date: 06/25/03	
13. Office Manager Signature/Date Charles Thomas /s/ 06/25/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>):			17. Schedule Impact: n/a		18. CI(s) Affected: Toolkit	
19. Release Affected by this Change: 6B		20. Date due to Customer: 6/26/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) SCF Toolkit 5.2.9 was released to the Instrument Teams on June 3 rd 2003. The MTD Toolkit version of 5.2.9 needs to be released as well. Note that the MTD Toolkit is scaled-down version of the SCF Toolkit that runs on PC platforms (Windows/LINUX).						
24. Proposed Solution: (use additional sheets if necessary) Release the MTD Toolkit to the Instrument Team users.						
25. Alternate Solution: (use additional sheets if necessary) n/a						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The MTD Toolkit users will not have the latest code changes.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other SCFs/ITs/ESDIS						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 06/25/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			