

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Abdulnasir Shash	2. Log Date: 08/08/03	3. CCR #: 03-0556	4. Rev: —	5. Tel: 301-925-0832	6. Rm #: 3204E	7. Dept. DEV
8. CCR Title: Install Solaris 8 OS patches in string 3 in EDF lab						
9. Originator Signature/Date Abdulnasir Shash /s/ 08/06/2003			10. Class II	11. Type: CCR	12. Need Date: 08/12/03	
13. Office Manager Signature/Date Louis Swentek /s/ 08/06/03			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact: None		18. CI(s) Affected: All subsystems	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 8 (335-CD-008-001) P3 tasks: DVCOTXT052, DSMGTX450						
23. Problem: (use additional Sheets if necessary) Sun continually issues new Solaris 8 patches to fix bugs and improve overall system performance. ECS needs to deploy them to the sites periodically to mitigate operational risks. At this point, these patches have been deployed at the DAACs. String 3 in EDF lab needs to be patched to the same level as the DAACs.						
24. Proposed Solution: (use additional sheets if necessary) Install Solaris 8 Recommended Patch Cluster in string 3 in the EDF lab.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) String 3 in the EDF lab would not be patched to the same level as the DAACs.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 8/8/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			