ECS Configuration Change Request				Page 1 of Page(s)		ge(s)
1. Originator	2. Log Date:	3. CCR #:	4. Rev	: 5. Tel:	6. Rm #:	7. Dept.
Dominick P. lascone, Jr.	09/26/03	03-0660	-	301-925-1012	30008A	DEPL
8. CCR Title: TE_6A.08_PDS.02						
9. Originator Signature/Date			10. Class	11. Type:	<b>11. Type: 12. Need Date:</b> 26Sep03	
Dominick P. lascone, Jr.			II	CCR		
13. Office Manager Signature/Date			<b>14. Category of Change:</b> Other <b>15. Priority:</b> (If "Emergency fill in Block 27).			
Pamela Johnson /s/	Other Till in Block 27). Emergency					
16. Documentation/Drawing checklist):	7. Schedule mpact:	` '				
19. Release Affected by this Change:20. Date due6A26Sep						
22. Source Reference: ⊠NCR (attach) □Action Item □Tech Ref. □GSFC □Other: NCRs 37811, 38268, 37613						
23. Problem: (use additional Sheets if necessary)  ECSed37811 - THE FTPPASSWD is visible in the .par file after submitting a PDS order.  ECSed38268 - PDS orders that contain a single apostrophe cannot be processed properly.  ECSed37613 - PDSIS Packing list Code change needs to have columns reduced or wrappers added to view all columns.						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.08_PDS.02 to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) Wait until next PDS delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to process PDS orders.						
27. Justification for Emergency (If Block 15 is "Emergency"): Will not be able to process PDS orders.						
28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐ IDG Test Cell ☐Other						
29. Board Comments:			30.	Work Assigned T	o: 31. CCR (	Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 09/26/03  Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS						
33. M&O CCB Chair (Sign/Date):  Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS						
34. ECS CCB Chair (Sign/I	Date): Dis		oroved App/Co	m. Disapproved	d Withdraw Fw	rd/ESDIS ERB
. •				· •		

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O

Fwd/ESDIS

## ADDITIONAL SHEET

CCR #: 03-0660 Rev: — Originator: Dominick P. lascone, Jr. **Telephone:** 301-925-1012 Office: 3008A Title of Change: TE 6A.08 PDS.02 Actions ClearCase Please create the following tar file from the 6A08EBF1 baseline. Please make on IRIX65 tar file with the following file: /ecs/formal/PDS/lib/irix65/pdsis.jar This is to re-deliver a fix for NCR(s) ECSed37811 OPS\_PDS 2 T PVC DAAC Password is not encripted in the .par file ECSed38268 OPS\_PDS 2 T GSFC DAAC PDS order rejected due to single tic mark in DAT ECSed37613 - PDSIS Packing list Code change needed Patch/TE Dependencies TE must be installed on top of: 6A 08 Patch\_6A.08\_SYSTEM.01 **DAAC Install Instructions:** PRE-INSTALLATION 1. Untar the tar file file into the <staging\_area>/IRIX65/ directory 2. chmod 664 pdsis.jar 3. Stop old version of PDSIS server a. Logon to the xxdig06 host as pdsis[ mode] b. ps -ef | grep java | grep pdsis[ mode] to get process id of the server. b. kill -9 <pid> c. Repeat step 3 as needed for other PDS modes. INSTALLATION: 1. For each mode being installed, logon to the xxdig06 host as pdsis[\_mode], 2. cd /data1/pdsis[ mode]/lib/PDS/ directory 3. cp <staging\_area>/IRIX65/pdsis.jar . **CONFIGURATION:** None DATABASE: None POST INSTALLATION:

## 1. Start PDSIS server

- a. Change directory to /data1/pdsis[\_mode]/utilities.
- b. EcPdPDSISServerStart pdsis[\_mode] \$USER <true|false|super> & <Press Enter>

Where true = debug information print to debug log false = no debug information printed to debug log super = maximum debug information printed to debug log

c. Repeat step 1 as needed for other PDS modes.

CM01AJA00 Revised 8/2/02 *ECS*