

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|--|---------------------------------|---|---|---|--|-------------------------|
| 1. Originator Danny Huang | 2. Log Date: 09/30/03 | 3. CCR #: 03-0670 | 4. Rev: — | 5. Tel: 3019250837 | 6. Rm #: 3014C | 7. Dept. RDEV |
| 8. CCR Title: Installation of Tomcat 4.1.24 in PVC/VATC | | | | | | |
| 9. Originator Signature/Date Danny Huang /s/ 09/29/03 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 10/10/03 | |
| 13. Office Manager Signature/Date Desryn Duncan /s/ 09/30/03 | | | 14. Category of Change: Other | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDV-002, 920-TDP-002 | | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: DPL | |
| 19. Release Affected by this Change: 6A | | 20. Date due to Customer: N/A | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: P3 Task: DSMGTX776 | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Synergy currently uses Tomcat, but Synergy IV needs a new servlet container -- Catalina -- to support new Data Pool capabilities. Tomcat 4.x contains Catalina, but the current version of Tomcat 3.2.3 does not. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Install Tomcat 4.1.24 on p2dps01 and t1mss06 (Installation Directory: /usr/ecs/OPS/COTS) File name: tomcat-4.1.24_datapool.tar.gz (cksum: 2609021788 size: 7264320) located on lemmings: /data0/CM_INBOX | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The current Tomcat software does not support Synergy IV -- won't be able to support new Data Pool capabilities. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/02/03 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |