

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Jai Howard	2. Log Date: 10/08/03	3. CCR #: 03-0686	4. Rev: —	5. Tel: (301)925-0922	6. Rm #: 3205E	7. Dept. RDEV
8. CCR Title: Install Sun ONE Web Server 6SP6 in the PVC and VATC						
9. Originator Signature/Date James Howard /s/ 10/08/03			10. Class II	11. Type: CCR	12. Need Date: 10/14/03	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 10/8/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 920-TDV-002, 920-TDP-002			17. Schedule Impact: N/A		18. CI(s) Affected: DPL, OMS, SSS, ODFRM, JDT, BMGT	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: In support of Synergy IV						
23. Problem: (use additional Sheets if necessary) Sun ONE Web Server 6.0 has reached end of life (bug support) for current version. Must install and verify in DAAC-like environment that Sun ONE Web Server 6SP6 works properly -- for bug fix support and several new enhancements. Sun ONE Web Server Version 6SP6 must be evaluated in the PVC and VATC before it can be release to the DAACs.						
24. Proposed Solution: (use additional sheets if necessary) 1) Obtain enterprise-6.0SP6-domestic-us.sparc-sun-solaris2.6.tar.gz (cksum:2251871109 size: 84164504) from lemmings (/data0/CM_INBOX) 2) Install Sun ONE Web Server 6SP6 in the PVC and VATC on: p2dps01, p2ins02 (PVC) and t1ins02, t1mss06 (VATC)						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Release of Synergy IV code with obsolete COTS software -- current Sun ONE Web Server EOL for bug fix support. Can't deploy Remedy Web Access without Sun ONE Web Server 6SP6.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/09/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			