

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 10/14/03	3. CCR #: 03-0698	4. Rev: —	5. Tel: 301 925 0837	6. Rm #: 3014c	7. Org. COTS/SW
8. CCR Title: Soft link to jre1.4.1(SUN) in IDG, EDF, PVC, and VATC						
9. Originator Signature/Date Danny Huang /s/ 10/14/03			10. Class II	11. Type: CCR	12. Need Date: 10/22/03	
13. CCR Sponsor Signature/Date Carolyn Whitaker /s/ 10/14/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDV-002, 920-TDP-002			17. Schedule Impact:		18. CI(s) Affected: DPL, JDT, EPD	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: 6A08 release notes						
23. Problem: (use additional Sheets if necessary) There are two versions of JRE in the baseline. One is JRE 1.3.1, the other is JRE 1.4.1. Now all DPL, EPT, and JDT use jre 1.4.1. According to 6A.08 release notes, a jre soft link should be created to point to JRE 1.4.1. Some machines in PVC, VATC, and DAACs already have this soft link; others still need it.						
24. Proposed Solution: (use additional sheets if necessary) Create a soft link /usr/ecs/OPS/COTS/jre->j2re1.4.1 on the following SUN machines: IDG/EDF: solara, miami, clydes, f2ins01, f3ins01, f2dis01, f3dis01, f2mss01, and f3mss01 PVC: p2ins02, p2acs03, p2acs06, and p2mss21. (Host p2dps01 already has the link). VATC: t1ins03 and t1acs03. (Host t1ins02 and t1mss06 already have the link). If the machine has jre 1.3.1, move it from /usr/ecs/OPS/COTS/jre to /usr/ecs/OPS/COTS/j2re1.3.1.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Landover hosts will not be configured for JRE as the DAACs are expected to be.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/16/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date): Darryl M. Washington /s/ 10/15/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				