

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard Selph	2. Log Date: 12/11/03	3. CCR #: 03-0818	4. Rev: A	5. Tel: 301-925-0368	6. Rm #: 3109D	7. Org. Deploy
8. CCR Title: Release of TE_6A.08_PDS.05 and mkisofs_2.0.3_sgi.tar to LaRC for installation.						
9. Originator Signature/Date Willard D. Selph /s/ 12/11/03			10. Class II	11. Type: CCR	12. Need Date: 12/11/03	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 12/11/03			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:PDS	
19. Release Affected by this Change: 6A.08		20. Date due to Customer: 12/10/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed38442, ECSed 38785						
23. Problem: (use additional Sheets if necessary) This TE is primarily to deliver the fix for same Joliet name where no DVDs were produced. The mkisofs freeware COTS product needs to be upgraded to support the custom code fix for NCR ECSed38442. This is an amendment to the original CCR 03-0818 adding NCR ECSed38785 to the list of NCRs and removing the reference to TE_6A.08_PDS.04 requiring to be installed.						
24. Proposed Solution: (use additional sheets if necessary) Install TE_6A.08_PDS.05 to close the NCR written against the ECS baseline for the PDS subsystem.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The data that was requested with the same Joliet name will not be able to be made available to customers.						
27. Justification for Emergency (If Block 15 is "Emergency"): Testing completed 24 hours prior of scheduled delivery.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 12/11/03		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 03-0818      **Rev:**      **A Originator:** Willard Selph

**Telephone:** 301-925-0368      **Office:** 3109D

**Title of Change:** Release of TE\_6A.08\_PDS.05 and mkisofs\_2.0.3\_sgi.tar to LaRC for installation.

The following document contain the installation procedures:

See TE\_6A.08\_PDS.05AdSh.doc for installation instructions.

CM01AJA00 Revised 10/2/03

***ECS/EMD***