

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Abdulnasir Shash	2. Log Date: 1/14/04	3. CCR #: 03-0021	4. Rev: —	5. Tel: 301-925-0832	6. Rm #: 3204E	7. Org. DEV
8. CCR Title: Patch_6A.08_ESDT.30_MODIS						
9. Originator Signature/Date Abdulnasir Shash /s/ 1/13/04			10. Class II	11. Type: CCR	12. Need Date: 12Jan04	
13. CCR Sponsor Signature/Date Arthur Cohen /s/ 1/13/04			14. Category of Change: ESDT		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: ESDT, INGEST	
19. Release Affected by this Change: 6A		20. Date due to Customer: 12Jan04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 38805, 38438, 38439, 38806						
23. Problem: (use additional Sheets if necessary) MODIS needed new Aqua and combined Terra and Aqua version 004 ESDTs descriptor files for Land 16-Day PGEs to be used during data reprocessing.						
24. Proposed Solution: (use additional sheets if necessary) Provided as Patch_6A.08_ESDT.30_MODIS.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to support new Aqua and combined Terra and Aqua reprocessing.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 1/14/04 for Byron Peters			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			