

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Abdulnashir M. Shash	2. Log Date: 1/21/04	3. CCR #: 04-0045	4. Rev: —	5. Tel: 301 925 0832	6. Rm #: 3204E	7. Org. DEV
8. CCR Title: Upgrade EDF SGI machines to IRIX 6.5.17m						
9. Originator Signature/Date Abdulnashir M. Shash /s/ 1/21/04			10. Class II	11. Type: CCR	12. Need Date: 01/23/04	
13. CCR Sponsor Signature/Date Byron V. Peters /s/ 1/20/04			14. Category of Change: EDF (Infrastructure)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: EDF (RTSC)		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 8 (335-CD-008-001) P3 tasks: DVCOTXT058, DSMGTCZ344						
23. Problem: (use additional Sheets if necessary) SGI continually issues new IRIX patches to fix bugs and improve overall system performance. ECS needs to deploy them to the sites periodically to mitigate operational risks.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade the following EDF SGI machines to IRIX 6.5.17m: corvette, ddmsgi, origin, sebring, mohican, and toccata						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) corvette, ddmsgi, origin, sebring, mohican, and toccata in the EDF would not be patched to the same level as the DAACs.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/22/04			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			