

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Abdulnasir Shash	2. Log Date: 1/23/04	3. CCR #: 04-0052	4. Rev: —	5. Tel: 301-925-0832	6. Rm #: 3204E	7. Org. DEV
8. CCR Title: Patch_6A.08_ESDT.31_MODIS						
9. Originator Signature/Date Abdulnasir Shash /s/ 01/22/04			10. Class II	11. Type: CCR	12. Need Date: 23Jan04	
13. CCR Sponsor Signature/Date Janine Smith /s/ 1/23/04			14. Category of Change: ESDT		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: ESDT, INGEST	
19. Release Affected by this Change: 6A		20. Date due to Customer: 22Jan04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 39038, 38463, 38465						
23. Problem: (use additional Sheets if necessary) MODIS needed new Aqua and one modified Terra version 004 ESDT descriptor files for Land Daily, Monthly and Yearly PGEs to be used during data reprocessing.						
24. Proposed Solution: (use additional sheets if necessary) Provided as Patch_6A.08_ESDT.31_MODIS.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to support new Aqua reprocessing and Terra processing.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 1/23/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			