

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator James Howard	2. Log Date: 1/27/04	3. CCR #: 04-0057	4. Rev: —	5. Tel: 301.925.0922	6. Rm #: 3205E	7. Org. COTS SW
8. CCR Title: Release of Sun ONE Web Server 6SP6, for the DAACS						
9. Originator Signature/Date James Howard /s/ 1/25/04			10. Class II	11. Type: CCR	12. Need Date: 01.27.04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 1/25/04			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDx_002, 910-TDA-003, 910-TDA-023, 920-TDV/TDP-002			17. Schedule Impact: None		18. CI(s) Affected: N/A	
19. Release Affected by this Change: Release 7.00		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: In support of Synergy IV						
23. Problem: (use additional Sheets if necessary) Sun ONE Web Server 6.0 has reached end of life (bug support) for current version. Sun ONE Web Server version 6SP6 was successfully evaluated in the PVC and VATC - ready for release to the DAACs.						
24. Proposed Solution: (use additional sheets if necessary) Deliver Sun ONE Web Server version 6SP6 tar file "enterprise-6.0SP6-domestic-us.sparc-sun-solaris2.6.tar.gz" Checksum: 2251871109 File Size: 84164504 Deliver lplanetadm.tar (For possible new installation if needed) Checksum: 2417584569 Size: 5120						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Release of Synergy IV code with obsolete COTS software -- current Sun ONE Web Server EOL for bug fix support. Can't deploy Remedy Web Access without Sun ONE Web Server 6SP6.						
27. Justification for Emergency (If Block 15 is "Emergency"): None						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/27/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			