

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 5/14/04	3. CCR #: 04-0256	4. Rev: —	5. Tel: 301 9250837	6. Rm #: 3014C	7. Org. COTS/SW
8. CCR Title: Release of Tomcat 4.1.24 configuration patch 01 to DAACs						
9. Originator Signature/Date Danny Huang /s/ 5/14/04			10. Class II	11. Type: CCR	12. Need Date: 05/17/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 5/14/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: N/A		18. CI(s) Affected:DPL	
19. Release Affected by this Change: 7.00+		20. Date due to Customer: 05/17/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 40433, NCR 40435						
23. Problem: (use additional Sheets if necessary) Tomcat 4.1.24 was delivered with config errors, including missing mode context information in server.xml and using "data1" instead of "usr" in mod_jk.conf.<site>_<port> files. Those can cause failures when starting Tomcat 4 and when accessing the DPL custom code in each mode.						
24. Proposed Solution: (use additional sheets if necessary) Deliver the Tomcat 4.1.24 configuration patch 01 to DAACs. This patch includes modified server.xml and mod_jk.conf.<site>_<port> files. The patch, tomcat4.1.24_config_patch_v01.tar.gz, checksum: 2383140739, Size: 7994, is in /data0/CM_INBOX on lemmings. See details in ECO.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Tomcat 4 and DPL Web Access will not work in all required environments.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 5/14/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			