

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Lou Swentek	2. Log Date: 6/16/04	3. CCR #: 04-0304	4.Rev: —	5. Tel: 301-925-0437	6. Rm #: 3040	7. Org.
8. CCR Title: Update EDF String 3 Mount Points						
9. Originator Signature/Date Louis Swentek /s/ 6/15/04			10. Class IN	11. Type: CCR	12. Need Date: 06/24/2004	
13. CCR Sponsor Signature/Date Janine Smith /s/ 6/5/04			14. Category of Change: EDF/Infrastructure		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact:		18. CI(s) Affected: ALL	
19. Release Affected by this Change: REL7		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The current EDF String 3 Mount Point document (which is not formally baselined) is inaccurate, mainly because it has not been fully updated to include SGI replacement and Sun consolidation activities. In addition, some mount points are needed that are not reflected in the document while other mount points included in the document are obsolete.						
24. Proposed Solution: (use additional sheets if necessary) Update the EDF String 3 Mount Point document as indicated in the attachment. Create mount points on the EDF String 3 machines as indicated in the ECOs.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Functionality will be broken in the integration lab string 3. Mount point diagram will be inaccurate.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 6/17/04			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			